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Background

The consulting firm of Providence Associates, Inc has recently completed a Facility Master
Plan for the San Bernardino County Library.  Founded in 1979, Providence has provided input
for more than 200 library projects throughout the United States and abroad.  San Bernardino
County chose Providence to conduct a Needs Survey based on our broad range of experience
and awareness of methods other progressive libraries are using to meet the needs of their clien-
tele.  Providing advice and consultation that is grounded in practical and tested solutions, the
group's services include:  architectural design, space planning and space utilization, service
development and evaluation, administrative and management studies, community analysis and
needs assessment, public relations promotions, marketing and fundraising.

The firm's consultants and associates are practicing librarians, with specialties in their relat-
ed fields.  With 41 years of library experience, the principal consultant on this project brought
knowledge and experience with new library construction as well as renovation of existing
buildings, gained from working with library systems with needs similar to those of San
Bernardino County Library.   In addition, two other associates who worked on the project have
a combined 35 years of extensive training and experience in library services.

Providence provided a thorough needs assessment for the Library by surveying community
members, local school personnel and library users.   The following information demonstrates
the results of this assessment and provides a comprehensive overview of the Library's building
needs for the near future.  
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INTRODUCTION

Public libraries are the embodiment of the democratic ideal.  They are uniquely democratic
institutions.  The value of libraries as a critical component of a democratic society is thoroughly
engrained in our national psyche.

Public libraries see the comings and goings of all people in the community.  Because of that
they nourish an area more than any other public facility.

People love libraries as physical places.  They particularly love to browse in libraries.  The
appeal of browsing is the serendipity of it.  A customer never knows when he or she is going to
make a delightful accidental discovery.

PAST, PRESENT, FUTURE

We are in the midst of a third great wave of expansion of public libraries in this country.

The first period of rapid growth was the result of Andrew Carnegie's vision and largess; his
belief in the value of the public library in the development of a nation was steadfast.  Ever since
Andrew Carnegie's philanthropy a century ago made them a common feature of American com-
munity life, public libraries have well understood their role as community centers.

To Carnegie, the public library symbolized the unity and summit of all knowledge.  It was
the bones, the binding sinews, the flesh, and the heart of any society that would call itself
strong.  No city could sustain progress without a great public library.  Not just as a font of
knowledge for scholars, but as a creation for and of the people, free and accessible to all.  In his
mind it was no exaggeration to say that the public library "outranks any other things that a
community can do to help its people."1 

The second period occurred during the third quarter of the 20th century -- the result of the
rapidly expanding and moving population of the United States -- suburban growth, college and
university expansion, and Library Service Act (LSA) and Library Service and Construction Act
(LSCA) governmental support contributed to this period.

The third wave of tremendous growth in our public libraries is now underway, a period
marked by the expansion of the capabilities of libraries to access and deliver information via
electronic-driven technology.

1 Remarks made by Vartan Gregorian and published in the July 1999 issue of Library Journal, p.6.
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Many people invest public librarians with a great deal of power, seemingly turning staff into
lawyers, doctors, and tax accountants -- depending upon the information needed and delivered.  

The public library can be a place for interpersonal experiences and independent learning, a
place to ask hard questions, a place to be with friends and just be oneself. 

Libraries are no longer defined only by their materials collection (although one third of the
books read in this country come from libraries).  Libraries are also known by the possibilities
they offer to navigate global information resources.

Library customers expect the right information, at the right time, in the right place, in the
right format, and at the right cost.  Convenience and timeliness are two very important consid-
erations for most people in terms of public library usage.

THE PLACE OF INFORMATION TECHNOLOGY

From the 1950s to the present, libraries have changed dramatically and rapidly.  The change
has been brought about by computer and telecommunications technologies.  Technology has
improved record-keeping activities.  It has been successful in promoting interlibrary resource
sharing.  People can search catalogs that represent the holdings of a library consortium and, in
some cases, charge books out remotely from libraries other than their own.  Patrons can gener-
ate their own photocopy requests to these libraries, the materials being delivered later directly
to their offices by courier, mail, or electronic means.

Some librarians believe the path of technology will improve the image and status of the
library.  However, no amount of automation can substitute for direct face-to-face assistance
from a knowledgeable and caring professional.

Technology alone will not improve the value of our services to users.  Libraries must
increase concern for library users as individuals with individual needs.  The ethic of public
service should be at the center of librarianship.2

On the positive side, for those who do not have access to computers at home or in school,
the public library is often their only opportunity to learn how to operate one, familiarize them-
selves with various software programs, and get an introduction to the Internet.  Even when peo-
ple have a computer at home, the library provides access to the most current technology, spe-
cialized data bases, an expanded amount of information and the assistance and knowledge of
the librarian.

The technologies of today and tomorrow stand to deliver untold benefits to those who seek
information, instruction, knowledge, and community.  However, integrating these tools into the
historical identity of the public library and, conversely, accommodating the library's traditional
organizational and social structures to these media will take time.  

2 Lancaster, F. W.  "Second Thoughts on the Paperless Society."  Library Journal, September 15, 1999, 
pp. 42 - 44.

San Bernardino County Library Facility Master Plan
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The Internet has not eliminated the need for libraries, as many feared it would.  Instead, in
many cases, it has reinforced the public library's role as a place to go for information and
increased the amount of space required for library services.

The possibility of a lively coexistence between the library and the computer and between
the computer and the book most certainly exists, provided that:

? Public access is protected;
? Services remain free to one and all; and
? Learning is a part of the community of learning, and not permitted to become an 

isolated, isolating experience.

The service ideal still exists in most public libraries.  The closer the professional is to the
public, the more the service ideal survives and will continue to do so.

SERVING YOUNG PEOPLE

Public libraries play an important role in supporting the information, educational, cultural,
and literacy needs in their communities.  While this is something libraries have always done,
these days the nature and breadth of library services are changing to reflect new, different and
growing needs of children and teenagers. 

In a neighborhood, a Chinese teenager walks through the door of the public library.  She has
come to use the library's computers to familiarize herself with the Internet and how it can help
her find valuable information.  A young boy, whose parents work long hours and are often too
tired to help him with his homework, heads immediately after school to the nearby public
library.  There, volunteer tutors help him strengthen his reading skills and improve his study
habits.  A family of migrant workers manages to get a lift to the nearest public library.  They are
accompanying their school-age children on what turns out to be everyone's first visit to a public
library.  Not surprisingly, it becomes an all-day outing for the entire family.

Today, teens are looking for where they belong in the world.  They need to see where they
fit and how they can be useful.  A successful library program for our youth has to be grounded
in their developmental needs.  Creating the right fit is so important.  Respecting young people
teaches them how to respect others.  For him or her, every adult is a teacher, including every
librarian.  

THE OPPORTUNITY

Never before has the opportunity been so great for libraries.  The stakes are high:

? Increasingly diverse constituencies are demanding increasingly diverse collections; 
? Interdisciplinary research is becoming the norm;
? The expenses associated with technology threaten already overtaxed library budgets; 

and

San Bernardino County Library Facility Master Plan
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? Fee-based services and commercial contracts which may limit access to particular 
groups could result in a society of information rich and poor;

High stakes imply a high return:

? The opportunities for libraries to fulfill their mission on a grand scale are real;
? The delivery of information to the economically and socially disabled in the same 

quality and time as that received in wealthy settings addresses issues of equity like 
never before;

? Access to huge collections by small libraries brings resources heretofore undreamed 
of to their constituencies; and

? Libraries sharing resources over great distances break down barriers to learning.

Public library services have traditionally been provided without fees or user charges because
of the accepted notion such services benefit the community more than they benefit the individ-
ual user.  In other words, public library services are viewed as a public good, meaning the serv-
ices are not always but "usually provided by government for consumption by the general pub-
lic."3 Public goods have two defining aspects:

? Public goods possess a "non-rival consumption" aspect, i.e., the availability of the 
good to all is not reduced by any one person's consumption of the good; and

? Public goods have a "non-excludability" aspect in that there is no way to effectively 
restrict the benefits of public goods to those who directly pay for them.

THE ECONOMIC IMPACT OF THE PUBLIC LIBRARY

There are a great number of impacts which public libraries have on the cities.  These
impacts are sometimes economic in nature and sometimes less directly so, but all add quality of
life benefits to the city.

The public library has been found to increase property values in a community.  If main-
tained and administered well, public libraries can have these impacts on their communities:

? Increased attractiveness as a place to live;
? Improved cultural, educational, and recreational opportunities for all residents; and
? Increased property values because the existence of libraries increases the locale's 

capacity to draw businesses, homebuyers, tourists, and others to the community.

In the most recent published national survey, 51% of those surveyed remarked that their
public library contributed to the quality of life in their community.  Almost four of ten persons
said the public library was a contributing factor to the economic well being of their
community.4

The ability of a public library to serve as an "attractor" for business is another example of
economic impact.  It is no myth that when major corporations consider a new business location 

3 Moffat, D. W.  Economics Dictionary, 2nd Edition.  New York, Elsevier, c 1983.
4 Vavrek, Bernard.  "Is the American Public Library Part of Everyone's Life?"  American Libraries, 

January 2000, p. 63.

San Bernardino County Library Facility Master Plan
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the presence of good public library service is one of the criteria used in determining the
prospective location's quality of life.  The existence of a public library in a community adds to
that community's quality of life, thereby increasing it's attractiveness to business, thereby aiding
economic development.

Public libraries also create significant impacts by promoting literacy by offering space for
literacy classes, providing the necessary resources and training for literacy providers, and by
raising awareness of the problems associated with illiteracy.  A literate community is one that
can be employed at higher-skilled, better paying jobs.  If the public library facilitates this
employment, the impacts its services have had are considerable.  Not only have individuals
learned to read, they have been able to better their economic standing.

Providing job-seeking resources is another important economic development service pro-
vided by public libraries.  By building collections that teach resumé writing and interviewing
techniques and help individuals explore alternate careers, offering access to the classified sec-
tions of out-of-town newspapers, and making the Internet and the employment opportunities
therein available, the public library is a key resource for those seeking to change jobs or
careers. 

SUPPORT OF THE PUBLIC LIBRARY

What will compel us to give public libraries and books, among our most important cultural
artifacts, more vigorous public support?   What will allow us to give reading the vital support it
deserves?  Certainly one place to start is to recognize the concept of what a public library is,
what a book is, what reading is - and then to determine the place of technology in promoting
the unity of knowledge.  Why?  Because no search engine can replace the public library or the
staff expertise within it.

Libraries provide extraordinary opportunities for the public to learn about the world.  They
do it in a way that helps individuals in society find precisely what they need, when they need it,
and however they need it on a totally equal basis.  Helping customers learn how to identify the
important tools and develop the critical thinking skills needed to evaluate worthwhile informa-
tion resources - this is the vital role that public libraries must play.

LIBRARY VALUES AND SERVICE GUIDELINES

The provision of public library services in San Bernardino County should be characterized
as a public good with impacts and benefits.  Like education, good public library and informa-
tion services benefit not only the community and its residents who pay for it but society at
large.

Service Guidelines

As plans are developed for strengthening the service potential of the San Bernardino County
Library via new and expanded facilities, all who will be involved in the decision-making
process should be guided by these service guidelines:

San Bernardino County Library Facility Master Plan
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? The Library must strive to select, acquire, organize, maintain, and make accessible a 
collection of library materials of high quality and in a variety of formats for persons 
of all ages;

? The Library must strive to provide convenient and ready access to timely and 
accurate information needed for daily living and decision-making;

? The Library will continue to promote literacy, reading, and lifelong learning;
? The Library will serve as an important element of the cultural fabric of the 

community; and
? The Library must appeal to and serve  all ages -- from the child at the time when 

he/she is ready for his/her first picture book to the retired senior citizen with time to 
read and learn from materials previously passed over.

THE FACILITY MASTER PLAN STUDY

In the summer of 2000 the San Bernardino County and its Library issued a Request for
Proposals (RFP) seeking a broad overview of the existing 29 library facilities located through-
out the County (28 branch libraries and the SBCL Administration building).  A three to five
page analysis, with photographs, should be developed for each of the 29 facilities.  This analy-
sis will provide a framework for each community to develop in more detail an assessment of
their specific library facility needs.

The study was directed to undertake the following:

? Meet with the Library Director (or designee) on a regular basis;
? Develop one or more survey instruments in order to gather input from the local 

communities;
? Meet with representatives of the 27 local political jurisdictions (18 cities and nine 

unincorporated areas);
? Work with SBCL staff to hold a minimum of one community forum in each of the 

27 communities;
? Prepare and provide a draft of a Facility Assessment of each library facility in the 27 

local jurisdictions;
? Prepare and provide a plan utilizing Proposition 14 funds as a funding source for 

capital improvements; and identify additional methods for funding;
? Prepare and present a final Facilities Assessment Plan to the San Bernardino County 

Board of Supervisors.

Following the submittal process, PROVIDENCE Associates Inc, Library Planners
Consultants, of Cottonwood, Arizona was selected as the consultant.

WHAT A PUBLIC LIBRARY CAN BE AND DO

As centers of lifelong learning, public libraries help communities develop productive mem-
bers.  They also help form critical thinkers, essential to the health of our democracy.  With ade-
quate support, public libraries are able to:  

San Bernardino County Library Facility Master Plan
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? Provide cultural, informational, educational, and leisure resources;
? Offer an up-to-date and wide array of information technologies;
? Promote literacy and lifelong learning;
? Adapt and continuously improve the availability of information services;
? Promote and affirm the value of reading;
? Give the book its proper place, and provide books when books serve needs best;
? Provide trained and helpful staff;
? Offer a safe, enjoyable, and friendly place for people and ideas, setting the library as 

a stage for community life;
? Respect and protect the rights of individuals to obtain and use information;
? Function as a cornerstone of democracy based on free and equal access to 

information; and
? Rely primarily on public funds for support in order to ensure continued public 

ownership.

The San Bernardino County Library has a commendable record of striving to provide a
good level of library service within extremely limited resources.  In the years ahead this record
must be improved upon, and it can be if the necessary support and financial resources for a
responsive level of service to an urban population are provided.

The future belongs to those who plan for it!
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HISTORY AND BACKGROUND

The San Bernardino County Library was established by resolution of the Board of
Supervisors on July 14, 1913.  In September of that year a tax rate of one and one half cents
($0.015) per $100 of assessed valuation was established for the County Library.
Almost 90 years later that tax rate remains essentially unchanged. 

Currently, the Library directly serves a population of approximately 1,100,000 in 18 cities
and all unincorporated areas through 29 facilities and 3 bookmobiles.  Although residents of
Colton, Ontario, Rancho Cucamonga, Redlands, San Bernardino and Upland are served by city-
operated libraries, many residents of these areas also frequent nearby County Library branches
as well.

In every operational sense the Library operates as a County Department despite its distinct
legal and financial status.  The Library receives its primary financial support through a special
revenue fund  (and by some definitions is considered a dependent special district) with a dedi-
cated property tax rate that is distinct from the general County property tax rate and with the
Board of Supervisors serving as the governing body.  Unlike Cities, Counties, Special Districts
and other special revenue funded entities, the Library receives no significant discretionary rev-
enues from any other sources.  Also, the Library receives no adjustments of any kind to cover
annual inflationary factors.  (State aid has increased somewhat during the past few years, but is
subject to wide annual fluctuations and is projected to actually decrease in the coming year.)
Further, the County Library has no legal authority to raise additional revenues independently.
Therefore, the Library's ability to operate and, by extension, to provide capital funds for remod-
eling, leasing or building new facilities is limited by the amount of property tax revenues
received in any given year.

THE 1980s AND EARLY 1990s

Proposition 13 significantly impacted the County Library.  Besides losing property tax rev-
enue on a permanent basis, the County Library (through the Board of Supervisors) also lost the
flexibility to increase the property tax rate.  Following the passage of Proposition 13, the State
Legislature created the Special District Augmentation Fund.  A percentage of each entity's annu-
al tax base was allocated to the fund, which was set up in each County under the control of the
Board of Supervisors.  The funds were then reallocated annually to the various districts, based
on the Board's determination of need.  Any given district's funding was subject to annual
changes based on the Board's priorities for the year.  As San Bernardino County's population
grew, the County Library's annual property taxes gradually increased and so did the Library's
contribution to the Augmentation Fund.  In the last year of the program's existence the Library
contributed $3,719,672 to the fund, but received only $925,249;  a return of only 24%.  There
were 25 other special revenue fund libraries within the state.  A significant number of those
libraries received most or all of their original contribution, with 8 county libraries receiving

San Bernardino County Library Facility Master Plan
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more than their contribution.  While the reallocation of San Bernardino County Library con-
tributed funds to other districts within the County met an important need, the loss of those
funds prevented the County Library from addressing its own capital needs.

PROPERTY TAX RATE REDUCTION

As a result of State legislation, the Special District Augmentation Fund was eliminated in
1994 and the County Library's property tax rate was permanently reduced by 40% (reduced
from $0.024 to approximately $0.015).  Since the County Library receives 85% of its funding
from property taxes, this action significantly lowered not only the Library's ability to provide
services, but also its ability to allocate funds for capital projects.  Since 1994 the Library's prop-
erty tax revenues have increased by an average of only $179,000, or 3%, per year.  In every
year since 1994 the Library's annual increase in expenditures has exceeded its annual property
tax revenue growth.  As a result, not only were facility maintenance and capital improvements
deferred, but services also had to be reduced in order to balance the budget.  The recently
adopted 2002 budget exemplifies this fact.  It is estimated that total expenditures (including
such factors beyond the Library's control as MOU and utility increases) are expected to exceed
property tax increases, resulting in reduced expenditures in both the book budget and equipment
purchases.  On average the County Library's annual personnel costs alone have significantly
outpaced property tax increases, thereby impacting the Library's ability to maintain services, let
alone acquire additional space.  (In 1999 the Board of Supervisors approved a special $300,000
annual augmentation, which must be used exclusively for additional staff in order to expand the
service hours in branch libraries.)  This special augmentation notwithstanding, the Library,
unlike other agencies within the County, does not receive any general fund support for other
mandated increases in its budget.

POPULATION GROWTH  

Just as the Library has been squeezed on one side by revenue reductions, so too has it been
squeezed on the other side by significant growth in its service population.  Since 1994 the serv-
ice population has increased by 134,000, an average of 19,000 per year.  Based on these num-
bers, the Library should have been adding the equivalent of one additional facility of approxi-
mately 8,000 square feet annually.  Projected population figures indicate that the Library service
population will grow by more than 807,000 in the next twenty years!

OTHER FINANCIAL FACTORS 

Historically, all funds for new or expanded library facilities, whether built or leased, have
been charged to the Library's budget. Thus, if the County Library considers establishing a new
branch (or expanding/remodeling an existing facility) it must take into account not only the
impact of operational costs, but also the facility costs as well.  Every dollar allocated to rent or
debt service is a potential dollar taken away from services (2001 rent/facility costs totaled
$535,000).  

San Bernardino County Library Facility Master Plan
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1 The Public Library Association (PLA) is a division of the larger American Library Association (ALA), with 
headquarters in Chicago.

For many other library systems capital improvement projects are included in the larger juris-
dictional Capital Improvement or Renovation budgets.  This is not the case for the San
Bernardino County Library.  For example, both the Kern County and the San Diego County
library systems have capital projects allocated as part of their respective County's capital
improvement projects, and these costs are not charged to the Library budget (nor is debt service
charged to the Library operational budget).  Other County systems, such as Los Angeles,
Orange and Riverside, have enacted mitigation measures (developer impact fees) for facility
improvements.  Four cities served by the San Bernardino County Library system, Chino Hills,
Fontana, Highland and Rialto, have recently enacted developer impact fees which may be uti-
lized for library facility improvements.   

COMPARATIVE DATA

For many years San Bernardino County Library has had the dubious distinction of vying for
the lowest per capita funding in the United States for a library system of its size (i.e., popula-
tion served).  Table 1.1 was developed from data published in the 2000 edition of the Public
Library Data Service Statistical Report, an annual publication of the Public Library
Association.1

San Bernardino County Library Facility Master Plan
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Table 1.1   1998 - 1999
Per Capita support of 28 Public Libraries in the United States serving populations in 
excess of 750,000

Library Per Capita Support Ranking

The Public Library of Cincinnati & Hamilton County (OH) $56.67 1
King County (WA) Library System $41.28 2
Montgomery County (MD) Dept. of Public Libraries $36.79 3
Queens Borough (NY) Public Library $36.64 4
Atlanta-Fulton County (GA) Public Library $34.74 5
New York (NY) Public Library $31.60 6
Buffalo & Erie County (NY) Public Library $30.93 7
Brooklyn (NY) Public Library $30.69 8
Fairfax County (VA) Public Library $30.55 9
Chicago (IL) Public Library $28.75 10
Detroit (MI) Public Library $28.29 11
The Free Library of Philadelphia (PA) $27.30 12
St. Louis (MO) Library District $27.20 13
Broward County (FL) Libraries Division $25.33 14
Las Vegas-Clark County (NV) Library $24.20 15
Orange County (FL) Library System $21.64 16
Dallas (TX) Public Library $21.41 17
Houston (TX) Public Library $19.59 18
Tampa-Hillsborough County (FL) Public Library $18.72 19
Tucson-Pima (AZ) Public Library $18.58 20
Hawaii State Public Library System (HI) $18.23 21
Memphis/Shelby County (TN) Public Library $17.83 22

Miami-Dade (FL) Public Library System $17.61 23
Phoenix (AZ) Public Library $16.81 24
Carnegie Library of Pittsburgh (PA) $16.13 25
San Antonio (TX) Public Library $11.78 26
Harris County (TX) Public Library $9.98 27

San Bernardino County Library $8.72 28

Average of 28 Libraries $25.52

The national comparison illustrates how San Bernardino County Library ranks in relation to
other large library systems throughout the Country, exclusive of other California County library
systems.  The next table is a comparison of large County systems within California.

San Bernardino County Library Facility Master Plan
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SAN BERNARDINO COUNTY LIBRARY FACILITIES STUDY
Comparisons with other County Libraries - State Data - Preliminary 1999-2000

Financials

Library Population Number of Operating Rank Expenditures     
Served Facilities Expenditures Per Capita

San Francisco City-County 790,500 29 $20,577,911 1 $26.03
Fresno County 775,200 28 $17,087,510 2 $22.04 
Sacramento City-County 1,129,600 26 $22,758,772 3 $20.14 
Los Angeles County 3,456,000 84 $68,923,421 4 $19.94 
Orange County 1,342,700 28 $26,428,320 5 $19.68 
Contra Costa County 822,600 26 $15,802,475 6 $19.21 
San Diego County 987,313 34 $17,270,851 7 $17.49 
Kern County 658,400 28 $7,245,167 8 $11.00 
San Bernardino County 1,019,000 30 $10,091,656 9 $9.90
Riverside County 710,800 25 $6,980,794 10 $9.82 

Average of 10 Libraries 1,169,211 35 $21,316,687 $14.92

The average expenditure for all 178 library jurisdictions in California 1999-2000 was
approximately $23 per capita.  By contrast, the San Bernardino County per capita expenditure
was $9.90, or 52% less than the State average.  Historically, San Bernardino County has spent
considerably less on library service that the State average.  Property tax shifts have only exacer-
bated the Library's financial situation.

The chart below compares San Bernardino County Library expenditures with State averages
for the past ten years.

San Bernardino County Library Expenditures Per Capita

$5.00

$10.00

$15.00

$20.00

$25.00

Years

All of California

San Bernardino

All of California 21.3 21 18 18.5 19 19.7 20 20.5 21 23

San Bernardino 11.16 10.57 8.70 8.38 7.58 7.66 7.78 8.99 9.90 10.90

1 2 3 4 5 6 7 8 9 10
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It should be noted that these tables represent only a snapshot in time.  Some library sys-
tems have seen their revenues increase significantly in the past two years, partially as an offset
to property tax shifts.  For example, Fresno County approved a sales tax increase in April 1999
that resulted in an $8,610,904 increase in the Library budget for FY 2000.  In October 1999,
through State legislation, San Diego County permanently increased the County Library tax rate,
which will result in a $3,000,000 increase in revenue annually.

As an addendum, it must also be noted that expenditures listed by jurisdiction do not always
clearly indicate County services or funding provided to a library system.  For example, the
Kern County Library's facility and grounds maintenance, as well as utility costs, are provided
by the County at no charge to the Library System.

Because the San Bernardino County Library is required to absorb the cost of increasing
library space, through purchase or lease, the ability to add public library space is severely
impacted.  The Hesperia Branch Library, as one example, currently serves 63,000 people in an
extremely undersized 4,800 square foot facility.  There are a number of suitable facilities within
the City of Hesperia that could be converted to library space. However, the utilization of exist-
ing operational funds to lease space would require a reduction of expenditures in other areas of
the library's budget, resulting in a reduction of services.

HISTORICAL AND RECENT LOCAL DEVELOPMENTS

During the past 16 years the County Library has been able to address the space need in only
8 of its service areas.  As the list below indicates, each of these projects resulted in very small
improvements.

? 1985 - establishment of a new facility in the Grand Terrace Civic Center  
(3,500 sq. ft.)

? 1988 - a new facility was built in Lucerne Valley  (2,925 sq. ft.)
? 1989 - a new facility was established in Loma Linda's city complex  (6,081 sq. ft)
? 1990 - the Apple Valley Branch moved into a 10,000 sq. ft. leased building
? 1993 - establishment of a facility in the complex of the newly formed City of 

Chino Hills  (7,200 sq. ft.)
? 1995 - a building in Big Bear was purchased and remodeled for use as a library

(building size is 13,780 sq. ft.; the library utilizes 9,543 sq. ft.)
? 1997 - a 1,200 sq. ft. addition to the facility in Chino
? 1999 - a 1,500 sq. ft. addition to the facility in Chino Hills

The size of the above projects was not determined based on need, assessment, or population
growth, but was rather based on the limited financial resources available.

Despite the projects listed above, all of the affected facilities are now of insufficient size to
serve the current population, let alone future growth.  Even the new 19,000 square-foot library
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in Apple Valley, which will be completed in late spring of 2002, will be unable to accommodate
the projected population in 2020.  Again, the size of this facility was dictated by the resources
available and was not the result of an assessment based on need.

It must be noted that all of the above projects have impacted less than one-third of the total
number of County Library facilities.

The lack of funding has required the Library to be creative in its search for ways to expand
library space.

? In February 2000, 5,500 square feet of part-time space was added as a result of a 
joint-use agreement with the Fontana Unified School District to utilize the new 
Kaiser High School Library as a County facility after school, evenings and 
Saturdays.  In this win-win agreement, the student population benefits from the use 
of County Library resources while the free use of the facility provides the Library 
with one cost-effective solution for its space needs.

? The Library has met with representatives of the Victorville Union High School and 
the Serrano High School (Snowline School District) to discuss potential joint-usage 
libraries based on the Kaiser High School agreement.

? Planning is underway for a new 10,000+ square foot library for the Bloomington 
community.  The facility will be located south of I-10, adjacent to a middle school 
and new housing development.  Funding is dependent on successful application for a 
Proposition 10 (State Library Bond Act) grant.  The required one-third local match 
requirement is expected to be met by County-owned land and funds which have 
already been committed to the project.

? Planning for a new facility in Highland is in the preliminary stages.  Depending on 
the funding available, the facility is expected to be 30,000 square feet and will 
contain an environmental learning center.  The City of Highland has received a $2 
million dollar federal grant to build the environmental center.  It is anticipated that 
the federal funds, along with some local funding, will satisfy the one-third required 
match for a State Library Bond grant.

? The Library is working with the City of Fontana to develop plans for a 100,000 
square foot facility.  The city envisions the library as the capstone of the 
redevelopment of its Civic Center.  The facility will feature a Homework Center, 
Career Center, Literacy Center, Computer Lab, bookstore and possibly a café.  
Architects for the project are designing a building that will create a feeling of 
community pride.

? During the past year the Library has also discussed future library needs with the 
cities of Adelanto, Chino, Chino Hills and Grand Terrace, along with the 
communities of Mentone and Running Springs.

San Bernardino County Library Facility Master Plan



22

? In Barstow, planning for a new 29,000 square foot joint-usage library with the 
Barstow Community College District was discontinued due to public opposition of 
relocating the public library. 

FINANCIAL SUMMARY AND RECOMMENDATIONS

San Bernardino County Library has clearly been functioning for many years within a finan-
cial straitjacket.  The Library's primary source of revenue, property taxes, has not even kept up
with the annual growth in the Library budget and certainly cannot be looked to as a source of
funding for capital improvements.  If the Library is going to be successful in meeting the pub-
lic's increasing demands for service, additional sources of funding must be implemented.

As a County Department, the Library must receive the same considerations as any other
County Department.

? The Library's annual revenue projections should be compared to expenditure 
projections, and any shortfalls should be addressed to maintain service levels.

? Funds should be made available to cover any imposed mid-year adjustments, such as 
new County mandated programs or salary adjustments.

? Requests for new programs, or expansion of existing programs, should be examined 
within the context of requests made by other County Departments.  Determination of 
funding should be made on the merits of the request, not solely on the ability of the 
Library to provide its own funding.

? The Library budget should not be required to bear the full burden of covering annual 
inflationary adjustments.  This practice prevents the Library from maintaining 
current service levels.

? The Library's requests for facility improvements or additional space should be 
considered within the context of similar requests by other County Departments, and 
funding should be provided for approved projects. 
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COMPARISONS WITH LIBRARIES - NATIONWIDE

The consultants undertook a study to compare the San Bernardino County Library to 27
other large public library systems (in terms of population served) throughout the United States.
Data for the study was obtained from the 2000 edition of the Public Library Data Service
Statistical Report, an annual publication of the Public Library Association (a division of the
American Library Association).

The study compared data from the selected library systems in three areas:

? Facilities
? Collection Size and Usage
? Financial Information

The appendices contain a series of spreadsheets that provide additional information on each
of the 28 library systems.

FACILITIES

Encompassing more than 20,000 square miles, San Bernardino is the largest county in the
lower 48 States.  Ranking second in the study group is the Tucson-Pima (AZ) Public Library,
with a service area of only 9,240 square miles.  The average service area size of the study group
is 2,187 square miles.  The average number of square miles served per facility is 62.5.  By con-
trast, San Bernardino County has one facility for every 714 square miles (a rank of 28th).

The total number of branch libraries in each system in the study ranges from the New York
Public Library, with 86, to Orange County (Florida) and Phoenix (Arizona), with 13 each. The
average number of facilities in the study group is 35.  San Bernardino County, with its 28
branches, ranks 15th in this category.

The average amount of square footage of library space per system is 613,009.  Chicago
Public Library, with more than 1.6 million square feet, ranks first in this category.  Again, San
Bernardino County ranks last, with a total of only 196,121 square feet of library space.

The average number of square feet of library space per capita in the study is 0.46.   The
Public Library of Cincinnati & Hamilton County, Ohio, ranks first with 1.03 square feet per
capita.  San Bernardino County Library also ranks last in this category (tied with Harris County,
Texas) with only 0.19 square feet per capita of library space.
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COLLECTION SIZE AND USAGE

People come to public libraries for many reasons.  Chief among these reasons for the major-
ity of patrons is to use the collections of library materials.  That is, to borrow a book, a video-
cassette, a book-on-tape, etc., or to use the materials within the library for reference and
research purposes.

In terms of total collection size the New York Public Library, with more than 10 million
items, is the largest.  The average collection size for the study group is just over 4 million.  San
Bernardino County, with its 1,222,490 items, ranks 27th.  On a per capita basis, the Public
Library of Cincinnati & Hamilton County, Ohio, ranks first with 11.34 items.  The per capita
average is 3.01.  Again, San Bernardino County comes in dead last with a collection size of
only 1.20 items per capita.

With regard to usage, the picture in San Bernardino County is not much better than in the
comparisons previously cited.  With a total circulation of only 2.76 million, San Bernardino
County ranks 25th in this category.  Likewise, on a per capita basis it also ranks 25th.

FINANCIAL INFORMATION

The figures listed below are the averages of the 28 library systems for each category, fol-
lowed by San Bernardino County's totals and rank:

? Total Operating Expenditures $33,884,760 
San Bernardino County $  8,895,312 (Rank = 28th)

? Materials Expenditures $  4,954,405 
San Bernardino County $  1,210,000 (Rank = 28th)

? Expenditures per facility $    990,395
San Bernardino County $    317,690 (Rank = 28th)

? Materials Expenditures Per Facility $    141,554
San Bernardino County $      43,214         (Rank = 27th)

? Expenditures Per Capita $        25.52
San Bernardino County $          8.72           (Rank = 28th)

? Materials Expenditures Per Capita $          3.73
San Bernardino County $          1.19            (Rank = 28th)

Thus, in every measurable category in this area, save one, San Bernardino County ranks
last.  
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CONCLUSIONS

A ranking at the bottom, or near bottom, in the various measurable categories suggests that
the residents of San Bernardino County are either (1) being severely shortchanged in terms of
quality library service, or (2) do not care about library services.

Based upon the focus groups the consultants conducted during the course of this study, as
well as the web survey, we do not believe it is the latter.  Of course, there are residents who
truly do not care about public library service.  But that is true in every community.  Not every
New Yorker, or every resident of Cincinnati and Hamilton County Ohio, desires quality library
service.  But, we do believe that in those locales - as in all locales - there are persons who rec-
ognize and believe that the quality of life of the community (or county) is most assuredly influ-
enced - in a positive manner - by the quality of the public library service that is available.

With an operational budget of less than $10.00 per capita1 and the costs of a new hard
cover book being in excess of $60.002 it is not difficult to understand the last place position of
the San Bernardino County Library in most of the comparisons.

Money - or more money - is not necessarily the total answer.  However, the observation of
the consultants has been that the staff of the County Library is certainly doing all that it can -
with extremely limited resources - to provide good library service.  It is simply not possible to
make any meaningful improvement without a major infusion of additional funds - funds for
larger facilities - funds for more collections of library materials - funds for more information
technology - funds for more staff (and better paid staff) - funds for marketing - the list can go
on and on.

This is a study of the facility needs of San Bernardino County.  Nonetheless, the consultants
would be less than forthcoming if we did not point out these serious shortcomings in the finan-
cial health of the San Bernardino County Library and how the shortcomings influence usage -
which is what public library service is about - people serving people!

San Bernardino County Library Facility Master Plan
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(we are confident) all of the other libraries used in the comparisons.

2 According to the 46th edition of The Bowker Annual Library and Book Trade Almanac, c2001, the 
average price of all categories of hardback books published in the United States in 2000 was $60.80.
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COMPARISONS WITH LIBRARIES - STATEWIDE

The consultants also conducted a study comparing San Bernardino County Library to the
other eight largest county library systems in the state of California.  Data used for the study was
obtained from the 2001 edition of California Library Statistics, an annual publication of the
California State Library.  Because the California compilation does not include data pertaining to
the square footage of facilities the consultants utilized the Public Library Data Service
Statistical Report for that portion of the statewide comparisons.

The libraries included in the study are (in descending order per population served):

? Los Angeles County 3,456,000;
? Orange County 1,342,700;
? Sacramento City-County 1,129,600;
? San Bernardino County 1,019,900;
? San Diego County 987,300;
? Contra Costa County 822,600;
? Fresno County 775,200;
? Riverside County 710,800;
? Kern County 648,400

As with the nationwide study the consultants compared data from the selected library sys-
tems in three areas:

? Facilities
? Collection Size and Usage
? Financial Information

See the appendices for additional information for each of the nine library systems.

FACILITIES

As previously stated, with more than 20,000 square miles San Bernardino is the largest
county in the lower 48 States.  The next largest library system in California is Kern County,
with a service area of 8,073 square miles.  The average service area size of this study group is
5,451 square miles.  The average number of square miles served per facility is 159.  Using data
from California Library Statistics  (which includes both the administration building and book-
mobile as service facilities in addition to the 28 branches) San Bernardino County has one facil-
ity for every 667 square miles, ranking it last.
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The average number of service facilities per library system in this study is 35. San
Bernardino County, with its 30 facilities, ranks fourth.

The average amount of square feet per library system is 352,617.  Los Angeles County, with
over 951,000 SF, and Sacramento City-County, with 328,000, rank first and second respective-
ly.  San Bernardino County ranks seventh in this category.  

The average number of square feet of library space per capita in this study is 0.29.  Kern
County, with a figure of 0.42, ranks first. Again, in this category San Bernardino County ranks
seventh.

COLLECTION SIZE AND USAGE

The average collection size of the nine library systems is 1,962,331 and the per capita aver-
age is 1.62.  As expected, the Los Angeles County Library has the largest total collection of
library materials with just over seven million items, or 2.04 per capita (both ranked first in the
state).  Orange County, with 2.6 million items and 1.94 per capita, ranks second in both cate-
gories.  San Bernardino County's total collection ranks sixth, and its per capita ratio ranks sev-
enth.

Accordingly, San Bernardino County's total circulation of 2.76 million ranks sixth, and its
per capita circulation of 2.72 ranks seventh.  The average total circulation for the nine library
systems is 4.41 million and the average per capita figure is 3.65.

FINANCIAL INFORMATION

The figures listed below are the averages of the nine library systems in each category, fol-
lowed by San Bernardino County's totals:

? Total Operating Expenditures $19,905,253
San Bernardino County $10,091,656

? Materials Expenditures $  2,665,185
San Bernardino County $  1,406,900

? Expenditures Per Facility $     532,520 
San Bernardino County $     336,389  (Rank = 7th)
(Kern County was lowest with $ 263,262.  However, as noted previously, the library system's build-
ing maintenance, janitorial, grounds and utility costs are covered by the County.)

? Materials Expenditures Per Facility $      74,085
San Bernardino County $      46,897

? Expenditures Per Capita $        14.68
San Bernardino County $          9.90   (Rank = 9th)

? Materials expenditures per capita $          2.05    
San Bernardino County $          1.38   (Rank = 7th)
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CONCLUSIONS

The statewide comparisons are indeed a good news/bad news scenario.  The good news is
that the financial health of the San Bernardino County Library is improving when comparing
the national data with the state data (the state data is more recent than the national).

The bad news is that the State of California, with few exceptions, does not have a signifi-
cant number of well-funded public libraries - at least in comparisons with most of the rest of the
country.  So, higher rankings in California does not translate into a significantly improved level
of library services.  There is room for much improvement over the next several years.
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POPULATION PROJECTIONS

The San Bernardino County Library's service area population is now estimated to be
1,058,637.  The service area population has been computed by taking the total county popula-
tion as reported in the 2000 United States Census and subtracting the total population for the six
cities within the County that have independent public libraries; Colton, Ontario, Rancho
Cucamonga, Redlands, San Bernardino and Upland.  

Growth projections for the years 2000 to 2020 were made by the consultants based upon
two factors;  the projected growth for 2010 as provided in The Inland Empire Abstract 2000,
5th edition, and the 2020 total County population as provided by the California Department of
Finance. There were no individual City projections for the years 2010-2020. Therefore, the con-
sultants assumed the same rate of growth between 2010 and 2020 as the projected growth
between 2000 and 2010. While we know that the projections of community and city popula-
tions will probably be different from what actually occurs both from 2000-2010 and from 
2010-2020, these projections, at least, will be a starting point for each community to further
refine the population estimates. 

The estimated population growth will influence the size of the library facility, but so too
will many other variables, including the services each community deems important to its
Library. Therefore, it is important to analyze all factors when planning begins for specific build-
ing projects. The Library Bond Act application requests population growth for a given commu-
nity from 1980 to 2000 and from 2000 to 2020 and requires documentation for those projec-
tions. Therefore, utilizing the U.S. Census, the Department of Finance and the Inland Empire
Abstract as cited sources to which a City or community could adjust due to their general plans,
spheres of influence, or surrounding unincorporated areas, would be logical. It is anticipated
that those communities submitting Bond Act Grant applications (or planning for new library
facilities) will carefully review their projected population and may in fact change those projec-
tions due to the factors cited above as well as considerations not available to the consultants.

The California Department of Finance does predict the 2020 population for the County to
be 2,747,213 which would mean a County Library service area population of 1,866,146. This
increase of 807,509 is a 76% growth rate in population. If that growth actually occurs at the
projected rate and where that growth occurs will be dependent on too many factors to list here,
but it appears certain that there will be considerably more people living in the County and the
service area of the County Library in the years ahead.

A table detailing the 2010 and 2020 estimates follows on the next page.  Then a second
table containing one-year projections from the California State Department of finance is 
provided.
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Table 5.1
San Bernardino County Population Projections - 2010 and 2020
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Table 5.2
City/County Population Estimates with Annual Percent Change

JAN 2000 JAN 2001 Percentage 
Change

CALIFORNIA 34,207,000 34,818,000 1.8

San Bernardino 1,726,800 1,764,300 2.2
Adelanto 18,500 18,600 0.5
Apple Valley 54,500 56,000 2.8
Barstow 21,400 21,550 0.7
Big Bear Lake 5,450 5,625 3.2
Chino 68,000 68,800 1.2
Chino Hills 67,100 69,200 3.1
Colton 48,450 49,050 1.2
Fontana 129,800 135,100 4.1
Grand Terrace 11,750 11,850 0.9
Hesperia 63,000 64,200 1.9
Highland 45,200 45,600 0.9
Loma Linda 18,800 19,400 3.2
Montclair 33,500 34,050 1.6
Needles 4,870 4,960 1.8
Ontario 160,600 162,300 1.1
Rancho Cucamonga 128,100 132,700 3.6
Redlands 64,100 65,300 1.9
Rialto 93,400 94,700 1.4
San Bernardino 188,300 190,200 1.0
Twentynine Palms 14,900 25,850 73.5
Upland 68,900 70,100 1.7
Victorville 64,500 67,600 4.8
Yucaipa 41,500 42,250 1.8
Yucca Valley 16,950 17,200 1.5
Unincorporated 295,300 292,200 -1.0

Source:
California State Department of Finance
Demographic Research Unit
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RECOMMENDATIONS

There are now 29 buildings and two bookmobiles that comprise the San Bernardino County
Library system.  28 of the buildings are branch libraries located throughout the vast county.
The 29th is the Administration building in San Bernardino.

Bookmobile service operates from the Administration building and the Needles Library in
the extreme eastern portion of the County.

EXISTING CONDITIONS

The consultants visited every one of the 29 facilities.  At each facility an inventory of the
building was taken, and an assessment of the facility in terms of structure, exterior conditions,
etc. was undertaken.  Staff was interviewed and focus groups were held in each community,
except at the Administration building. 

At the present time the 28 branch libraries have a combined 177,925 square feet (SF) of
space -- 0.21 SF per person residing in the Library's service area.  If the 18,196 SF
Administration building is added to the total, the SF per capita increases to 0.23.  For many
years the generally accepted minimum amount of space for just adequate service was 0.60 SF
per capita.  

The largest of the 28 branch libraries is in Montclair, with a total of 14,101 SF of space.
The smallest is the tiny 789 SF building in Running Springs.

The buildings are all -- with few exceptions -- quite old.  The average age is 25.46 years.
And that is probably a low figure inasmuch as the actual age of some of the buildings that are
now leased for library service is unknown.  In all probability the average age exceeds 30.

The Kaiser Library, located in a high school in the Southridge section of Fontana, is the
newest library in the system, having been built and opened in 1999.  Only two others have been
added in the past 10 years -- Big Bear Lake (opened in 1994, age of building unknown) and
Chino Hills (a prefabricated facility built by the City of Chino Hills in 1992).  The two oldest
buildings were both built in the late 1950s -- Running Springs in 1958 and Twentynine Palms a
year later.

There has been some remodeling of existing libraries the past few years.  The remodeling
work has been "squeezed" from the operating budget.  Those buildings do look better than they
did prior to the work being done -- but they are no larger and have some of the same shortcom-
ings, such as inadequate power sources.
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Buildings that are 20 to 30 years old or more are likely to have problems.  The following
were noted in building after building:

? Inadequate parking spaces, and parking lots in poor shape
? Inadequate exterior lighting
? Doors that are difficult to lock and open
? Carpet and ceiling tiles that are stained and worn
? Rodent infestation
? Roof leaks
? Flooding in rest rooms
? Poor or nonexistent ventilation in rest rooms
? No fire suppression systems (or in many instances no smoke or fire alarms)
? Temperature fluctuations, especially during the hottest and coldest months
? Poor lighting in some parts of the building
? Many rest rooms not in compliance with the Americans with Disabilities Act
? Inappropriate furniture on which to house computers
? Old, worn, and very unattractive furniture and equipment

In addition -- and noticeable in every instance -- the buildings are much too small.  That is,
they are not large enough to adequately accommodate the collections of materials, spaces for
staff, and users who come to the libraries.  

In summary, the facilities of the San Bernardino County Library system are among the
worst the consultant team has ever encountered.

This is not an indictment of the staff of the Library.  Everyone we spoke to, and all that we
observed, indicated a staff that is service-oriented, stretches the dollar as far as it can go, and
are very creative in "making do."  In the opinion and experience of the consultants, "making
do" will not result in quality service being delivered to residents, regardless of the efforts made
by staff.

It is time -- long past due -- for a major capital improvement program to bring the facilities
of the County Library to a level where the quality of the service that the staff is trying to pro-
vide can be offered.  Hand in glove with the capital improvements will be the need for staff
increases, more funds for library materials, more information technology, and consistent main-
tenance.

A summary of the existing conditions follows on the next page.
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Table 6.1
Summary of Existing Conditions
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LIBRARY USAGE

The following table is a compilation of the basic statistics for FY 2001.  These are the tradi-
tional counts of circulation, the number of people visiting the library during the year, and the
number of people holding library cards.  This type of summary is generally used for compari-
son with previous years to determine whether usage is increasing (and at what rate) or decreas-
ing.  What the table does not indicate are the many other important factors that contribute to
increasing or decreasing library use in any given service area.  Among these are facility size,
condition and location.  A library that is too small for the area it is supposed to serve tends to
become increasingly irrelevant to that community -- and increasingly ignored by that communi-
ty.  A facility that is of adequate size generally includes (or at least has the potential to include)
sufficient resources, seating, staff and additional space for library-related services and programs
to meet the needs of the community.  A facility without adequate parking, proper signage, an
inviting interior, and sufficient staff and resources is less likely to be utilized by patrons on a
regular basis.  Just as important is the location of a library.  Many County branch libraries have
been in their present location for a long time.  Meanwhile, the communities they serve have
grown and the center of population has shifted markedly.  For those areas in which a new facili-
ty has been recommended the consultants hope that strong consideration will be given to relo-
cation sites that are closer to projected population centers.  
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Table 6.2
Summary of Comparative Usage Statistics

Active Library
Branch Population Circulation per capita Gate Count per capita Card Holders per capita

Adelanto 18,130 36,766 2.03 72,068 3.98 3,147 0.17
Apple Valley 54,239 174,833 3.22 170,251 3.14 15,946 0.29
Barstow 21,119 77,692 3.68 91,289 4.32 12,551 0.59
Big Bear Lake 17,208 76,443 4.44 75,636 4.40 8,526 0.50
Bloomington 21,086 44,938 2.13 58,448 2.77 4,867 0.23
Chino 67,168 181,448 2.70 164,585 2.45 24,953 0.37
Chino Hills 66,787 302,175 4.52 212,881 3.19 21,689 0.32
Crestline 10,603 34,670 3.27 34,991 3.30 3,994 0.38
Fontana 128,929 160,886 1.25 210,359 1.63 35,380 0.27
Grand Terrace 11,626 70,274 6.04 67,401 5.80 6,197 0.53
Hesperia 62,582 198,132 3.17 132,835 2.12 22,301 0.36
Highland 44,605 148,452 3.33 157,657 3.53 18,237 0.41
Joshua Tree 8,091 17,901 2.21 20,489 2.53 1,252 0.15
Kaiser 5,000 * 43,007 8.60 31,588 6.32 2,450 0.49
Lake Arrowhead 12,802 83,378 6.51 77,143 6.03 7,793 0.61
Loma Linda 18,681 143,074 7.66 110,853 5.93 10,123 0.54
Lucerne 8,916 40,193 4.51 60,543 6.79 2,961 0.33
Mentone 7,803 38,226 4.90 51,738 6.63 2,432 0.31
Montclair 33,049 86,560 2.62 161,914 4.90 13,094 0.40
Needles 4,830 26,618 5.51 39,722 8.22 2,884 0.60
Rialto 91,873 179,214 1.95 175,207 1.91 31,177 0.34
Running Springs 6,026 33,059 5.49 25,875 4.29 1,630 0.27
Trona 3,600 7,799 2.17 13,293 3.69 949 0.26
29 Palms 14,764 85,476 5.79 72,559 4.91 9,308 0.63
Victorville 64,029 200,375 3.13 151,429 2.37 27,381 0.43
Wrightwood 4,081 22,164 5.43 15,854 3.88 2,418 0.59
Yucaipa 41,207 185,221 4.49 132,008 3.20 18,400 0.45
Yucca Valley 16,885 124,143 7.35 118,342 7.01 10,850 0.64
Unincorporated Areas 197,918

Grand Total 1,058,637 2,823,117 2.67 2,706,958 2.56 322,890 0.31

*Population included in Fontana total

Summary of Comparative Usage Statistics
Septmeber 2000 - 2001
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BOOKMOBILE SERVICES

The unit based at Library Administration operates on alternate Tuesdays, with four stops:
Upper Lytle Creek, Phelan, El Mirage and Silver Lakes.  Activity on this run is extremely limit-
ed; on the July 3 run only 2 patrons, both from Lytle Creek, used the facility; on July 17 there
were 2 Lytle Creek and one Silver Lakes patron and on July 31 there were only 3 patrons from
Lytle Creek.  Total circulation for FY 2001 was only 425 items at a cost of $13,571.00, or
$31.93 per item circulated.

The Needles unit operates weekly on Wednesdays, with 2 alternate routes that include
Nipton, Mountain Pass, Cima, Cadiz and Essex one week and Goffs, Havasu Landing, Big
River, River View, Bermuda Palms and River Lodge on the next week.  FY 2000/01 circulation
was 6,795.

Both units are old; the Administration truck unit is a 1989 with 99,000 miles and the
Needles unit is a 1990 with 163,000 miles.  Maintenance on both cost approximately $5,000 per
truck per year, plus another $2,000 per trailer per year, with corresponding down times during
which service is interrupted.   The Administration unit should be retired due to minimal use,
and costs of its operation reallocated to improve branch library services.  The Needles unit
should be replaced with a new truck and trailer but, at a minimum, a replacement truck will cost
an estimated $30,000.

PLANNING FOR THE FUTURE

In thinking about the future the consultants believe the following should be considered:

? Needs and wants of the various communities as determined by surveys and public 
input;

? Formal roles, service priorities, and the appropriate scope of services to be provided 
the communities in response to the identified needs and wants;

? Sizes of the materials collections and reader and program spaces;
? Circulation and usage patterns for each type of material in each of the different 

branch library collections;
? Staffing needs of each building and the system as a whole; 
? Systems automation and information technologies, and how they must be integrated 

with building technology;
? Locations of new facilities; and
? Appropriate size of the facilities (new or renovated and expanded).

Needs and Desires of the Community

A crucial element to determine planning for future library service is to include the commu-
nity.  The County Library, with the assistance of Providence Associates, conducted a County-
wide needs assessment to obtain public opinion from all of the library communities.  Two stan-
dard, reliable methods were used: focus groups and surveys.
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Focus groups provided a forum for community members to share their ideas concerning
the development of library services in their community.  Consultants from Providence
Associates conducted 27 focus groups and County Library staff conducted an additional 54.
(See the appendices for a summary.)  Participants consistently indicated the following:

? Library should be a focal point of the community
? Additional space
? More computers
? Quiet areas to study
? Small study rooms
? Multipurpose meeting room
? Improved handicapped accessibility
? Additional and comfortable seating
? Better heating and air conditioning systems
? Better lighting, both within the buildings and on the outside
? More public rest rooms
? More parking
? Additional hours of service and additional staffing
? Expanded collections

In addition to the focus groups, four surveys were used:
? General survey for users and non-users
? Student survey, grades 6 - 12
? School personnel survey
? On-line survey on County Library web page

A primary purpose of sample surveys is to obtain a representative sample of the general
population.  The survey for library users was randomly distributed in the library during a two-
week period from February 25th to March 10th, 2001.  Surveys were also distributed at service
organization meetings, recreation centers, teen centers and shopping areas to reach the non-
users.  The margin of error for the results of this survey, based on a sample size of 5460, is +/-
5%. Student surveys and school personnel surveys were distributed in the schools with the
cooperation of the Unified School Districts. As sample size decreases, the margin of error
increases.  The number of students surveyed was 2267, so the margin of error rises to +/-11%.
The responses to the school personnel survey and the on-line survey were smaller.  There were
a total of 740 surveys from school personnel and 123 respondents from the on-line survey.

The responses from the surveys underscore the importance of library service and indicate:

? Most users of the library visit their library at least once a week
? The majority of users would like to see more books, more hours of service, and 

larger buildings
? More computer terminals and more printers for public use are desired
? Most participants believe the public library will still be needed in the future 

regardless of the advent of technology
? The majority of those responding place the services of the public library at the top of 

the list of services offered by county government
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? The majority of those surveyed believe the services provided by the San Bernardino 
County Library are "very important"

? Literacy and lifelong learning should be emphasized in libraries

Roles, Service Priorities, and Services to be Provided, Collections and Seating

No formal role-setting exercise was included as a part of this study.  However, based upon
the focus groups, the demographics of the service area, the observations of the consultants, and
our general experience, we believe the following is appropriate for the San Bernardino County
Library:

? Continued development and refinement of the print-on-paper collections
? Expanded access to information technology, both within the facilities and remotely
? Expanded programming for all age groups, especially children and young people
? Additional seating for users with a greater variety of seating options
? Adequate parking

Parking is, of course, not a service in the traditional library use of the word.   However, for
the general public, parking is of paramount importance.

Usage and Staffing Needs

The consultants believe that County Library usage will increase, provided the operational
budget increases to adequately fund needed facility improvements, collection expansion, tech-
nology enhancements, and increased staffing to support additional open hours requested
through the focus groups.  A good example is Lancaster Branch of County of Los Angeles
Public Library, California.  The Lancaster Branch, with a 2000 population of 119,400, expanded
from 18,000 SF to 48,700 SF in 1996 and library usage increased by one third.  Circulation
increased approximately 10,000 in each month. 

As County Library facilities improve and population continues to increase, additional
staffing for the branches will need to be addressed as indicated in the Branch narratives and
spreadsheets.  The County Library should also request a management position for a Library
Facilities Manager who would manage the capital improvements, grant applications and fund
development.   

Information and Building Technology

All future facilities should be planned, designed, and constructed for maximum usage and
adaptability for technology.  To do otherwise will be a huge mistake, and in all probability ren-
der the library buildings -- and the library system -- the relic that some have forecast for public
libraries in general.
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Locations

In the opinion of the library planning consultants, many of the current locations of the
branch libraries are, at best, marginal.  As future buildings are considered, the Library should
select sites based upon these criteria:

? Site Capacity
? Accessibility
? Image and Visual Quality
? Visibility
? Demographic Patterns
? Neighborhood Compatibility
? Legal Matters
? Utilities Availability
? Physiography

See the appendices for an explanation of the criteria and how they should be used in future
planning.

Maintenance

The maintenance of branch library facilities is currently not under the supervision of the
County Library.  Maintenance service is provided either by contracts with the different cities or
by County Facilities Maintenance.  The consultants recommend that the County Library take
over the maintenance of all of its facilities.  Adequate, on-going maintenance will help to pre-
vent some of the problems that now exist.

Appropriate Size of Facilities

For several years the generally accepted minimum standard for public library space was 0.6
SF of space for each person in the library's service area.  Beginning with the Avenues of
Excellence, developed by the Illinois State Library in the 1980s, the space per capita was raised
to 0.8.  Then, starting about five years ago - as information technology began to be heavily uti-
lized and needed by most public libraries - there was another increase to about 1.0 SF per capi-
ta.  That is, for every person in a service area there should be one square foot of public library
space if that person is to be adequately served.

However, none of these "standards" are standards in the true meaning of the word.  There is
no accrediting agency that will close, fine, or otherwise sanction any library system if adequate
amounts of space are not provided.  What does happen - at least in the experience of the library
planning consultants - is that persons begin to make less use of a public library as it becomes
increasingly crowded.

Currently, San Bernardino County Library has a total of 196,121 SF of space, or 0.23 SF
per capita, including the Administration building.  Based upon the current service area popula-
tion of 1,058,637 and a 2021 projection of 1,866,146 the County Library would need to provide
the following to meet any of the standards.
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Table 6.3
Library Space Per Capita Based Upon Recognized Standards

Year Population 1.0 SF Standard 0.8 SF Standard 0.6 SF Standard [Current SBCL 
SF = 0.23]

2000 1,058,637 1,058,637 846,910 635,182 [191,261]      

2021     1,866,146 1,866,146 1,492,617 1,119,688 ------------

Compared to the various standards the San Bernardino County Library currently has a sys-
tem-wide shortfall of space of between 443,921 and 867,376 square feet.  Unless substantial
space is added over the next 10 to 20 years the shortfall could easily grow to one million square
feet or more!   Without additional space, the library planning consultants forecast a decline in
usage and a library system that will become irrelevant for many residents of the service area.

PLANNED FOR 20 YEARS, BUILT IN 10 YEARS

The consultants propose a major expansion of the branch libraries of the San Bernardino
County Library system.  The expansion focuses primarily on the replacement of most of the
present buildings rather than a series of additional libraries.  Only two new branch libraries are
recommended.

The consultants also recommend the expansion and renovation of several of the buildings,
and renovation only for one branch library facility.  The Administration building is also recom-
mended for renovation.

In addition, a bookmobile unit is needed in order to provide a more consistent level and
quality of service, and to save ever-increasing repair costs.

The proposed plan has been developed to address the space needs of the County Library for
the next 20 years - through the year 2021.  However, the projects are all recommended to be
completed and open for business no later than 2010/2011.  A delay beyond ten years further
deprives communities of adequate library facilities, a situation that has developed between 1980
and 2000, during which the County Library did not build or expand facilities to meet the needs
of the increased population.

The Tier Approach

Clearly, every one of the 31 major projects proposed cannot be developed at the same time.
Although the entire library system is in critical need of upgrading, some areas are in immediate
need of attention.  Therefore, some type of priority system needs to be developed.  The consult-
ants propose a three-level, or Tier, approach.
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Tier 1 projects are considered the highest priority, and should all be completed within the
next three to four years.  Tier 2 should be completed no later than 2008.  Third Tier projects
should be completed during the final three years of the 10-year program.

There are nine Tier 1 projects.  One of the nine replacement projects, the Apple Valley
Library, is now under construction.  Three others, the Bloomington Library, the Fontana Library
and the Highland Library are currently in the design stage.  

Projects recommended for the different tiers are listed below in alphabetical order.

Tier 1 - First Priority (2001 - 2005)

? Adelanto, replacement
? Apple Valley, replacement (under construction)
? Bloomington, replacement (now in design)
? Chino Hills, replacement
? Fontana, replacement (now in design)
? Hesperia, replacement
? Highland, replacement (now in design)
? Running Springs, replacement
? Victorville, renovation and expansion, or replacement

Tier 2 - Second Priority (2006 - 2008)

There are 12 projects in the second Tier, including two all-new buildings.  Of the remaining
ten, six are replacement facilities, three are renovation and expansion projects, and one is the
renovation of the Administration facility.

? Barstow, replacement (in partnership with Barstow College)
? Chino, replacement
? Lake Arrowhead, replacement
? Loma Linda, renovation and expansion, or replacement
? Lucerne Valley, renovation and expansion
? Mentone, replacement
? Northern Fontana or Northern Rialto, all new branch library
? Phelan/Pinon Hills, all new branch library
? Rialto, replacement
? Twentynine Palms, replacement
? Yucca Valley, renovation and expansion
? Administration facility, renovation

Tier 3 - Third Priority (2009 - 2011)

The third Tier has nine projects.  Four of these are renovation and expansions, four are
replacements, and one - Needles - is a renovation-only project.  The Kaiser Library, the newest
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building in the system, does not need any improvements to the physical plant at this time.

? Big Bear Lake, renovation and expansion
? Crestline, replacement
? Grand Terrace, replacement
? Joshua Tree, replacement
? Montclair, renovation and minor expansion
? Needles, renovation 
? Trona, renovation and expansion
? Wrightwood, renovation and expansion
? Yucaipa, replacement    

SERVICE IMPROVEMENTS

When completed over the next 10 years, the program will result in a total of 666,556 SF of
space, or 0.36 SF per capita for a service area population estimated to total 1,866,146. Actually,
each of the branch libraries will provide at least 0.34 SF per capita for their immediate service
area population and the average will be over 0.47 SF per capita.  It is the projected population
in the unincorporated areas of the County that reduces the overall SF per capita to 0.36.  In
addition, the SF per capita is larger for the very small communities because there is a certain
amount of space and a minimum size collection needed, if any type of quality service is to be
provided.

Additional space will not be the only improvement.  There will be a substantial increase in
the collection of library materials.  There will be considerably more reader spaces and program
seating.  There will be more staff to serve the ever-increasing number of persons living and
working in San Bernardino County.  Table 6.4 summarizes the service improvements.  Table 6.5
summarizes each one of the recommended projects.

Table 6.4
Summary of Service Improvements 

Service Improvement Existing Conditions Recommended Conditions Percentage 
Improvement

Square Feet of Space 196,121                       666,556 240
Square Feet Per Capita 0.19 .36 89
Library Collections 1,190,997 2,223,776 87
Reader Spaces 1,421 3,581 152
Program Seating 718 4,556 535
FTE Staff 153.982 349 127
(branch libraries only)

These improvements will allow the San Bernardino County Library to offer a greatly
improved level of library service, resulting in an overall improvement in the quality of life
throughout the County.  This has been the experience in other sections of the country when
library facilities and library services have shown marked improvement.
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Following this chapter is a two to three page narrative, a one-page spreadsheet, and detailed
cost estimates for each of the projects, except for the Administration building. 

Table 6.5
Summary of Recommended Building Projects
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CONCLUSION

The guidelines in this document are intended to provide general direction in addressing
the facility needs of the San Bernardino County Library.  The guidelines represent an ideal and
serve as a blueprint for the County Library to work with each community it serves in planning
for future services.  However, these recommendations were written without the knowledge of
local financial situations or political landscape.  Conclusions were made based on Library
finances.  A review of County and City finances were beyond the scope of this study.

The overall condition and size of the County Library's facilities can clearly be character-
ized as seriously deficient.  Although this document divides the projects into three Tiers, the
program could just as easily been presented without the divisions because there is not a single
facility that does not need some type of improvement.  The tiers themselves are merely guide-
lines, not priorities set in concrete.  As opportunities develop, projects could shift from one Tier
to another.  And alternatives, such as two smaller facilities instead of one large one in some
communities could also be considered.

While every community would embrace a shiny, new stand-alone architectural marvel
complete with futuristic technology, overflowing with a myriad of new materials and a "Wal-
Mart" greeter at the door, the reality will almost certainly fall somewhat short of these high
hopes.  Each community will have to determine just what is possible to achieve based on the
resources available.  Joint-usage projects should be given serious consideration, and not just
with other types of libraries.

The County's projected population growth indicates that not only will the Library need
additional space, but also other County Departments as well as the Cities served by the County
Library.  It is suggested that the County Library Facility Master Plan be incorporated into a
County-wide Facility Plan, and that this document be made available to Cities to assist them in
their planning.

Providence Associates Inc. has a 21-year track record of successfully projecting space
needs for all types of libraries.  The recommendations in this document are presented with the
utmost confidence that they form a sound basis for the needs of the San Bernardino County
Library.
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Adelanto
11744 Bartlett

Administration
104 West Fourth Street

Apple Valley
15001 Wakita

Barstow
304 East Buena Vista

Big Bear Lake
41930 Garstin Drive

Bloomington
10145 Orchard Street
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Chino
13180 Central Avenue

Chino Hills
2003 Grand Avenue

Crestline
23555 Knapp’s Cutoff

Fontana
8334 Emerald Street

Grand Terrace
22795 Barton Road

Hesperia
9565 7th Avenue
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Highland
27167 Base Line

Joshua Tree
6465 Park Blvd.

Kaiser
11155 Almond Avenue

Lake Arrowhead
27235 Highway 189

Loma Linda
25581 Barton Road

Lucerne Valley
33103 Old Woman Springs Road
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Mentone
1870 Mentone Blvd.

Montclair
9955 Fremont Avenue

Needles
1111 Bailey

Rialto
251 West 1st Street

Running Springs
31976 Hill Top Blvd.

Trona
82805 Mountain View
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Twentynine Palms
6078 Adobe Road

Victorville
15011 Circle Drive

Wrightwood
6014 Park Drive

Yucaipa
12040 5th Street

Yucca Valley
57098 29Palms Highway





Tier 1
Projects
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ADELANTO BRANCH

SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

The 2,280 SF leased facility in Adelanto currently serves a population of 18,1301 .  The
city-owned building opened 1971.  Cost for the lease, which expires in September 2002, is
$8,580 per year. The libraries closest to Adelanto are Victorville and Apple Valley, located 9
and 14 miles away respectively.

A Facility Assessment revealed the following problems:  a leaking freon line (freon, of
course, is now a banned substance); restrooms that are marginally ADA compliant, contain no
diaper-changing tables and flood at least monthly; an HVAC system that does not extend into
restrooms; an inside temperature that consistently exceeds 80 degrees in summer; no smoke or
fire alarms; a lack of filtering, leading to inside dust accumulation; poorly placed wall outlets
being hidden behind bookstacks; light fixtures that are missing and others that are yellowed or
cracked; badly stained carpeting; furniture in children's area that is old and unattractive; rodent
infestation due to poorly aligned entry doors; poor exterior lighting and signage; and tree roots
are destroying part of the sidewalk.

The Library has a collection of 24,089 items, including periodicals, for an average of 1.33
per capita. There are 22 reader spaces, but no meeting room.  Circulation averages about 2.02
per capita.

By the year 2021 the Adelanto service area population is estimated to be 34,473, an increase
of 90 percent in just 20 years.  Based on both the size and poor condition of the current build-
ing, the consultants recommend that a new facility be built to accommodate this growth.    

PROJECT SIZE

Assuming a one-story building with a net-to-gross efficiency factor of 75 percent, the con-
sultants propose a building size of 13,662 SF, requiring 46 public and staff parking spaces.  If
population projections prove accurate, the new facility will increase the square footage per capi-
ta from the present 0.13 to 0.40 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Adelanto area with adequate library service through the
year 2021, the consultants recommend that the new facility include the following:

1 The State of California Department of Finance recently released City/County Population Estimates 
with Annual Percent Change for January 1, 2000 and 2001.  Communities may want to use the 2001 
estimates instead of the Census data for planning purposes (see the table in the appendices).  In 
addition, communities may decide to utilize additional population based on their sphere of influence.
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? A collection size of 51,700 items, including 10,000 items for young people, 3,200 
media items, and 172 current periodical subscriptions;

? A total of 90 reader spaces, including 16 machine stations (10 for adults, 6 for 
children), an 8-seat quiet room, a group-study room, and 2 tutoring/individual study 
rooms;

? Public meeting areas with seating for 98, including a 50 seat multi-purpose meeting 
room, a conference room seating 8, a children's services program room with seating 
for 30, a training room (computers and other types of training) seating 10; and

? A full-time equivalent (FTE) staff of 5.75, including .50 FTE maintenance 
personnel, plus 1.0 FTE volunteer staff.

ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the third quarter of FY 2003
with library furniture and information technology contracts awarded a year later, the estimated
project cost for the Adelanto Library is $3,906,264.  The project cost per SF is $285.92.  This
includes an allowance for the acquisition of 5,000 new collection items at an average cost of
$25 each, and moving costs from the current building into the new facility.

This is a Tier One project with an estimated completion date of mid-to-late 2005.

SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.
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Projected Space Requirements Building: SAN BERNARDINO COUNTY LIBRARY - Adelanto Library 16-Oct-01
per Planning Guidelines Population Served: 18,130 25,000 34,473

functional personnel/space space square existing projected existing projected

component designation code feet 2001 2011 2021 2001 2011 2021 notes

CIRCULATION: 36,637 75,000 137,892 From 2.02 to 4.0 per capita by 2021.
unit area x number of personnel = net square footage

personnel Library Associate SPO-D 48 1.00 1.00 1.00 48 48 48

Library Assistant I SPO-E 36 0.00 1.00 1.00 0 36 36

PSE Adult SPO-F 24 1.175 2.00 2.00 28 48 48

PSE Page SPO-F 24 0.00 1.00 1.25 0 24 30

TOTAL FTE PERSONNEL: 2.175 5.00 5.25

PSE Maintenance PO-F 100 0.00 0.50 0.50 0 50 50

Volunteer SPO-F 24 1.00 1.00 1.00 24 24 24

SUBTOTAL SQUARE FOOTAGE: 100 230 236

unit area x number of volumes

collections Reference SHLV-R 0.12 0 400 500 0 48 60

Popular display SHLV-B 0.20 300 300 300 60 60 60

Adult fiction SHLV-A 0.08 0 13,000 17,000 0 1,040 1,360

Adult non-fiction SHLV-A 0.10 0 15,000 20,000 0 1,500 2,000

Youth Easy/Picture SHLV-YEP 0.05 0 2,000 3,000 0 100 150

Youth Fiction/Non-Fiction SHLV-A 0.08 0 4,000 6,000 0 320 480

Young Adult SHLV-A 0.08 0 600 1,000 0 48 80

Media SHLV-M 0.04 0 1,500 3,200 0 60 128

Total collection SHLV-R 0.12 23,589 0 0 2,831 0 0

Current periodicals SHLV-P 1.00 50 125 172 50 125 172 One subscription for every 200 persons.

Backfile periodicals SHLV-CR 0.10 150 375 517 15 38 52 Hardcopy backfile retention for one year.

TOTAL ITEMS: 24,089 37,300 51,689

ITEMS PER CAPITA: 1.33 1.49 1.50

SUBTOTAL SQUARE FOOTAGE: 2,956 3,339 4,542

unit area x number of seats = net square footage

seating Adult four-place SEAT-AR 25 12 20 20 300 500 500

Adult two-place SEAT-AR 35 0 2 2 0 70 70

Adult one-place SEAT-AR 35 0 2 2 0 70 70

Adult lounge SEAT-AL 30 2 4 4 60 120 120

Adult machine SEAT-AT 36 0 10 10 0 360 360

Adult bench SEAT-AB 5 0 4 4 0 20 20

Children's four-place SEAT-CR 25 4 16 16 100 400 400

Children's lounge (Read Aloud) SEAT-CL 30 0 4 4 0 120 120

Children's machine SEAT-CR 36 0 6 6 0 216 216

Children's floor SEAT-CF 5 4 8 8 20 40 40

Quiet room SEAT-AR 25 0 8 8 0 200 200

Group study room SEAT-AR 25 0 4 4 0 100 100

Tutoring room SEAT-AR 48 0 2 2 0 96 96

TOTAL READER SEATS: 22 90 90

RATIO OF ITEMS PER SEAT: 1095 414 574

Multi-Purpose Meeting room SEAT-S 12 0 50 50 0 600 600

Conference room SEAT-C 25 0 8 8 0 200 200

Youth Program room SEAT-CF 12 0 30 30 0 360 360

Training room SEAT-AT 36 0 10 10 0 360 360

SUBTOTAL SQUARE FOOTAGE: 480 3,832 3,832

unit area x number of units = net square footage

support Service desk station SVDSK-A 80 2 3 3 160 240 240

spaces Self-check station SELF-CK 40 0 1 1 0 40 40

OPAC station SPO-G 24 2 2 2 48 48 48

Printer station SPO-H 16 0 1 1 0 16 16

Display case CASE-X 30 0 2 2 0 60 60

Literature rack LIT-R 15 4 2 2 60 30 30

Pamphlet file FILE-L 20 4 0 0 80 0 0

Atlas case CASE-A 25 1 0 0 25 0 0

Dictionary stand DICT-S 25 1 0 0 25 0 0

Workroom shelving SHLV-X 9 2 6 6 18 54 54

Staff worktable WKTBL-A 96 1 1 1 96 96 96

Work counter CNTR-A 120 0.25 1 1 30 120 120

Booktruck parking BKTRK-A 8 2 6 6 16 48 48

File cabinet FILE-OL 20 1 0 0 20 0 0

Photocopier COPY-B 48 1 1 1 48 48 48

Staff locker STFF-LL 2.5 0 8 8 0 20 20

Staff lounge STFF-LO 150 0 1 1 0 150 150

Supply cabinet SPLY-C 36 0 1 1 0 36 36

Storage room STOR-S 140 1 1 1 140 140 140

Maintenance room MAINT-R 150 0 1 1 0 150 150

Entrance lobby ENT-LOB 225 0 0.4 0.4 0 90 90

Library coffee cart LIB-CC 30 0 1 1 0 36 36

Loading dock LOAD-D 200 0 1 1 0 200 200

SUBTOTAL SQUARE FOOTAGE: 766 1,622 1,622

TOTAL NET SQUARE FEET 4,302 9,023 10,232

less allowance for collections "in-the-air" 478 728 1,010

TOTAL NET SQUARE FEET 3,824 8,295 9,222

Average Component Efficiency Factor = 0.90 TOTAL NASF 4,249 9,216 10,247

Existing Building  Efficiency Factor = 0.90 BUILDING GROSS SQUARE FEET 4,721 10,240 11,385 Restrooms part of Unassignable Space.

EXISTING BUILDING TOTAL SQUARE FEET 2,280 2,280 2,280 Per capita SF now 0.13.

over ( under ) (2,441) (7,960) (9,105)

New Building Efficiency Factor = 0.75 12,288 13,662 Per capita SF 0.40 by 2021.

PARKING SPACES 20 20 20

PARKING GUIDELINES 11 41 46 One space per every 200 SF of building.

over ( under ) 9 (21) (26)
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ADELANTO LIBRARY New 20-Year Library Building 16-Oct-01
Preliminary Estimate of Probable Cost 8:34 AM

prepared by PROVIDENCE Associates Inc

Construction Costs square unit total
feet cost/sf cost notes

Site Development 52,000 $8.50 $442,000
Construction 13,662 $148.30 $2,026,075 Assumes bid in third quarter of FY2003.
Contingency 13,662 $14.83 $202,607

SUBTOTAL $2,670,682 Construction $/sf: $195.48

Move-In Costs number average total
of units unit cost cost

Shelving & Built-In Equipment 13,662 $11.00 $150,282 Assumes bid in FY2004.
Moveable Furnishings & Equipment 13,662 $30.00 $409,860 Assumes bid in FY2004, includes IT.

SUBTOTAL $560,142

Project Costs percentage of total
construction cost

Design Fees 12% $387,699 % of Consturction + Move-In Costs.

SUBTOTAL $387,699

TOTAL BUILDING ESTIMATED COST $3,618,523 Total Project $/sf: $264.86

Relocation Costs number average total
of units unit cost cost

Moving to new building 25,000 $0.50 $12,500
New Materials 5,000 $25.00 $125,000

SUBTOTAL $137,500

GRAND TOTAL $3,756,023 Total Project $/sf: $274.92

Escalation percentage of total
grand total cost

2003 4% $3,906,264 Project $/sf: $285.92
2004 4% $4,062,514 Project $/sf: $297.36
2005 4% $4,225,015 Project $/sf: $309.25
2006 4% $4,394,016 Project $/sf: $321.62
2007 4% $4,569,776 Project $/sf: $334.49
2008 4% $4,752,567 Project $/sf: $347.87
2009 4% $4,942,670 Project $/sf: $361.78
2010 4% $5,140,377 Project $/sf: $376.25
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Adelanto 
Branch Library

Adelanto Branch Library 
Earthquake/water

damage to foundation

Adelanto Branch Library
Ceiling leaks/books 
damage
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Adelanto Branch Library 
Children’s stacks 

(inadequate space/shelving)

Adelanto Branch Library
Branch Manager’s office space, 

electrical/computer/phone connections
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APPLE VALLEY BRANCH

SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A 10,200 SF building currently serves a population of 54,2391 .  The facility, which opened
in 1952, originally housed a doll factory.  The Apple Valley Library is currently located approx-
imately 7 miles from the Victorville Library and 12 miles from the Hesperia Library.

A Facility Assessment revealed the following problems:  access to the facility is not ADA
compliant, with wheelchair patrons having to use a side door designated for staff; the HVAC
system is not energy efficient; acoustics are not compatible with a library environment; there is
insufficient space to conduct library programs and literacy services; and there are too few com-
puter work stations, with limited space for expansion.  

By the year 2021 the Apple Valley service area population is estimated to be 90,341, an
increase of 36.1 percent over a 20-year period.  Fortunately, plans for a new building are
already underway2 .

PROJECT SIZE

The new building size will be 40,438 SF, requiring 135 public and staff parking spaces.  If
population projections prove accurate the square footage per capita will increase from the pres-
ent 0.19 to 0.45 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Apple Valley area with adequate library service
through the year 2021, the consultants recommend that the new facility include the following:

? A collection size of 135,150 items, including about 30,000 items for young people, 
7,800 media items, and 301 current periodical subscriptions;

? A total of 194 reader spaces, including 28 machine stations (16 for adults, 12 for 
children), a group-study room, and 2 tutoring/individual study rooms;

? Public meeting areas with seating for 240, including a 150 seat multi-purpose 
meeting room, a conference room seating 40, and a children's services program 
room with seating for 50;

1 The State of California Department of Finance recently released City/County Population Estimates 
with Annual Percent Change for January 1, 2000 and 2001.  Communities may want to use the 2001 
estimates instead of the Census data for planning purposes (see the table in the appendices).  In 
addition, communities may decide to utilize additional population based on their sphere of influence.

2 The planning for the new Apple Valley Library had been completed prior to the start of this facility 
plan.  The figures provided here are those of the consultant team.
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? A homework center, career center, literacy center, and a training room (computers 
and other types of training); and

? A full-time equivalent (FTE) staff of 23, including a literacy Specialist and 2.0 main-
tenance personnel, plus 1.0 FTE volunteer staff.

ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the last quarter of FY 2004
with library furniture and information technology contracts awarded a year later, the estimated
project cost for the expansion of the Apple Valley Library is $5,828,175.  The project cost per
SF is $365.52.

This is a Tier One project with an estimated completion date of 2002.  The project as out-
lined here would be an expanded facility.

SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations appears on the following page.

San Bernardino County Library Facility Master Plan
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 APPLE VALLEY LIBRARY Renovated/Expanded 20-Year Library Building 16-Oct-01
 Preliminary Estimate of Probable Cost 9:00 AM

prepared by PROVIDENCE Associates Inc

 Construction Costs square unit total
feet cost/sf cost notes

 Site Development 40,000 $8.50 $340,000
 Construction (new) 21,438 $148.30 $3,179,255 Assumes bid in last quarter of FY2004.
 Construction (renovation) 19,000 $5.00 $95,000
 Contingency 21,438 $14.83 $317,926

SUBTOTAL $3,932,181 Construction $/sf: $246.61

 Move-In Costs number average total
of units unit cost cost

 Shelving & Built-In Equipment 21,438 $11.00 $235,818 Assumes bid in FY2005.
 Moveable Furnishings & Equipment 21,438 $30.00 $643,140 Assumes bid in FY2005, includes IT.

SUBTOTAL $878,958

 Project Costs percentage of total
construction cost

 Design Fees 12% $577,337 % of Consturction + Move-In Costs.

SUBTOTAL $577,337

TOTAL BUILDING ESTIMATED COST $5,388,476 Total Project $/sf: $337.94

 Relocation Costs number average total
of units unit cost cost

 Moving to new building 0 $0.50 $0
 New Materials 0 $25.00 $0

SUBTOTAL $0

GRAND TOTAL $5,388,476 Total Project $/sf: $337.94

 Escalation percentage of total
grand total cost

2003 4% $5,604,015 Project $/sf: $351.46
2004 4% $5,828,175 Project $/sf: $365.52
2005 4% $6,061,302 Project $/sf: $380.14
2006 4% $6,303,754 Project $/sf: $395.34
2007 4% $6,555,904 Project $/sf: $411.16
2008 4% $6,818,141 Project $/sf: $427.60
2009 4% $7,090,866 Project $/sf: $444.71
2010 4% $7,374,501 Project $/sf: $462.50
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BLOOMINGTON BRANCH

SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A 4,000 SF building currently serves an estimated population of 19,3181 .  (The San
Bernardino County Land Use Services Department utilizes a population figure of 21,086 for
this service area.)  The building was constructed in the early 1960s and Library service from the
facility was initiated in September 1966.  The Bloomington Library is located approximately 3
miles from the Fontana Library, 3 miles from the Rialto Library, and 6 miles from the Grand
Terrace Library.

A Facility Assessment revealed the following problems:  restrooms poorly ventilated and
are not ADA compliant; an inadequate number of power outlets; constant problems with the
HVAC system; inadequate lighting in staff work areas; a lack of light covers, resulting in eye-
strain; carpeting that is worn, torn and loose in some areas; uneven flooring; cracked and
stained ceiling tiles; cracks in the wall plaster; inadequate furniture; poor telephone connec-
tions; no public telephone; no security doors; an inadequate number of handicapped parking
spaces; lighting in parking lot is poor; parking lot asphalt is cracked, with four inch gaps in
places; cracked wood facing around eaves; rain gutters in need of replacement; and paint  peel-
ing on front of building.

The Library has a collection of 21,820 items, including periodicals, for an average of 1.03
per capita. There are 47 reader spaces, but no meeting room.  Circulation averages about 2.2 per
capita.

By the year 2021 the Bloomington service area population is estimated to be 31,552, an
increase of 49.6 percent over a 20-year period.  Based on the building's condition and poor
location, the consultants recommend that a new facility be built.  A site south of Interstate 10
has already been acquired, and an architect selected to design the new facility.

PROJECT SIZE

Assuming a one-story facility with a net-to-gross efficiency factor of 75 percent, the con-
sultants propose an 11,894 SF building, requiring 59 public and staff parking spaces.  If popula-
tion projections prove accurate, the square footage per capita will increase from the present
0.19 to 0.38 by the year 2021.

San Bernardino County Library Facility Master Plan

1 The State of California Department of Finance recently released City/County Population Estimates 
with Annual Percent Change for January 1, 2000 and 2001.  Communities may want to use the 2001 
estimates instead of the Census data for planning purposes (see the table in the appendices).  In 
addition, communities may decide to utilize additional population based on their sphere of influence.
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PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Bloomington area with adequate library service
through the year 2021, the consultants recommend that the new facility include the following:

? A collection size of 47,200 items, including 12,000 young people's items and 158 
current periodical subscriptions;

? A total of 100 reader spaces, including 20 machine stations (12 for adults, 8 for 
children), a group-study room, and 2 tutoring/individual study rooms;

? Public meeting areas with seating for 128, including an 80 seat multi-purpose 
meeting room, a children's services program room with seating for 40, a training 
room (computers and other types of training) seating eight; and

? A full-time equivalent (FTE) staff of 8.5, plus .50 FTE maintenance personnel and 
1.0 FTE volunteer staff.

ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the second quarter of FY 2002
with library furniture and information technology contracts awarded a year later, the estimated
project cost for the Bloomington Library is $3,149,153.  The project cost per SF is $264.77.
This includes an allowance for moving costs from the current building into the new facility.

This is a Tier One project with an estimated completion date of 2003.

SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.

San Bernardino County Library Facility Master Plan
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 BLOOMINGTON LIBRARY New 20-Year Library Building 16-Oct-01
 Preliminary Estimate of Probable Cost 9:30 AM

prepared by PROVIDENCE Associates Inc

 Construction Costs square unit total
feet cost/sf cost notes

 Site Development 44,000 $8.50 $374,000
 Construction 11,894 $148.30 $1,763,880 Assumes bid in second quarter of FY2002.
 Contingency 11,894 $14.83 $176,388

SUBTOTAL $2,314,268 Construction $/sf: $194.57

 Move-In Costs number average total
of units unit cost cost

 Shelving & Built-In Equipment 11,894 $11.00 $130,834 Assumes bid in FY2003.
 Moveable Furnishings & Equipment 11,894 $30.00 $356,820 Assumes bid in FY2003, includes IT.

SUBTOTAL $487,654

 Project Costs percentage of total
construction cost

 Design Fees 12% $336,231 % of Consturction + Move-In Costs.

SUBTOTAL $336,231

TOTAL BUILDING ESTIMATED COST $3,138,153 Total Project $/sf: $263.84

 Relocation Costs number average total
of units unit cost cost

 Moving to new building 22,000 $0.50 $11,000
 New Materials 0 $25.00 $0

SUBTOTAL $11,000

GRAND TOTAL $3,149,153 Total Project $/sf: $264.77

 Escalation percentage of total
grand total cost

2003 4% $3,275,119 Project $/sf: $275.36
2004 4% $3,406,124 Project $/sf: $286.37
2005 4% $3,542,369 Project $/sf: $297.83
2006 4% $3,684,063 Project $/sf: $309.74
2007 4% $3,831,426 Project $/sf: $322.13
2008 4% $3,984,683 Project $/sf: $335.02
2009 4% $4,144,070 Project $/sf: $348.42
2010 4% $4,309,833 Project $/sf: $362.35
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CHINO HILLS BRANCH

SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

An 8,700 SF leased building currently serves a population of 66,7871 .  Annual cost for the
lease, which expires in June 2005, is $25,200. The building was constructed in the Chino Hills
Civic Center complex in 1992.  The facility is located approximately 5 miles from the Chino
Library.

A Facility Assessment revealed the following problems:  an annual ant infestation; a win-
dow in the study room that is too difficult to open; aisle spacing that is barely adequate; no dia-
per-changing tables in restrooms; meeting room and staff room often become excessively
warm; and inadequate seating for use of PCs.

The Library has a collection of 61,263 items, including periodicals, for an average of 0.92
per capita.  There are 99 reader spaces and a meeting room with seating for 37.  Circulation
averages about 4.53 per capita.

By the year 2021 the Chino Hills service area population is estimated to be 73,368, a mod-
est 10 percent increase over a 20-year period.  However, because the current facility is already
too small, cannot be expanded without eliminating most parking, and was never intended to be
a permanent building for library services anyway, the consultants recommend that a new facility
be built.

PROJECT SIZE

Assuming a net-to-gross efficiency factor of 75 percent, the consultants propose a one-story
building of 32,684 SF, requiring 109 public and staff parking spaces.  If population projections
prove accurate, the new facility will increase the square footage per capita from the present 0.13
to 0.45 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To reach the goal of providing the Chino Hills area with adequate library service through
the year 2021, the consultants recommend that the new facility include the following:

? A collection size of 110,000 items, including 29,000 items for young people, 6,000 
media items, and 245 current periodical subscriptions;

San Bernardino County Library Facility Master Plan

1 The State of California Department of Finance recently released City/County Population Estimates 
with Annual Percent Change for January 1, 2000 and 2001.  Communities may want to use the 2001 
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? A total of 236 reader spaces, including 44 machine stations (30 for adults, 14 for 
children), a 10-seat quiet room, 3 group-study rooms, and 4 tutoring/individual study 
rooms;

? Public meeting areas seating a total of 192, including a 120 seat multi-purpose 
meeting room, conference rooms seating a total of 20, a children's services program 
room with seating for 40, a training room (computers and other types of training) 
seating 12; and

? A full-time equivalent (FTE) staff of 23.5, including 1.5 maintenance personnel, plus 
4.0 FTE volunteers.

ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the third quarter of FY 2004
with library furniture and information technology contracts awarded later that year and next, the
estimated project cost for the Chino Hills Library is $9,589,465.  The project cost per SF is
$293.40.  This includes an allowance of $125,000 for 5,000 new materials and for moving costs
from the current building into the new facility.

This is a Tier One project with an estimated completion date of late 2005/early 2006.

SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.

San Bernardino County Library Facility Master Plan



77
San Bernardino County Library Facility Master Plan



78

CHINO HILLS LIBRARY New 20-Year Library Building 16-Oct-01
Preliminary Estimate of Probable Cost 9:47 AM

prepared by PROVIDENCE Associates Inc

Construction Costs square unit total
feet cost/sf cost notes

Site Development 130,000 $8.50 $1,105,000
Construction 32,684 $148.30 $4,847,037 Assumes bid in third quarter of FY2004.
Contingency 32,684 $14.83 $484,704

SUBTOTAL $6,436,741 Construction $/sf: $196.94

Move-In Costs number average total
of units unit cost cost

Shelving & Built-In Equipment 32,684 $11.00 $359,524 Assumes bid in FY2004.
Moveable Furnishings & Equipment 32,684 $30.00 $980,520 Assumes bid in FY2005, includes IT.

SUBTOTAL $1,340,044

Project Costs percentage of total
construction cost

Design Fees 12% $933,214 % of Consturction + Move-In Costs.

SUBTOTAL $933,214

TOTAL BUILDING ESTIMATED COST $8,709,999 Total Project $/sf: $266.49

Relocation Costs number average total
of units unit cost cost

Moving to new building 62,000 $0.50 $31,000
New Materials 5,000 $25.00 $125,000

SUBTOTAL $156,000

GRAND TOTAL $8,865,999 Total Project $/sf: $271.26

Escalation percentage of total
grand total cost

2003 4% $9,220,639 Project $/sf: $282.11
2004 4% $9,589,465 Project $/sf: $293.40
2005 4% $9,973,043 Project $/sf: $305.14
2006 4% $10,371,965 Project $/sf: $317.34
2007 4% $10,786,844 Project $/sf: $330.03
2008 4% $11,218,317 Project $/sf: $343.24
2009 4% $11,667,050 Project $/sf: $356.97
2010 4% $12,133,732 Project $/sf: $371.24
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FONTANA BRANCH
KAISER BRANCH

SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A population of 128,9291 is served by two locations.  The older facility is a 13,058 SF
building in the City's Civic Center. It was established in 1963 and remodeled in 1993.  The
facility is located approximately 7 miles from the Kaiser Library, 3 miles from the Bloomington
Library, 4 miles from the Rialto Library, and 8 miles from the Grand Terrace Library.  The
Fontana Library has a collection of 83,861 items, including periodicals, for an average of 0.65
per capita. There are 94 reader spaces and a small meeting room with seating for 15.  It has a
circulation of about 1.3 per capita.

Fontana's second location is a 5,500 SF joint-use facility located on the campus of the new
Kaiser High School.  The building was opened in the summer of 1999 and the library opened in
February 2000.  The library is open to the general public Monday - Thursday, 3:00 p.m. - 8:00
p.m.   It is also open to the public on Saturdays from 9:00 a.m. - 5:00 p.m.  The facility houses
a collection of 15,353 County materials, which augment the 21,984 items provided by the
Fontana Unified School District.  There are 95 reader stations, but no meeting rooms for public
use.  Circulation for FY 2001 was 43,613.  Although this facility improves library access for
residents in the southern part of Fontana known as Southridge, many library patrons from that
area continue to use the Civic Center facility because it is open nearly twice as many hours as
the Kaiser facility.  

A Facility Assessment of the building in the Civic Center revealed the following problems:
restrooms are poorly ventilated and contain no diaper-changing tables; restroom entrances that
are not ADA compliant; overloaded electrical systems; inadequate bookstack lighting; constant
temperature fluctuations; insufficient seating (especially at machine stations); inadequate tele-
phone system; masonry deterioration; badly stained carpeting; and somewhat unsafe access
from the parking lot to the building entrance. 

By the year 2021 the Fontana Library service area population is estimated to be 215,937, an
increase of 67.5 percent over a 20-year period.  The 2000 Census report for Fontana shows a
total population of 128,929, a 249 percent increase from the 1980 figure of 36,991.  In order to
offer adequate library service to residents within the service area, a major new building will be
needed.  The existing building cannot be expanded more than a few thousand square feet, and
such expansion would result in the loss of virtually all parking for the facility.  It is not feasible
to expand the Kaiser building because of its location on the high school campus.

San Bernardino County Library Facility Master Plan

1 The State of California Department of Finance recently released City/County Population Estimates 
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The consultants recommend the development of a new, and much larger, facility in
Fontana. It is further recommended that this new facility serve as the primary "Resource
Center" for the San Bernardino County Library System.  

A "Resource Center" houses the largest collection of materials in the Library System,
with in-depth resources on subjects of primary importance to the broad area it serves.  A
"Resource Center" Library also often houses one or more special collections and/or services.
It usually includes one or more large meeting rooms, and now such amenities as a café, gift
shop, copy center, ATM machine, and the like.  The "Resource Center" Library should be
open for use by the public seven days a week, for as many as 80 to 85 hours.

It is anticipated that the proposed Fontana facility would house all or a significant portion
of the San Bernardino County Library's second level reference collection and would become
the library system Reference Center.  This means that other libraries in the County system,
when unable to answer a patron inquiry from their own resources, would contact the Fontana
Library reference staff for assistance.  The Reference Center collection is currently housed at
the Library Administration facility in San Bernardino. 

PROGRAMMATIC RECOMMENDATIONS

The consultants recommend the following for a new Fontana Library; figures are for
2021.

? A collection size of 323,500 items, including 15,000 reference items, 12,000 
media items, and 720 current periodical subscriptions;

? A total of 464 reader spaces, including 88 machine stations (60 for adults, 28 for 
children), a 20-seat quiet room, 5 group study rooms, and 12 tutoring/individual 
study rooms;

? Public meeting areas seating a total of 771, including a 450 seat raked-floor 
auditorium, a 175-seat multi-purpose meeting room, conference rooms seating 50, 
a children's services program room with seating for 60, and a training room 
(computers and other types of training) seating 36;

? Homework, career, and literacy centers; and
? A full-time equivalent (FTE) staff of 40, including a Literacy Specialist, 2.0 FTE 

maintenance personnel, plus 8.0 FTE volunteers.

PROJECT SIZE

Assuming a multi-story building (two or three levels) with a net-to-gross efficiency factor
of 70 percent, the consultants propose a building size of 102,781 SF, requiring 257 public and
staff parking spaces.  If population projections are accurate, the new facility will increase the
square footage per capita from the present 0.10 to 0.48 by the year 2021.

San Bernardino County Library Facility Master Plan
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ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the last quarter of FY 2002
with library furniture and information technology contracts awarded a year later, the estimated
project cost for the Fontana Library is $28,040,068.  The project cost per SF is $272.81.  This
includes an allowance of $2.5 million for the acquisition of 100,000 new items for the collec-
tion at an average cost of $25 each, and moving costs from the current building into the new
facility.

This is a Tier One project with an estimated completion date of mid-to-late 2005.

SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.

San Bernardino County Library Facility Master Plan
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FONTANA LIBRARY New 20-Year Library Building 16-Oct-01
Preliminary Estimate of Probable Cost 10:17 AM

prepared by PROVIDENCE Associates Inc

Construction Costs square unit total
feet cost/sf cost notes

Site Development 210,000 $8.50 $1,785,000
Construction 102,781 $148.30 $15,242,422 Assumes bid in last quarter of FY2002.
Contingency 102,781 $14.83 $1,524,242

SUBTOTAL $18,551,665 Construction $/sf: $180.50

Move-In Costs number average total
of units unit cost cost

Shelving & Built-In Equipment 102,781 $11.00 $1,130,591 Assumes bid in FY2003.
Moveable Furnishings & Equipment 102,781 $30.00 $3,083,430 Assumes bid in FY2003, includes IT.

SUBTOTAL $4,214,021

Project Costs percentage of total
construction cost

Design Fees 12% $2,731,882 % of Consturction + Move-In Costs.

SUBTOTAL $2,731,882

TOTAL BUILDING ESTIMATED COST $25,497,568 Total Project $/sf: $248.08

Relocation Costs number average total
of units unit cost cost

Moving to new building 85,000 $0.50 $42,500
New Materials 100,000 $25.00 $2,500,000

SUBTOTAL $2,542,500

GRAND TOTAL $28,040,068 Total Project $/sf: $272.81

Escalation percentage of total
grand total cost

2003 4% $29,161,671 Project $/sf: $283.73
2004 4% $30,328,137 Project $/sf: $295.08
2005 4% $31,541,263 Project $/sf: $306.88
2006 4% $32,802,913 Project $/sf: $319.15
2007 4% $34,115,030 Project $/sf: $331.92
2008 4% $35,479,631 Project $/sf: $345.20
2009 4% $36,898,816 Project $/sf: $359.00
2010 4% $38,374,769 Project $/sf: $373.36

San Bernardino County Library Facility Master Plan
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HESPERIA BRANCH

SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A very small 4,860 SF building currently serves a population of 62,5821.  The library has
been in this leased facility since late winter 1988, at an annual cost of  $43,945.68.  The
Hesperia Library is located approximately 9 miles from the Victorville Library and 12 miles
from the Apple Valley Library.

A Facility Assessment revealed the following problems:  restrooms are poorly ventilated
and have no floor drains; persistent roof leaks (although the roof was replaced in 2000); poor
lighting at the reference desk and in the children's area; carpeting that is stained and unraveling;
the HVAC system is inadequate during most summer months; inadequate parking for the handi-
capped; and poor parking lot lighting.

The Library has a collection of 56,138 items, including periodicals, for an average of 0.90
per capita. There are 36 reader spaces and a meeting room with seating for 35.  Circulation
averages about 3.1 per capita.

By the year 2021 the Hesperia service area population is estimated to be 89,882, an increase
of 44 percent over a 20-year period.  The consultants recommend that a new facility be built to
accommodate this growth.

PROJECT SIZE

Assuming a single story building with a net-to-gross efficiency factor of 75 percent, the
consultants propose a building size of 40,526 SF, requiring 135 public and staff parking spaces.
If population projections prove accurate, the new facility will increase the square footage per
capita from the present 0.08 to 0.45 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Hesperia service area with adequate library service
through the year 2021, the consultants recommend that the new facility include the following:

? A collection size of 134,500 items, including 1,000 reference items, 7,750 media 
items, and 180 current periodical subscriptions;

San Bernardino County Library Facility Master Plan

1 The State of California Department of Finance recently released City/County Population Estimates 
with Annual Percent Change for January 1, 2000 and 2001.  Communities may want to use the 2001 
estimates instead of the Census data for planning purposes (see the table in the appendices).  In 
addition, communities may decide to utilize additional population based on their sphere of influence.



88

? A total of 192 reader spaces, including 34 machine stations (22 for adults, 12 for 
children), a 10-seat quiet room, 2 group study rooms, and a tutoring/individual 
study room;

? Public meeting areas seating a total of 240, including a 150 seat multi-purpose 
meeting room, conference rooms with seating for 40, and a children's services pro-
gram room with seating for 50;

? Homework, career and literacy centers; a training room (computers and other 
types of training); and

? A full-time equivalent (FTE) staff of 17.5, including 1.5 FTE maintenance 
personnel, plus 3.0 FTE volunteers

ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the third quarter of FY 2003
with library furniture and information technology contracts awarded a year later, the estimat-
ed project cost for the Hesperia Library is $11,509,140.  The project cost per SF is $283.99.
This includes an allowance of $250,000 for the acquisition of 10,000 new collection items at
an average cost of $25 each, and moving costs from the current building into the new facility.

This is a Tier One project with an estimated completion date of mid-to-late 2005.

SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.

San Bernardino County Library Facility Master Plan
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HESPERIA LIBRARY New 20-Year Library Building 9-Oct-01
Preliminary Estimate of Probable Cost 2:08 PM

prepared by PROVIDENCE Associates Inc

Construction Costs square unit total
feet cost/sf cost notes

Site Development 160,000 $8.50 $1,360,000
Construction 40,526 $148.30 $6,010,006 Assumes bid in third quarter of FY2003.
Contingency 40,526 $14.83 $601,001

SUBTOTAL $7,971,006 Construction $/sf: $196.69

Move-In Costs number average total
of units unit cost cost

Shelving & Built-In Equipment 40,526 $11.00 $445,786 Assumes bid in FY2004.
Moveable Furnishings & Equipment 40,526 $30.00 $1,215,780 Assumes bid in FY2004, includes IT.

SUBTOTAL $1,661,566

Project Costs percentage of total
construction cost

Design Fees 12% $1,155,909 % of Consturction + Move-In Costs.

SUBTOTAL $1,155,909

TOTAL BUILDING ESTIMATED COST $10,788,481 Total Project $/sf: $266.21

Relocation Costs number average total
of units unit cost cost

Moving to new building 56,000 $0.50 $28,000
New Materials 10,000 $25.00 $250,000

SUBTOTAL $278,000

GRAND TOTAL $11,066,481 Total Project $/sf: $273.07

Escalation percentage of total
grand total cost

2003 4% $11,509,140 Project $/sf: $283.99
2004 4% $11,969,506 Project $/sf: $295.35
2005 4% $12,448,286 Project $/sf: $307.17
2006 4% $12,946,218 Project $/sf: $319.45
2007 4% $13,464,066 Project $/sf: $332.23
2008 4% $14,002,629 Project $/sf: $345.52
2009 4% $14,562,734 Project $/sf: $359.34
2010 4% $15,145,243 Project $/sf: $373.72

San Bernardino County Library Facility Master Plan
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HIGHLAND BRANCH

SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A 10,000 SF building currently serves a population of 44,6051.   The facility was built in
1975 by the City of Highland and purchased by the County Library in 1985.  The Highland
facility is located approximately 7 miles from the Loma Linda Library and 8 miles from the
Mentone Library.

A Facility Assessment revealed the following problems:  main entrance doors that are dif-
ficult for the elderly and physically challenged to open; an emergency exit door in need of
repair; restrooms that are poorly ventilated and not ADA compliant; plumbing leaks in staff
restroom; inadequate water pressure; poor air quality; excessive noise from HVAC system;
inadequate heating in the computer training room during cold months; carpeting that is
stained and in poor condition; stained ceiling tiles; and inadequate exterior lighting.

The Library has a collection of 70,208 items, including periodicals, for an average of 1.57
per capita. There are 72 reader spaces, one small conference room with seating for 8, and a
computer training room (formerly the multi-purpose meeting room) seating 16.  Circulation
averages approximately 3.3 per capita.

By the year 2021 the Highland service area population is estimated to be 91,353, a signif-
icant increase of 106.8 percent in only 20 years.  The consultants recommend that a new
facility be built to accommodate this growth.

PROJECT SIZE

On the basis of a single level building with a net-to-gross efficiency factor of 75 percent,
the consultants propose a building size of 41,098 SF, requiring 137 public and staff parking
spaces.  If population projections prove accurate, the new facility will increase the square
footage per capita from the present 0.22 to 0.45 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Highland area with adequate library service through
the year 2021, the consultants recommend that the new facility include the following:

? A collection size of 136,800 items, including 2,000 reference items, 8,000 media 
items, and 305 current periodical subscriptions;

San Bernardino County Library Facility Master Plan

1 The State of California Department of Finance recently released City/County Population Estimates 
with Annual Percent Change for January 1, 2000 and 2001.  Communities may want to use the 2001 
estimates instead of the Census data for planning purposes (see the table in the appendices).  In 
addition, communities may decide to utilize additional population based on their sphere of influence.
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? A total of 256 reader spaces, including 50 machine stations (30 for adults, 20 for 
children), a 12-seat quiet room, 3 group-study rooms, and 6 tutoring/individual study 
rooms;

? Public meeting areas seating a total of 276, including a 200 seat multi-purpose 
meeting room, conference rooms seating a total of 20, a children's services program 
room with seating for 40, a training room (computers and other types of training) 
seating 16; and

? A full-time equivalent (FTE) staff of 25.25, including a Literacy Specialist and 2.0 
FTE maintenance personnel, plus 4.0 FTE volunteers.

ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the first quarter of FY 2004
with library furniture and information technology contracts awarded later in the same year, the
estimated project cost for the Highland Library is $12,160,250.  The project cost per SF is
$295.88.  This includes an allowance of $250,000 for the acquisition of 10,000 new collection
items at an average cost of $25 each, and moving costs from the current building into the new
facility.

This is a Tier One project with an estimated completion date of 2005.

SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.

San Bernardino County Library Facility Master Plan
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HIGHLAND LIBRARY New 20-Year Library Building 16-Oct-01
Preliminary Estimate of Probable Cost 10:19 AM

prepared by PROVIDENCE Associates Inc

Construction Costs square unit total
feet cost/sf cost notes

Site Development 164,000 $8.50 $1,394,000
Construction 41,098 $148.30 $6,094,833 Assumes bid in first quarter of FY2004.
Contingency 41,098 $14.83 $609,483

SUBTOTAL $8,098,317 Construction $/sf: $197.05

Move-In Costs number average total
of units unit cost cost

Shelving & Built-In Equipment 41,098 $11.00 $452,078 Assumes bid in FY2004.
Moveable Furnishings & Equipment 41,098 $30.00 $1,232,940 Assumes bid in FY2004, includes IT.

SUBTOTAL $1,685,018

Project Costs percentage of total
construction cost

Design Fees 12% $1,174,000 % of Consturction + Move-In Costs.

SUBTOTAL $1,174,000

TOTAL BUILDING ESTIMATED COST $10,957,335 Total Project $/sf: $266.61

Relocation Costs number average total
of units unit cost cost

Moving to new building 71,000 $0.50 $35,500
New Materials 10,000 $25.00 $250,000

SUBTOTAL $285,500

GRAND TOTAL $11,242,835 Total Project $/sf: $273.56

Escalation percentage of total
grand total cost

2003 4% $11,692,548 Project $/sf: $284.50
2004 4% $12,160,250 Project $/sf: $295.88
2005 4% $12,646,660 Project $/sf: $307.72
2006 4% $13,152,527 Project $/sf: $320.03
2007 4% $13,678,628 Project $/sf: $332.83
2008 4% $14,225,773 Project $/sf: $346.14
2009 4% $14,794,804 Project $/sf: $359.99
2010 4% $15,386,596 Project $/sf: $374.39

San Bernardino County Library Facility Master Plan
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RUNNING SPRINGS BRANCH

SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A tiny 789 SF building (the smallest in the County Library System) currently serves a popu-
lation of 6,0261.   The leased facility opened in 1958 and was remodeled in 1976.  Cost for the
lease is $9,600 annually.  The Running Springs Library is located approximately 10 miles from
the Lake Arrowhead Library.  The next closest is Crestline, which is 15 miles distant.

A Facility Assessment revealed the following problems: restrooms are not ADA compliant
and lack diaper-changing tables; no fire or smoke alarms; an inadequate number of power out-
lets; windows are single pane without any insulation; lack of insulation for the evaporative
cooler is a problem during cold weather; an inadequate telephone system; access to the site is
poor; there is no sidewalk; parking is inadequate; signage is inadequate; and an unprotected
exterior book drop results in damage to materials during inclement weather.

The Library has a collection of 14,757 items, including periodicals, for an average of 2.45
per capita.  There are 18 reader spaces, but no meeting room.  Circulation averages about 5.48
per capita.

By the year 2021 the Running Springs service area population is estimated to be 8,999, an
increase of 49 percent over a 20-year period.  Because the present building cannot be expanded,
the consultants recommend a new facility to meet the needs of this growing community.

PROJECT SIZE

Assuming a single-level building with a net-to-gross efficiency factor of 75 percent, the
consultants propose a building size of 6,211 SF, requiring 31 public and staff parking spaces.  If
population projections prove accurate the square footage per capita will increase from the pres-
ent 0.13 to 0.69 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Running Springs area with adequate library service
through the year 2021, the consultants recommend that the new facility include the following:

? A collection size of 16,760 items, including 90 current periodical subscriptions;
? A total of 60 reader spaces, including 14 machine stations (8 for adults, 6 for 

children) and 2 parent/child "read aloud" stations;

San Bernardino County Library Facility Master Plan

1 The State of California Department of Finance recently released City/County Population Estimates 
with Annual Percent Change for January 1, 2000 and 2001.  Communities may want to use the 2001 
estimates instead of the Census data for planning purposes (see the table in the appendices).  In 
addition, communities may decide to utilize additional population based on their sphere of influence.
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? Public meeting areas with seating for 30; and
? A full-time equivalent (FTE) staff of 2.80, plus .15 FTE maintenance personnel and 

1.0 FTE volunteer staff.

ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the second quarter of FY 2003
with library furniture and information technology contracts awarded later that year, the estimat-
ed project cost for the Running Springs Library is $1,732,113.  The project cost per SF is
$278.88.  This includes an allowance for moving costs from the current building into the new
facility.

This is a Tier One project with an estimated completion date of 2004.

SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.

San Bernardino County Library Facility Master Plan
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 RUNNING SPRINGS LIBRARY New 20-Year Library Building 16-Oct-01
 Preliminary Estimate of Probable Cost 10:20 AM

prepared by PROVIDENCE Associates Inc

 Construction Costs square unit total
feet cost/sf cost notes

 Site Development 25,000 $8.50 $212,500
 Construction 6,211 $148.30 $921,091 Assumes bid in second quarter of FY2003.
 Contingency 6,211 $14.83 $92,109

SUBTOTAL $1,225,700 Construction $/sf: $197.34

 Move-In Costs number average total
of units unit cost cost

 Shelving & Built-In Equipment 6,211 $11.00 $68,321 Assumes bid in FY2003.
 Moveable Furnishings & Equipment 6,211 $30.00 $186,330 Assumes bid in FY2003, includes IT.

SUBTOTAL $254,651

 Project Costs percentage of total
construction cost

 Design Fees 12% $177,642 % of Consturction + Move-In Costs.

SUBTOTAL $177,642

TOTAL BUILDING ESTIMATED COST $1,657,994 Total Project $/sf: $266.94

 Relocation Costs number average total
of units unit cost cost

Moving to new building 15,000 $0.50 $7,500
 New Materials 0 $25.00 $0

SUBTOTAL $7,500

GRAND TOTAL $1,665,494 Total Project $/sf: $268.15

 Escalation percentage of total
grand total cost

2003 4% $1,732,113 Project $/sf: $278.88
2004 4% $1,801,398 Project $/sf: $290.03
2005 4% $1,873,454 Project $/sf: $301.63
2006 4% $1,948,392 Project $/sf: $313.70
2007 4% $2,026,328 Project $/sf: $326.25
2008 4% $2,107,381 Project $/sf: $339.30
2009 4% $2,191,676 Project $/sf: $352.87
2010 4% $2,279,343 Project $/sf: $366.98

San Bernardino County Library Facility Master Plan
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VICTORVILLE BRANCH

SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A 7,500 SF building currently serves a population of 64,0291.  The city-owned facility,
which opened in 1971, is operated under a joint powers agreement (JPA).  The Victorville
Library is located approximately 7 miles from the Apple Valley Library and about 9 miles from
both the Adelanto and Hesperia libraries.

A Facility Assessment revealed the following problems:  restrooms are not ADA compliant,
poorly ventilated, and lack diaper-changing tables; carpeting is stained and exhibits a lot of
duct-tape patching; cost of maintaining an aging HVAC system is constantly increasing; many
ceiling tiles are damaged or stained; interior walls need painting; exterior walls are cracked; the
parking lot needs of re-surfacing; and the outside lighting is poor. 

The Library has a collection of 64,891 items, including periodicals, for an average of 1.01
per capita. There are 62 reader spaces, but no meeting room.  Circulation averages about 3.1 per
capita.

By the year 2021 the Victorville service area population is estimated to be 150,303, a signif-
icant increase of 134.4 percent over a 20-year period. The consultants believe that a new facility
is definitely necessary to accommodate this growth.

PROJECT SIZE

Assuming a one-story building with a net-to-gross efficiency factor of 75 percent, the con-
sultants propose a building size of 67,259 SF, requiring 168 public and staff parking spaces.  If
population projections prove accurate, the square footage per capita will increase from the pres-
ent 0.12 to 0.45 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Victorville area with adequate library service through
2021, the consultants recommend that the new facility include the following:

? A collection size of 225,100 items, including 3,000 reference items, 12,500 media 
items, and over 300 current periodical subscriptions;

? A total of 300 reader spaces, including 46 machine stations (30 for adults, 16 for 
children), a quiet room, three group-study rooms, and 8 tutoring/individual study 
rooms;

San Bernardino County Library Facility Master Plan

1 The State of California Department of Finance recently released City/County Population Estimates 
with Annual Percent Change for January 1, 2000 and 2001.  Communities may want to use the 2001 
estimates instead of the Census data for planning purposes (see the table in the appendices).  In 
addition, communities may decide to utilize additional population based on their sphere of influence.
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? Public meeting areas with seating for 290, including a 200 seat multi-purpose 
meeting room, conference rooms seating a total of 40, a children's services program 
room with seating for 50;

? Homework, career and literacy centers; a training room (computers and other types 
of training); and

? A full-time equivalent (FTE) staff of 28.5, including two FTE maintenance
personnel, plus four FTE volunteers.

ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the first quarter of FY 2004
with library furniture and information technology contracts awarded later in the year, the esti-
mated project cost for the Victorville Library is $19,749,831.  The project cost per SF is
$293.64.  This includes an allowance of $375,000 for the acquisition of 15,000 new collection
items at an average cost of $25 each, and moving costs from the current building into the new
facility.

This is a Tier One project with an estimated completion date of 2006.

SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.

San Bernardino County Library Facility Master Plan
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VICTORVILLE LIBRARY New 20-Year Library Building 16-Oct-01
Preliminary Estimate of Probable Cost 10:21 AM

prepared by PROVIDENCE Associates Inc

Construction Costs square unit total
feet cost/sf cost notes

Site Development 260,000 $8.50 $2,210,000
Construction 67,259 $148.30 $9,974,510 Assumes bid in first quarter of FY2004.
Contingency 67,259 $14.83 $997,451

SUBTOTAL $13,181,961 Construction $/sf: $195.99

Move-In Costs number average total
of units unit cost cost

Shelving & Built-In Equipment 67,259 $11.00 $739,849 Assumes bid in FY2004.
Moveable Furnishings & Equipment 67,259 $30.00 $2,017,770 Assumes bid in FY2004, includes IT.

SUBTOTAL $2,757,619

Project Costs percentage of total
construction cost

Design Fees 12% $1,912,750 % of Consturction + Move-In Costs.

SUBTOTAL $1,912,750

TOTAL BUILDING ESTIMATED COST $17,852,329 Total Project $/sf: $265.43

Relocation Costs number average total
of units unit cost cost

Moving to new building 65,000 $0.50 $32,500
New Materials 15,000 $25.00 $375,000

SUBTOTAL $407,500

GRAND TOTAL $18,259,829 Total Project $/sf: $271.49

Escalation percentage of total
grand total cost

2003 4% $18,990,222 Project $/sf: $282.34
2004 4% $19,749,831 Project $/sf: $293.64
2005 4% $20,539,825 Project $/sf: $305.38
2006 4% $21,361,418 Project $/sf: $317.60
2007 4% $22,215,874 Project $/sf: $330.30
2008 4% $23,104,509 Project $/sf: $343.52
2009 4% $24,028,690 Project $/sf: $357.26
2010 4% $24,989,837 Project $/sf: $371.55

San Bernardino County Library Facility Master Plan
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BARSTOW BRANCH

SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

An 8,534 SF building, which opened in 1974, currently serves a population of 21,1191.  The
library closest to Barstow is Victorville, approximately 31 miles to the south.

A Facility Assessment revealed the following problems:  an overloaded electrical system;
rodent infestation; no diaper-changing tables in restrooms; constant temperature fluctuations;
inadequate bookstack lighting; insufficient seating (especially at machine stations); an inade-
quate telephone system; masonry deterioration; badly stained carpeting; and somewhat unsafe
access from the parking lot to the building entrance.

The Library has a collection of 57,077 items, including periodicals, for an average of 2.70
per capita.  There are 63 reader spaces, but no meeting room.  Circulation averages about 3.7
per capita.

By the year 2021 the Barstow service area population is estimated to be 29,594, an increase
of 40 percent over a 20-year period.  The consultants believe that optimal public library service
in the Barstow area can best be achieved by developing a new, joint-use facility in partnership
with Barstow College.  While the consultants are not familiar with past public discussion, it is
understood that there is some local resistance to this idea.  Nevertheless, such a facility could
accommodate all of the programmatic recommendations needed to provide quality public
library service.  It is highly recommended that the issue be revisited.

PROJECT SIZE

Assuming a one-story building with a net-to-gross efficiency factor of 75 percent, the con-
sultants propose a building size of 19,816 SF, requiring 99 public and staff parking spaces.  If
population projections prove accurate, the new facility will increase the square footage per capi-
ta from the present 0.40 to 0.67 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Barstow area with adequate library service through the
year 2021, the consultants recommend that the new facility include the following:

? A collection size of 57,780 items, including 1,000 reference items, 4,000 media 
items, and 148 current periodical subscriptions;

San Bernardino County Library Facility Master Plan

1 The State of California Department of Finance recently released City/County Population Estimates 
with Annual Percent Change for January 1, 2000 and 2001.  Communities may want to use the 2001 
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addition, communities may decide to utilize additional population based on their sphere of influence.
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? A total of 124 reader spaces, including 26 machine stations (18 for adults, 8 for 
children), an 8-seat quiet room, 2 group-study rooms, and 2 tutoring/individual study 
rooms;

? Public meeting areas with seating for 162, including a 100 seat multi-purpose 
meeting room, conference rooms seating a total of 20, a children's services program 
room with seating for 30, a training room (computers and other types of training) 
seating 12; and

? A full-time equivalent (FTE) staff of 6.4, including a Literacy Specialist, plus 1.0 
FTE volunteer.  The College would provide maintenance.

ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the last quarter of FY 2006
with library furniture and information technology contracts awarded a year later, the estimated
project cost for the Barstow Library is $6,224,870.  The project cost per SF is $314.13.  This
includes an allowance for moving costs from the current building into the new facility.

This is a Tier Two project with an estimated completion date of early 2008.

Should a joint-use facility with the college not materialize, it is recommended that the cur-
rent facility be renovated and that the vacant bookmobile garage be utilized for additional
space. 

SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.

San Bernardino County Library Facility Master Plan
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 BARSTOW LIBRARY * New 20-Year Library Building 16-Oct-01
 Preliminary Estimate of Probable Cost 10:25 AM

prepared by PROVIDENCE Associates Inc

 Construction Costs square unit total
feet cost/sf cost notes

 Site Development 80,000 $8.50 $680,000
 Construction 19,816 $148.30 $2,938,713 Assumes bid in last quarter of FY2006.
 Contingency 19,816 $14.83 $293,871

SUBTOTAL $3,912,584 Construction $/sf: $197.45

 Move-In Costs number average total
of units unit cost cost

 Shelving & Built-In Equipment 19,816 $11.00 $217,976 Assumes bid in FY2007.
 Moveable Furnishings & Equipment 19,816 $30.00 $594,480 Assumes bid in FY2007, includes IT.

SUBTOTAL $812,456

 Project Costs percentage of total
construction cost

 Design Fees 12% $567,005 % of Consturction + Move-In Costs.

SUBTOTAL $567,005

TOTAL BUILDING ESTIMATED COST $5,292,045 Total Project $/sf: $267.06

 Relocation Costs number average total
of units unit cost cost

 Moving to new building 58,000 $0.50 $29,000
 New Materials 0 $25.00 $0

SUBTOTAL $29,000

GRAND TOTAL $5,321,045 Total Project $/sf: $268.52

 Escalation percentage of total
grand total cost

2003 4% $5,533,887 Project $/sf: $279.26
2004 4% $5,755,242 Project $/sf: $290.43
2005 4% $5,985,452 Project $/sf: $302.05
2006 4% $6,224,870 Project $/sf: $314.13
2007 4% $6,473,865 Project $/sf: $326.70
2008 4% $6,732,819 Project $/sf: $339.77
2009 4% $7,002,132 Project $/sf: $353.36
2010 4% $7,282,217 Project $/sf: $367.49

 * Based upon a new joint-use facility with Barstow College.

San Bernardino County Library Facility Master Plan
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CHINO BRANCH

SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A 10,600 SF building currently serves a population of 67,1681.  The building, which opened
in 1972 and was remodeled in 1997, operates as a County Library branch under a joint powers
agreement (JPA).  The facility is approximately 4 miles from the Montclair Library and 7 miles
from the Chino Hills Library.

A Facility Assessment revealed the following problems:  the fire alarm system malfunctions
and is not connected to the local fire department; no diaper-changing table in restrooms; staff
restroom is not ADA compliant; telephone system needs upgrading; there are temperature fluc-
tuations as a result of an inadequate HVAC system; and seating at Internet terminals is poorly
designed.

The Library has a collection of 63,679 items, including periodicals, for an average of 0.95
per capita. There are 91 reader spaces and one meeting room with seating for 40.  Circulation
averages about 2.7 per capita.

By the year 2021 the Chino service area population is estimated to be 77,180, an increase of
14.8 percent over a 20-year period.  Because the current facility is severely undersized and
there is no room for expansion, the consultants recommend that a new facility be built.

PROJECT SIZE

Assuming a one-story building with a net-to-gross efficiency factor of 75 percent, the con-
sultants propose a building size of 34,533 SF, requiring 115 public and staff parking spaces.  If
population projections prove accurate, the new facility will increase the square footage per capi-
ta from the present 0.16 to 0.45 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Chino area with adequate library service through the
year 2021, the consultants recommend that the new facility include the following:

? A collection size of 115,500 items, including 3,000 reference items, 8,000 media 
items, and 257 current periodical subscriptions;

? A total of 202 reader spaces, including 36 machine stations (24 for adults, 12 for 
children), a 10-seat quiet room, 3 group study rooms, and 4 tutoring/individual study 
rooms;

San Bernardino County Library Facility Master Plan

1 The State of California Department of Finance recently released City/County Population Estimates 
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estimates instead of the Census data for planning purposes (see the table in the appendices).  In 
addition, communities may decide to utilize additional population based on their sphere of influence.
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? Public meeting areas seating a total of 192, including a 120 seat multi-purpose 
meeting room, conference rooms seating a total of 20, a children's services program 
room with seating for 40, a training room (computers and other types of training) 
seating 12; and

? A full-time equivalent (FTE) staff of 21.7, including a Literacy Specialist and 2.0 
FTE maintenance personnel, plus 3.0 FTE volunteers.

ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the last quarter of FY 2006
with library furniture and information technology contracts awarded a year later, the estimated
project cost for the Chino Library is $11,102,996.  The project cost per SF is $321.52.  This
includes an allowance of $250,000 for the acquisition of 10,000 new collection items at an
average cost of $25 each, and moving costs from the current building into the new facility.

This is a Tier Two project with an estimated completion date of early 2008.

SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.

San Bernardino County Library Facility Master Plan



121
San Bernardino County Library Facility Master Plan



122

CHINO LIBRARY New 20-Year Library Building 16-Oct-01
Preliminary Estimate of Probable Cost 10:26 AM

prepared by PROVIDENCE Associates Inc

Construction Costs square unit total
feet cost/sf cost notes

Site Development 138,000 $8.50 $1,173,000
Construction 34,533 $148.30 $5,121,244 Assumes bid in last quarter of FY2006.
Contingency 34,533 $14.83 $512,124

SUBTOTAL $6,806,368 Construction $/sf: $197.10

Move-In Costs number average total
of units unit cost cost

Shelving & Built-In Equipment 34,533 $11.00 $379,863 Assumes bid in FY2007.
Moveable Furnishings & Equipment 34,533 $30.00 $1,035,990 Assumes bid in FY2007, includes IT.

SUBTOTAL $1,415,853

Project Costs percentage of total
construction cost

Design Fees 12% $986,667 % of Consturction + Move-In Costs.

SUBTOTAL $986,667

TOTAL BUILDING ESTIMATED COST $9,208,888 Total Project $/sf: $266.67

Relocation Costs number average total
of units unit cost cost

Moving to new building 64,000 $0.50 $32,000
New Materials 10,000 $25.00 $250,000

SUBTOTAL $282,000

GRAND TOTAL $9,490,888 Total Project $/sf: $274.84

Escalation percentage of total
grand total cost

2003 4% $9,870,523 Project $/sf: $285.83
2004 4% $10,265,344 Project $/sf: $297.26
2005 4% $10,675,958 Project $/sf: $309.15
2006 4% $11,102,996 Project $/sf: $321.52
2007 4% $11,547,116 Project $/sf: $334.38
2008 4% $12,009,001 Project $/sf: $347.75
2009 4% $12,489,361 Project $/sf: $361.66
2010 4% $12,988,935 Project $/sf: $376.13

San Bernardino County Library Facility Master Plan



123

Chino 
Branch Library

Chino Branch Library 
Circulation desk/entry
(traffic flow problems)

Chino Branch Library
Workroom area where 
multiplexer juts into traffic
flow for delivery/staff



124

Chino Branch Library
Crowded tables/OPAC’s/
reference desk

Chino Branch Library 
Crowded children’s 

reading area

Chino Branch Library
“Blind” view of stacks
(non-fiction corner)



125

LAKE ARROWHEAD BRANCH

SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A 5,513 SF building currently serves an estimated population of 12,8021.  The building was
remodeled in 1989 (date of construction is believed to be 1971).  The facility is leased by the
County Library from a private company at an annual cost of  $66,760. The lease expires in May
2003.  The libraries closest to the Lake Arrowhead are Crestline and Running Springs, located
about 7 and 9 miles away respectively.

A Facility Assessment revealed the following problems:  restrooms are poorly ventilated
and have no diaper-changing tables; restroom facilities back-up often; tile in one restroom is
loose; roof leaks; ceiling tiles in children's area are stained; occasional power surges and fluctu-
ations, lighting often out due to short lifespan of bulbs; some older light fixtures have fallen;
rodent infestation; worn and stained carpeting; peeling paint in some parts of the building; inad-
equate power outlets; drafts in building due to gaps in doors; and an inadequate number of
parking spaces.  

The Library has a collection of 32,066 items, including periodicals, for an average of 2.50
per capita. There are 41 reader spaces, a meeting room with seating for 40, and a two-person
training room.  Circulation is very high at 6.54 per capita.

By the year 2021 the Lake Arrowhead service area population is estimated to be 23,783, an
increase of 86 percent over a 20-year period.  Because the current facility cannot be expanded
the consultants recommend that a new facility be built to accommodate this growth.

PROJECT SIZE

Assuming a single-level building with a net-to-gross efficiency factor of 75 percent, the
consultants propose a building size of 9,667 SF, requiring 48 public and staff parking spaces.  If
population projections prove accurate, the new facility will have a square footage per capita of
0.41 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Lake Arrowhead area with adequate library service
through the year 2021, the consultants recommend that the new facility include the following:

? A collection size of 35,726 items, including 11,100 items for children and young 
people, 1,300 media items, and 119 current periodical subscriptions;

San Bernardino County Library Facility Master Plan

1 The State of California Department of Finance recently released City/County Population Estimates 
with Annual Percent Change for January 1, 2000 and 2001.  Communities may want to use the 2001 
estimates instead of the Census data for planning purposes (see the table in the appendices).  In 
addition, communities may decide to utilize additional population based on their sphere of influence.
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? A total of 66 reader spaces, including 16 machine stations (10 for adults, 6 for 
children) and 2 tutoring/individual study rooms;

? Public meeting areas with seating for 68, including a 60 seat multi-purpose meeting 
room, a training room (computers and other types of training) seating 8; and

? A full-time equivalent (FTE) staff of 7.20, including a Literacy Specialist, plus .50 
FTE maintenance personnel and 1.0 FTE volunteer staff.

ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the last quarter of FY 2007
with library furniture and information technology contracts awarded a year later, the estimated
project cost for the Lake Arrowhead Library is $3,149,165.  The project cost per SF is $325.76.
This includes an allowance for moving costs from the current building into the new facility.

This is a Tier Two project with an estimated completion date of 2008.

SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.

San Bernardino County Library Facility Master Plan
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LAKE ARROWHEAD LIBRARY New 20-Year Library Building 16-Oct-01
Preliminary Estimate of Probable Cost 10:27 AM

prepared by PROVIDENCE Associates Inc

Construction Costs square unit total
feet cost/sf cost notes

Site Development 38,000 $8.50 $323,000
Construction 9,667 $148.30 $1,433,616 Assumes bid in second quarter of FY2007.
Contingency 9,667 $14.83 $143,362

SUBTOTAL $1,899,978 Construction $/sf: $196.54

Move-In Costs number average total
of units unit cost cost

Shelving & Built-In Equipment 9,667 $11.00 $106,337 Assumes bid in FY2007.
Moveable Furnishings & Equipment 9,667 $30.00 $290,010 Assumes bid in FY2007, includes IT.

SUBTOTAL $396,347

Project Costs percentage of total
construction cost

Design Fees 12% $275,559 % of Consturction + Move-In Costs.

SUBTOTAL $275,559

TOTAL BUILDING ESTIMATED COST $2,571,884 Total Project $/sf: $266.05

Relocation Costs number average total
of units unit cost cost

Moving to new building 33,000 $0.50 $16,500
New Materials 0 $25.00 $0

SUBTOTAL $16,500

GRAND TOTAL $2,588,384 Total Project $/sf: $267.75

Escalation percentage of total
grand total cost

2003 4% $2,691,919 Project $/sf: $278.46
2004 4% $2,799,596 Project $/sf: $289.60
2005 4% $2,911,580 Project $/sf: $301.19
2006 4% $3,028,043 Project $/sf: $313.24
2007 4% $3,149,165 Project $/sf: $325.76
2008 4% $3,275,131 Project $/sf: $338.79
2009 4% $3,406,136 Project $/sf: $352.35
2010 4% $3,542,382 Project $/sf: $366.44

San Bernardino County Library Facility Master Plan
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LOMA LINDA BRANCH

SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A 6,081 SF city-owned facility, built in 1989, currently serves a population of 18,6811.  The
County Library pays a monthly lease of $5,496 ($65,952 annually), which expires on June 30,
2002.  The Loma Linda Library is located about 5 miles from the Grand Terrace Library, 6
miles from the Mentone Library, and 7 miles from the Highland Library.

A Facility Assessment revealed the following problems:  leaking plumbing fixtures in the
staff restroom; no diaper-changing tables in public restrooms; chronic roof leakage; one set of
light fixtures is inoperable; "flutter" in the office area lighting; rodent infestation; worn and
stained carpeting; cracks in some wall surfaces; and stained ceiling tiles.   

The Library has a collection of 46,267 items, including periodicals, for an average of 2.48
per capita. There are 36 reader spaces and a meeting room with seating for 40.  Circulation
averages a very high 7.55 per capita.

By the year 2021 the Loma Linda service area population is estimated to be 38,847, a sig-
nificant increase of 107.9 percent in only 20 years.  However, the consultants believe that reno-
vation and expansion of the existing facility will be sufficient to accommodate this growth.

PROJECT SIZE

Assuming a net-to-gross efficiency factor of 75 percent, the consultants propose a building
size of 14,974 SF, requiring 75 public and staff parking spaces.  If population projections prove
accurate, the expanded facility will increase the square footage per capita from the present 0.33
to 0.39 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Loma Linda area with adequate library service through
the year 2021, the consultants recommend that the expanded facility include the following:

? A collection size of 58,140 items, including 194 current periodical subscriptions;
? A total of 88 reader spaces, including 14 machine stations (8 for adults, 6 for 

children), a 10-seat quiet room, and 2 group study rooms;
? Public meeting areas with seating for 48, including a 40 seat multi-purpose meeting 

room, a conference room seating 8; and

San Bernardino County Library Facility Master Plan

1 The State of California Department of Finance recently released City/County Population Estimates 
with Annual Percent Change for January 1, 2000 and 2001.  Communities may want to use the 2001 
estimates instead of the Census data for planning purposes (see the table in the appendices).  In 
addition, communities may decide to utilize additional population based on their sphere of influence.
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? A full-time equivalent (FTE) staff of 12.25, including 0.75 FTE maintenance 
personnel, plus 2.0 FTE volunteers.

ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the last quarter of FY 2006
with library furniture and information technology contracts awarded a year later, the estimated
project cost for the Loma Linda Library is $3,724,249.  The project cost per SF is $248.71.

This is a Tier Two project with an estimated completion date of 2007.

SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.

San Bernardino County Library Facility Master Plan
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LOMA LINDA LIBRARY Renovated/Expanded 20-Year Library Building 16-Oct-01
Preliminary Estimate of Probable Cost 10:28 AM

prepared by PROVIDENCE Associates Inc

Construction Costs square unit total
feet cost/sf cost notes

Site Development 45,000 $8.50 $382,500
Construction (new) 8,893 $148.30 $1,318,832 Assumes bid in last quarter of FY2006.
Construction (renovation) 6,081 $65.00 $395,265
Contingency 8,893 $14.83 $131,883

SUBTOTAL $2,228,480 Construction $/sf: $148.82

Move-In Costs number average total
of units unit cost cost

Shelving & Built-In Equipment 14,974 $11.00 $164,714 Assumes bid in FY2007.
Moveable Furnishings & Equipment 14,974 $30.00 $449,220 Assumes bid in FY2007, includes IT.

SUBTOTAL $613,934

Project Costs percentage of total
construction cost

Design Fees 12% $341,090 % of Consturction + Move-In Costs.

SUBTOTAL $341,090

TOTAL BUILDING ESTIMATED COST $3,183,504 Total Project $/sf: $212.60

Relocation Costs number average total
of units unit cost cost

Moving to new building 0 $0.50 $0
New Materials 0 $25.00 $0

SUBTOTAL $0

GRAND TOTAL $3,183,504 Total Project $/sf: $212.60

Escalation percentage of total
grand total cost

2003 4% $3,310,844 Project $/sf: $221.11
2004 4% $3,443,278 Project $/sf: $229.95
2005 4% $3,581,009 Project $/sf: $239.15
2006 4% $3,724,249 Project $/sf: $248.71
2007 4% $3,873,219 Project $/sf: $258.66
2008 4% $4,028,148 Project $/sf: $269.01
2009 4% $4,189,274 Project $/sf: $279.77
2010 4% $4,356,845 Project $/sf: $290.96

San Bernardino County Library Facility Master Plan
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LUCERNE VALLEY BRANCH

SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A 2,925 SF building currently serves an estimated population of 89161.   The County-owned
building opened 1988. The libraries closest to Lucerne Valley are Apple Valley and Big Bear
Lake, located 15 and 20 miles distant respectively.

A Facility Assessment revealed the following problems:  an inadequate number of power
outlets, public computers that occasionally become inoperable when the HVAC is operating,
drywall cracks in some areas, torn carpeting, a cracked frame that prevents the meeting room
door from opening/closing properly, and stained ceiling tiles in meeting room.

The Library has a collection of 30,594 items, including periodicals, for an average of 3.43
per capita. There are 25 reader spaces and a meeting room with seating for 32. Circulation is
4.51 per capita.

By the year 2021 the Lucerne Valley service area population is estimated to be 3,909, an
increase of 56 percent over a 20-year period.  The consultants believe that renovation and
expansion of the existing facility will be sufficient to accommodate this growth.

PROJECT SIZE

Assuming a net-to-gross efficiency factor of 75 percent, the consultants propose a building
size of 7,798 SF, requiring 35 public and staff parking spaces (there are currently 70 spaces
available).  If population projections prove accurate, the square footage space per capita will
increase from the present 0.33 to 0.56 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Lucerne Valley area with adequate library service
through the year 2021, the consultants recommend that the expanded facility include the follow-
ing:

? A collection size of 23,700 items, including 70 current periodical subscriptions;
? A total of 36 reader spaces, including 8 machine stations (4 for adults, 4 for 

children) and 2 "read aloud" stations in the children's area;
? A 100 seat multi-purpose meeting room; and
? A full-time equivalent (FTE) staff of five, plus one FTE volunteer.

San Bernardino County Library Facility Master Plan

1 The State of California Department of Finance recently released City/County Population Estimates 
with Annual Percent Change for January 1, 2000 and 2001.  Communities may want to use the 2001 
estimates instead of the Census data for planning purposes (see the table in the appendices).  In 
addition, communities may decide to utilize additional population based on their sphere of influence.
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ESTIMATED COST

Based upon data provided by the State of California for new construction and guidelines for
other items, and assuming a contract for construction awarded in the first quarter of FY 2006
with library furniture and information technology contracts awarded later in the year, the esti-
mated project cost for the Lucerne Valley Library is $1,623,095.  The project cost per SF is
$291.61.

This is a Tier Two project with estimated completion date of 2007.

SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.

San Bernardino County Library Facility Master Plan
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LUCERNE VALLEY LIBRARY Expanded/Renovated 20-Year Library Building 16-Oct-01
Preliminary Estimate of Probable Cost 10:29 AM

prepared by PROVIDENCE Associates Inc

Construction Costs square unit total
feet cost/sf cost notes

Site Development 6,000 $8.50 $51,000
Construction (new) 4,873 $148.30 $722,666 Assumes bid in first quarter of FY2006.
Construction (renovation) 2,925 $25.00 $73,125
Contingency 4,873 $14.83 $72,267

SUBTOTAL $919,057 Construction $/sf: $165.12

Move-In Costs number average total
of units unit cost cost

Shelving & Built-In Equipment 7,798 $11.00 $85,778 Assumes bid in FY2006.
Moveable Furnishings & Equipment 7,798 $30.00 $233,940 Assumes bid in FY2006, includes IT.

SUBTOTAL $319,718

Project Costs percentage of total
construction cost

Design Fees 12% $148,653 % of Consturction + Move-In Costs.

SUBTOTAL $148,653

TOTAL BUILDING ESTIMATED COST $1,387,429 Total Project $/sf: $249.27

Relocation Costs number average total
of units unit cost cost

Moving to new building 0 $0.50 $0
New Materials 0 $25.00 $0

SUBTOTAL $0

GRAND TOTAL $1,387,429 Total Project $/sf: $249.27

Escalation percentage of total
grand total cost

2003 4% $1,442,926 Project $/sf: $259.24
2004 4% $1,500,643 Project $/sf: $269.61
2005 4% $1,560,668 Project $/sf: $280.39
2006 4% $1,623,095 Project $/sf: $291.61
2007 4% $1,688,019 Project $/sf: $303.27
2008 4% $1,755,540 Project $/sf: $315.40
2009 4% $1,825,761 Project $/sf: $328.02
2010 4% $1,898,792 Project $/sf: $341.14

San Bernardino County Library Facility Master Plan
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MENTONE BRANCH

SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A leased facility of only 1,310 SF currently serves a population 7,8031.  Cost of the lease,
which expires on August 31, 2002, is $5,376.00 per year.  The Mentone Library is located 6
miles from both the Loma Linda and the Yucaipa libraries and 8 miles from the Highland
Library.  The building was last remodeled in 1985.

A Facility Assessment revealed the following problems:  public restroom is not ADA com-
pliant and there is no diaper changing table; interior walls are termite infested; flooring is
uneven and carpeting badly soiled; stained and cracked ceiling tiles; back rooms are excessively
hot in summer and cold in winter; entry walkway floods during heavy rains; and parking is
inadequate, even for such a small facility. 

The Library has a collection of 16,937 items, including periodicals, for an average of 2.17
per capita. There are 17 reader spaces, but no meeting room.  Circulation averages about 4.83
per capita. 

By the year 2021 the Mentone service area population is estimated to be 4,753, an increase
of nearly 90 percent over a 20-year period.  The consultants recommend that a new facility be
built to accommodate this growth.

PROJECT SIZE

Assuming a one-story building with a net-to-gross efficiency factor of 75 percent, the con-
sultants propose a building size of 7,418 SF, requiring 37 public and staff parking spaces.  If
population projections prove accurate, the square footage per capita will increase from the pres-
ent 0.17 to 0.50 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Mentone area with adequate library service through the
year 2021, the consultants recommend that the new facility include the following:

? A collection size of 27,170 items, including more than 6,600 young people's items 
and 74 current periodical subscriptions;

? A total of 48 reader spaces, including 6 machine stations (4 for adults, 2 for 
children) and 2 "read aloud" stations in the children's area;

San Bernardino County Library Facility Master Plan

1 The State of California Department of Finance recently released City/County Population Estimates 
with Annual Percent Change for January 1, 2000 and 2001.  Communities may want to use the 2001 
estimates instead of the Census data for planning purposes (see the table in the appendices).  In 
addition, communities may decide to utilize additional population based on their sphere of influence.



144

? Public meeting areas with seating for 58, including a 30 seat multi-purpose meeting 
room, a conference room seating 8, a children services' program room with seating 
for 20; and

? A full-time equivalent (FTE) staff of 3.65, including .35 FTE maintenance 
personnel, plus 1.0 FTE volunteer.

ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the last quarter of FY 2005
with library furniture and information technology contracts awarded the next year, the estimated
project cost for the Mentone Library is $2,238,530.  The project cost per SF is $301.77.  This
includes an allowance for moving costs from the current building into the new facility.

This is a Tier Two project with an estimated completion date of early 2006.

SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.

San Bernardino County Library Facility Master Plan
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MENTONE LIBRARY New 20-Year Library Building 16-Oct-01
Preliminary Estimate of Probable Cost 10:30 AM

prepared by PROVIDENCE Associates Inc

Construction Costs square unit total
feet cost/sf cost notes

Site Development 30,000 $8.50 $255,000
Construction 7,418 $148.30 $1,100,089 Assumes bid in last quarter of FY2005.
Contingency 7,418 $14.83 $110,009

SUBTOTAL $1,465,098 Construction $/sf: $197.51

Move-In Costs number average total
of units unit cost cost

Shelving & Built-In Equipment 7,418 $11.00 $81,598 Assumes bid in FY2006.
Moveable Furnishings & Equipment 7,418 $30.00 $222,540 Assumes bid in FY2006, includes IT.

SUBTOTAL $304,138

Project Costs percentage of total
construction cost

Design Fees 12% $212,308 % of Consturction + Move-In Costs.

SUBTOTAL $212,308

TOTAL BUILDING ESTIMATED COST $1,981,545 Total Project $/sf: $267.13

Relocation Costs number average total
of units unit cost cost

Moving to new building 17,000 $0.50 $8,500
New Materials 0 $25.00 $0

SUBTOTAL $8,500

GRAND TOTAL $1,990,045 Total Project $/sf: $268.27

Escalation percentage of total
grand total cost

2003 4% $2,069,646 Project $/sf: $279.00
2004 4% $2,152,432 Project $/sf: $290.16
2005 4% $2,238,530 Project $/sf: $301.77
2006 4% $2,328,071 Project $/sf: $313.84
2007 4% $2,421,194 Project $/sf: $326.39
2008 4% $2,518,041 Project $/sf: $339.45
2009 4% $2,618,763 Project $/sf: $353.03
2010 4% $2,723,514 Project $/sf: $367.15

San Bernardino County Library Facility Master Plan
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NORTHERN FONTANA/RIALTO BRANCH
(PROPOSED)

SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

The consultants recommend opening a new Library in this area to serve an estimated popu-
lation of 7,000 in 2005, with growth to 14,000 by 2021.

PROJECT SIZE

Assuming a one-story facility with a net-to-gross efficiency factor of 75 percent, the con-
sultants propose a building size of 8,479 SF, requiring 42 public and staff parking spaces.  The
new facility is projected to have a square footage per capita of 0.61 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing adequate library service to this rapidly growing area by the
year 2021, the consultants recommend that the new facility include the following:

? A collection size of 25,670 items, including more than 4,300 items for young people, 
1,200 media items, and 70 current periodical subscriptions;

? A total of 100 reader spaces, including 14 machine stations (12 for adults, 2 for 
children); and

? A full-time equivalent (FTE) staff of 3.0, plus 3.0 FTE volunteers.

ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the last quarter of FY 2004
with library furniture and information technology contracts awarded the next later, the estimated
project cost for the Northern Fontana/Rialto Library is $2,663,112.  The project cost per SF is
$314.08.  This includes an allowance of $200,000 for the acquisition of an opening-day collec-
tion of 8,000 items, at an average cost of $25 each.

This is proposed as a joint-use project similar to the Kaiser Library, e.g., part of a high
school.  However, the cost estimate is for a stand-alone building, with the high school providing
maintenance personnel.

This is a Tier Two project with an estimated completion date of late 2006.

San Bernardino County Library Facility Master Plan
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SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations beginning in 2005, plus a capi-
tal cost estimate, appears on the following pages.

San Bernardino County Library Facility Master Plan
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NORTHERN FONTANA/RIALTO LIBRARY New 20-Year Library Building 16-Oct-01
Preliminary Estimate of Probable Cost 10:31 AM

prepared by PROVIDENCE Associates Inc

Construction Costs square unit total
feet cost/sf cost notes

Site Development 34,000 $8.50 $289,000
Construction 8,479 $148.30 $1,257,436 Assumes bid in last quarter of FY2004.
Contingency 8,479 $14.83 $125,744

SUBTOTAL $1,672,179 Construction $/sf: $197.21

Move-In Costs number average total
of units unit cost cost

Shelving & Built-In Equipment 8,479 $11.00 $93,269 Assumes bid in FY2005.
Moveable Furnishings & Equipment 8,479 $30.00 $254,370 Assumes bid in FY2005, includes IT.

SUBTOTAL $347,639

Project Costs percentage of total
construction cost

Design Fees 12% $242,378 % of Consturction + Move-In Costs.

SUBTOTAL $242,378

TOTAL BUILDING ESTIMATED COST $2,262,196 Total Project $/sf: $266.80

Relocation Costs number average total
of units unit cost cost

Moving to new building 0 $0.50 $0
New Materials 8,000 $25.00 $200,000

SUBTOTAL $200,000

GRAND TOTAL $2,462,196 Total Project $/sf: $290.39

Escalation percentage of total
grand total cost

2003 4% $2,560,684 Project $/sf: $302.00
2004 4% $2,663,112 Project $/sf: $314.08
2005 4% $2,769,636 Project $/sf: $326.65
2006 4% $2,880,422 Project $/sf: $339.71
2007 4% $2,995,638 Project $/sf: $353.30
2008 4% $3,115,464 Project $/sf: $367.43
2009 4% $3,240,083 Project $/sf: $382.13
2010 4% $3,369,686 Project $/sf: $397.42

San Bernardino County Library Facility Master Plan
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PHELAN/PINON HILLS BRANCH
(PROPOSED)

SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

The consultants recommend opening a new Library in this area by 2007 to serve an estimat-
ed population of 26,000, with growth to 32,865 by 2021.  Estimates from the San Bernardino
County Land Use Services Department indicate that this service area contains a current popula-
tion of 17,153. 

PROJECT SIZE

Assuming a one-story facility with a net-to-gross efficiency factor of 75 percent, the con-
sultants propose a building size of 14,696 SF, requiring 73 public and staff parking spaces.  The
new facility is projected to have a square footage per capita of 0.45 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing adequate library service to this growing area through the
year 2021, the consultants recommend that the new facility include the following:

? A collection size of 49,400 items, including 12,750 items for young people, 2,000 
media items, and 100 current periodical subscriptions;

? A total of 88 reader spaces, including 16 machine stations (10 for adults, 6 for 
children);

? Public meeting areas with seating for 120, including an 80 seat multi-purpose 
meeting room, a conference room seating 10, a children's program room with seating 
for 30; and

? A full-time equivalent (FTE) staff of 8.5, including .50 FTE maintenance personnel, 
plus 1.0 FTE volunteer.

ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the second quarter of FY 2006
with library furniture and information technology contracts awarded later that year, the estimat-
ed project cost for the Phelan/Pinon Hills Library is $4,846,726.  The project cost per SF is
$329.80.  This includes an allowance of $250,000 for the acquisition of an opening-day collec-
tion of 10,000 items at an average cost of $25 each.

This is a Tier Two project with an estimated completion date of late 2007.

San Bernardino County Library Facility Master Plan
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SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations beginning in 2007, plus a capi-
tal cost estimate, appears on the following pages.

San Bernardino County Library Facility Master Plan
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PHELAN/PINON HILLS New 20-Year Library Building 16-Oct-01
Preliminary Estimate of Probable Cost 10:32 AM

prepared by PROVIDENCE Associates Inc

Construction Costs square unit total
DO NOT USE FOR M.P. feet cost/sf cost notes
Site Development 56,000 $8.50 $476,000
Construction 14,696 $148.30 $2,179,417 Assumes bid in second quarter of FY2006.
Contingency 14,696 $14.83 $217,942

SUBTOTAL $2,873,358 Construction $/sf: $195.52

Move-In Costs number average total
of units unit cost cost

Shelving & Built-In Equipment 14,696 $11.00 $161,656 Assumes bid in FY2006.
Moveable Furnishings & Equipment 14,696 $30.00 $440,880 Assumes bid in FY2006, includes IT.

SUBTOTAL $602,536

Project Costs percentage of total
construction cost

Design Fees 12% $417,107 % of Consturction + Move-In Costs.

SUBTOTAL $417,107

TOTAL BUILDING ESTIMATED COST $3,893,002 Total Project $/sf: $264.90

Relocation Costs number average total
of units unit cost cost

Moving to new building 0 $0.50 $0
New Materials 10,000 $25.00 $250,000

SUBTOTAL $250,000

GRAND TOTAL $4,143,002 Total Project $/sf: $281.91

Escalation percentage of total
grand total cost

2003 4% $4,308,722 Project $/sf: $293.19
2004 4% $4,481,071 Project $/sf: $304.92
2005 4% $4,660,314 Project $/sf: $317.11
2006 4% $4,846,726 Project $/sf: $329.80
2007 4% $5,040,595 Project $/sf: $342.99
2008 4% $5,242,219 Project $/sf: $356.71
2009 4% $5,451,908 Project $/sf: $370.98
2010 4% $5,669,984 Project $/sf: $385.82

San Bernardino County Library Facility Master Plan
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RIALTO BRANCH

SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A 10,000 SF building currently serves a population of 91,8731.   The facility was built in
1966 by the City of Rialto and is leased by the County Library at an annual cost of $44,640.
The Rialto Library is located approximately 3 miles from the Bloomington Library and 4 miles
from both the Fontana and Grand Terrace libraries.

A Facility Assessment revealed the following problems:  inadequate parking for the physi-
cally challenged; access to building from the parking lot is somewhat unsafe due to Civic
Center complex arrangement; handicapped mechanisms on main entry doors do not function;
restrooms are poorly ventilated and too small for building occupancy size; no diaper-changing
tables in restrooms; some leaking around plumbing fixtures; no smoke alarms; poor lighting
levels in some areas; exit signs are not lighted; crumbling plaster near patio windows; inade-
quate furniture in staff workroom; and inadequate parking lot lighting (which is compounded by
trees obscuring street lights). 

The Library has a collection of 65,799 items, including periodicals, for an average of 0.72
per capita.  There are 72 reader spaces, but no meeting room.  Circulation averages about 1.96
per capita. 

By the year 2021 the Rialto service area population is estimated to be 98,234, a modest
increase of about 7 percent over a 20-year period.  However, because the current facility is
already too small and there is insufficient space to expand, the consultants recommend a new
facility for the Rialto service area. 

PROJECT SIZE

Assuming a one-story building with a net-to-gross efficiency factor of 75 percent, the con-
sultants propose a building size of 43,971 SF, requiring 146 public and staff parking spaces.  If
population projections prove accurate the square footage per capita will increase from the pres-
ent 0.11 to 0.45 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Rialto area with adequate library service through the
year 2021, the consultants recommend that the new facility include the following:

San Bernardino County Library Facility Master Plan

1 The State of California Department of Finance recently released City/County Population Estimates 
with Annual Percent Change for January 1, 2000 and 2001.  Communities may want to use the 2001 
estimates instead of the Census data for planning purposes (see the table in the appendices).  In 
addition, communities may decide to utilize additional population based on their sphere of influence.
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? A collection size of 147,300 items, including 19,500 young people's items, 6,000 
media items, and 196 current periodical subscriptions;

? A total of 214 reader spaces, including 28 machine stations (16 for adults, 12 for 
children), an 8-seat quiet room, 3 group study rooms, and 2 tutoring/individual study 
rooms;

? Public meeting areas with seating for 344, including a 140-seat multi-purpose 
meeting room, conference rooms seating a total of 40, and a children's services 
program room with seating for 50;

? Homework, career, and literacy centers; a training room (computers and other types 
of training); and

? A full-time equivalent (FTE) staff of 17.5, including 2 FTE maintenance personnel, 
plus 3.0 FTE volunteers.

ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the last quarter of FY 2006
with library furniture and information technology contracts awarded a year later, the estimated
project cost for the Rialto Library is $13,895,739.  The project cost per SF is $316.02.  This
includes an allowance of $250,000 for the acquisition of 10,000 new collection items at an
average cost of $25 each, and moving costs from the current building into the new facility.

This is a Tier Two project with an estimated completion date of 2008.

SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.

San Bernardino County Library Facility Master Plan
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RIALTO LIBRARY New 20-Year Library Building 16-Oct-01
Preliminary Estimate of Probable Cost 10:33 AM

prepared by PROVIDENCE Associates Inc

Construction Costs square unit total
feet cost/sf cost notes

Site Development 162,000 $8.50 $1,377,000
Construction 43,971 $148.30 $6,520,899 Assumes bid in last quarter of FY2006.
Contingency 43,971 $14.83 $652,090

SUBTOTAL $8,549,989 Construction $/sf: $194.45

Move-In Costs number average total
of units unit cost cost

Shelving & Built-In Equipment 43,971 $11.00 $483,681 Assumes bid in FY2007.
Moveable Furnishings & Equipment 43,971 $30.00 $1,319,130 Assumes bid in FY2007, includes IT.

SUBTOTAL $1,802,811

Project Costs percentage of total
construction cost

Design Fees 12% $1,242,336 % of Consturction + Move-In Costs.

SUBTOTAL $1,242,336

TOTAL BUILDING ESTIMATED COST $11,595,136 Total Project $/sf: $263.70

Relocation Costs number average total
of units unit cost cost

Moving to new building 66,000 $0.50 $33,000
New Materials 10,000 $25.00 $250,000

SUBTOTAL $283,000

GRAND TOTAL $11,878,136 Total Project $/sf: $270.14

Escalation percentage of total
grand total cost

2003 4% $12,353,262 Project $/sf: $280.94
2004 4% $12,847,392 Project $/sf: $292.18
2005 4% $13,361,288 Project $/sf: $303.87
2006 4% $13,895,739 Project $/sf: $316.02
2007 4% $14,451,569 Project $/sf: $328.66
2008 4% $15,029,632 Project $/sf: $341.81
2009 4% $15,630,817 Project $/sf: $355.48
2010 4% $16,256,050 Project $/sf: $369.70

San Bernardino County Library Facility Master Plan
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TWENTYNINE PALMS BRANCH

SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A 4,762 SF building currently serves a population of 14,7641, plus a portion of the 8,413
residents of the adjacent Twentynine Palms Marine Corps Base.  The County-owned facility
was built in 1959 and expanded in 1975.  The Twentynine Palms Library is located approxi-
mately 16 miles from the Joshua Tree Library.  The next closest is the Yucca Valley Library,
which is about 21 miles away.

A Facility Assessment revealed the following problems:  parking is at rear of facility; rem-
nants of metal poles in driveway damage tires; sidewalk is uneven; lack of a curb ramp makes
access to building difficult for physically challenged; faulty exterior lighting causes frequent
bulb-burnout; no interior ramps for disabled patrons; restrooms are not ADA compliant and
contain no diaper-changing tables; restroom exhaust fans do not function; flooding in men's
restroom; no smoke alarms; bubbles in carpet create tripping hazards; some areas of bookstacks
poorly lighted and ballasts need constant replacing; rodent infestation; lack of insulation in
parts of building cause temperature fluctuations; inadequate power outlets; noisy HVAC system;
an inadequate telephone system; detached weather stripping around windows; roof leaks during
heavy rains and water enters building under the main entry door and around windows; several
tiles in workroom ceiling are missing and others are stained;  doors are cracked and difficult to
close; and furniture is worn/stained/soiled.

The Library has a collection of 38,442 items, including periodicals, for an average of 2.60
per capita. There are 47 reader spaces and a meeting room with seating for 40.  Circulation is
about 5.71 per capita. 

By the year 2021 the Twentynine Palms service area population is estimated to be 26,340,
an increase of 78.4 percent over a 20-year period.  Because there is no room for further expan-
sion, the consultants recommend that a new facility be built to accommodate this growth.

PROJECT SIZE

Assuming a single-level facility with a net-to-gross efficiency factor of 75 percent, the con-
sultants propose a building size of 10,755 SF, requiring 54 public and staff parking spaces.  If
population projections prove accurate, the square footage per capita will increase from the pres-
ent 0.32 to 0.40 by the year 2021.

San Bernardino County Library Facility Master Plan

1 The State of California Department of Finance recently released City/County Population Estimates 
with Annual Percent Change for January 1, 2000 and 2001.  Communities may want to use the 2001 
estimates instead of the Census data for planning purposes (see the table in the appendices).  In 
addition, communities may decide to utilize additional population based on their sphere of influence.
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PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Twentynine Palms area with adequate library service
through 2021, the consultants recommend that the new facility include the following:

? A collection size of 55,000 items, including 14,000 items for young people, 4,000 
media items, and 132 current periodical subscriptions;

? A total of 46 reader spaces, including 12 machine stations (8 for adults, 4 for 
children) and 2 tutoring/individual study rooms;

? A 40 seat multi-purpose meeting room; and
? A full-time equivalent (FTE) staff of 9.1, including a Literacy Specialist and .50 

FTE maintenance personnel, plus one FTE volunteer.

ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the second quarter of FY 2006
with library furniture and information technology contracts awarded a year later, the estimated
project cost for the Twentynine Palms Library is $3,367,097.  The project cost per SF is
$313.07.  This includes an allowance for moving costs from the current building into the new
facility.  

This is a Tier Two project with an estimated completion date of early 2008.

SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.

San Bernardino County Library Facility Master Plan
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TWENTYNINE PALMS LIBRARY New 20-Year Library Building 16-Oct-01
Preliminary Estimate of Probable Cost 10:34 AM

prepared by PROVIDENCE Associates Inc

Construction Costs square unit total
feet cost/sf cost notes

Site Development 42,000 $8.50 $357,000
Construction 10,755 $148.30 $1,594,967 Assumes bid in second quarter of FY2006.
Contingency 10,755 $14.83 $159,497

SUBTOTAL $2,111,463 Construction $/sf: $196.32

Move-In Costs number average total
of units unit cost cost

Shelving & Built-In Equipment 10,755 $11.00 $118,305 Assumes bid in FY2006.
Moveable Furnishings & Equipment 10,755 $30.00 $322,650 Assumes bid in FY2007, includes IT.

SUBTOTAL $440,955

Project Costs percentage of total
construction cost

Design Fees 12% $306,290 % of Consturction + Move-In Costs.

SUBTOTAL $306,290

TOTAL BUILDING ESTIMATED COST $2,858,708 Total Project $/sf: $265.80

Relocation Costs number average total
of units unit cost cost

Moving to new building 39,000 $0.50 $19,500
New Materials 0 $25.00 $0

SUBTOTAL $19,500

GRAND TOTAL $2,878,208 Total Project $/sf: $267.62

Escalation percentage of total
grand total cost

2003 4% $2,993,337 Project $/sf: $278.32
2004 4% $3,113,070 Project $/sf: $289.45
2005 4% $3,237,593 Project $/sf: $301.03
2006 4% $3,367,097 Project $/sf: $313.07
2007 4% $3,501,781 Project $/sf: $325.60
2008 4% $3,641,852 Project $/sf: $338.62
2009 4% $3,787,526 Project $/sf: $352.16
2010 4% $3,939,027 Project $/sf: $366.25

San Bernardino County Library Facility Master Plan
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YUCCA VALLEY BRANCH

SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

An 8,252 SF building currently serves a population of 16,8851.  The leased facility, which is
owned by the Town of Yucca Valley, opened in November 1973 and was remodeled in 1986.
Annual cost for the lease is $19,020.  The library closest to Yucca Valley is Joshua Tree, located
approximately 7 miles away.  29 Palms is 21 miles distant.

A Facility Assessment revealed the following problems:  restrooms are only marginally
ADA compliant and have no diaper-changing tables; extreme temperature fluctuations through-
out the building; poor lighting and missing light covers throughout the building; roof leaks if
rain gutters not cleaned regularly; stained ceiling tiles; sliding glass doors need new rollers; pre-
vailing wind blows leaves into the building when west doors are opened; poor exterior signage.

The Library has a collection of 47,529 items, including periodicals, for an average of 2.81
per capita. There are 56 reader spaces and a meeting room with seating for 50.  Circulation
averages a very high 7.13 per capita. 

Although the Yucca Valley service area population is estimated at 45,731 by the year 2021
(an increase of more than 170 percent), the consultants believe that expanding the present facili-
ty will be sufficient to accommodate this growth.

PROJECT SIZE

Assuming a net-to-gross efficiency factor of 75 percent, the consultants propose a facility
expansion to 20,534 SF, which would require 102 public and staff parking spaces.  If population
projections prove accurate, the square footage per capita will be 0.45 in the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Yucca Valley area with adequate library service
through 2021, the consultants recommend that the expanded facility include the following:

? A collection size of 68,800 items, including 12,800 items for young people, 4,700 
media items, and 152 current periodical subscriptions;

? A total of 100 reader spaces, including 18 machine stations (10 for adults, 8 for 
children) and a tutoring/individual study room;

San Bernardino County Library Facility Master Plan

1 The State of California Department of Finance recently released City/County Population Estimates 
with Annual Percent Change for January 1, 2000 and 2001.  Communities may want to use the 2001 
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addition, communities may decide to utilize additional population based on their sphere of influence.
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? Public meeting areas with seating for 187, including a 75-seat multi-purpose meeting 
room, conference rooms seating a total of 20, a program room for children with 
seating for 40, a 12 person training room (computers and other types of training); 
and

? A full-time equivalent (FTE) staff of 15.5, including a Literacy Specialist and 0.75 
FTE maintenance personnel, plus 3.0 FTE volunteers.

ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the last quarter of FY 2006
with library furniture and information technology contracts awarded a year later, the estimated
project cost for the Yucca Valley Library is $ 4,219,336.  The project cost per SF is $272.20.

This is a Tier Two project with an estimated completion date of 2007.

SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.

San Bernardino County Library Facility Master Plan
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YUCCA VALLEY LIBRARY Renovated/Expanded 20-Year Library Building 16-Oct-01
Preliminary Estimate of Probable Cost 10:35 AM

prepared by PROVIDENCE Associates Inc

Construction Costs square unit total
feet cost/sf cost notes

Site Development 20,000 $8.50 $170,000
Construction (new) 12,282 $148.30 $1,821,421 Assumes bid in last quarter of FY2006.
Construction (renovation) 8,252 $25.00 $206,300
Contingency 12,182 $14.83 $180,659

SUBTOTAL $2,378,380 Construction $/sf: $153.43

Move-In Costs number average total
of units unit cost cost

Shelving & Built-In Equipment 20,534 $11.00 $225,874 Assumes bid in FY2007.
Moveable Furnishings & Equipment 20,534 $30.00 $616,020 Assumes bid in FY2007, includes IT.

SUBTOTAL $841,894

Project Costs percentage of total
construction cost

Design Fees 12% $386,433 % of Consturction + Move-In Costs.

SUBTOTAL $386,433

TOTAL BUILDING ESTIMATED COST $3,606,706 Total Project $/sf: $232.68

Relocation Costs number average total
of units unit cost cost

Moving to new building 0 $0.50 $0
New Materials 0 $25.00 $0

SUBTOTAL $0

GRAND TOTAL $3,606,706 Total Project $/sf: $232.68

Escalation percentage of total
grand total cost

2003 4% $3,750,975 Project $/sf: $241.98
2004 4% $3,901,014 Project $/sf: $251.66
2005 4% $4,057,054 Project $/sf: $261.73
2006 4% $4,219,336 Project $/sf: $272.20
2007 4% $4,388,110 Project $/sf: $283.09
2008 4% $4,563,634 Project $/sf: $294.41
2009 4% $4,746,180 Project $/sf: $306.19
2010 4% $4,936,027 Project $/sf: $318.43

San Bernardino County Library Facility Master Plan
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LIBRARY ADMINISTRATION BUILDING

SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

The San Bernardino County Library Administration and support services is currently locat-
ed in a modest two-level building in San Bernardino.  Built in 1967, the square footage of the
facility is 18,196.  It is strictly an administrative/support services facility for the 28 neighbor-
hood branch libraries.  No check-out of materials takes place here.

It does house a 2nd level reference collection and service as well as a Government
Documents collection that support the various branch libraries and other county departments.  It
is recommended that these collections be housed in the new Fontana Library when it is com-
pleted.  

Over the life of the building, some minor improvements and upgrades have been made.
However, approximately 90% of the facility remains unchanged.  An extensive renovation with-
in the next five to seven years would be useful to be an adequate facility for its mission.

PAST, PRESENT, FUTURE

During the 1960's it was popular for buildings, especially those occupied by government
offices, to be constructed with few or no windows to prevent outside influences from interfering
with the tasks at hand.  This facility is no exception, with only one 4 by 5 foot window over a
small sink in the Northeast section of the building.   A set of double glass doors allows minimal
natural light into the front entry, while all other walls are solid masonry.  It is recommended
that natural lighting outlets, either windows or skylights, be installed for both vision and aes-
thetic improvement.    

As technology advanced, the Administration building was jury-rigged to accept computer
and other communication lines.  In order to ensure the integrity of the new equipment, it is
essential that major renovation of the electrical and communication lines be addressed at the
earliest time possible.  Lighting and ergonomic workstations are a secondary concern.   Some
updating of ballasts and reconfiguration of the light system was done last year to conserve ener-
gy.  However, glare from fluorescent overhead lights is a problem for computer users who
accomplish a major portion of their work on this equipment.

Electrical and telephone outlets, designed to provide power for 1960's office machines, was
adequate at that time but are 40 years behind today's technology.   Fax machines, computers,
copiers, and other machines demand greater adaptability than is available in this facility.   Due
to permanent outlet positions, electric and telephone cords often must extend across walkways
and/or under desks, spaghetti wiring is visible throughout the building.

The open floor plan and insufficient ventilation make the building difficult to cool in sum-
mer and heat in cooler weather.   The heating system is geothermal, with an auxiliary unit to
supplement the water temperature when necessary.   Air-conditioning has been problematic.

San Bernardino County Library Facility Master Plan
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Due to a computer problem, the system was not cooling to capacity. However, when a manual
control was installed the problem was resolved.   Therefore, there is no recommendation for
HVAC upgrade at this time.    

Restrooms do not meet federal ADA standards, therefore this shortfall must be addressed
and remedied.   Currently, there are no library employees who require these accommodations.
However, with a medium-size meeting room available to both library personnel and other coun-
ty departments, it is essential the renovation and upgrade of the restrooms be done in a timely
manner.  

Floor and ceiling tiles need to be evaluated and upgraded.   In several areas, floor tiles are
cracked or broken.   Other tiles are worn and discolored due to heavy traffic and age.   Over the
years, acoustical ceiling tiles have accumulated airborne dirt and heater soot that defeats the
purpose of the sound absorption qualities and appearance.  With over 50 computers being used
on a daily basis, dust is a major concern.   Maintenance and upkeep are deterred by dust parti-
cles that accumulate on desktops, floors, and equipment.   Carpeting the entire work area,
excluding the receiving and loading areas, would reduce both noise and airborne dust.   This
will provide cushioning of noises as well as improve employee morale.   It is common knowl-
edge that a pleasant, sufficiently equipped workplace makes for better work habits and therefore
more productivity.  

Furniture is a mishmash of WWII era metal desks with a spattering of blonden oak from the
1950-60's and few ergonomically modern desks.   Most computer keyboards and monitors are
situated on desks at an awkward use/site level.   An ergonomic computer workstation should be
purchased for each employee. 

This building is a two-story masonry construction with a basement and ground floor foot-
print.  The basement has experienced years of water seepage and therefore cannot be used for
office space.   Water problems have been resolved and the space is rented to another county
department for storage of historical records.  A small freight elevator is used to transport the
boxed records while stair access is available from either end of the building.   The basement's
air-conditioning and heating is sufficient for warehouse purposes.

The Library Administration building should be considered for renovation in the second
phase of funding.   Priorities and funds dictate other projects be placed ahead of this renovation.
Although buildings with heavy public use are a higher priority, this project is needed and
should be accomplished as soon as funds are available.      

ESTIMATED COST

Based upon an estimate developed by the consultants, and assuming a contract for construc-
tion awarded in the last quarter of FY 2006 with library furniture and information technology
contracts awarded a year later, the estimated project cost for the Library Administration
Building is $1,545,622.  The project cost per SF is $84.94.

This is a Tier Two project.  Completion is estimated in 2007.

San Bernardino County Library Facility Master Plan
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 ADMINISTRATION BUILDING Renovation of Existing Library Building 16-Oct-01
 Preliminary Estimate of Probable Cost 10:38 AM

prepared by PROVIDENCE Associates Inc

 Construction Costs square unit total
feet cost/sf cost notes

 Site Development 0 $8.50 $0
 Renovation 18,196 $40.00 $727,840 Assumes bid in last quarter of FY2004.
 Contingency 18,196 $14.83 $269,847

SUBTOTAL $997,687 Construction $/sf: $54.83

 Move-In Costs number average total
of units unit cost cost

 Shelving & Built-In Equipment 18,196 $5.00 $90,980 Assumes bid in FY2005.
 Moveable Furnishings & Equipment 18,196 $5.00 $90,980 Assumes bid in FY2005, includes IT.

SUBTOTAL $181,960

 Project Costs percentage of total
construction cost

 Design Fees 12% $141,558 % of Consturction + Move-In Costs.

SUBTOTAL $141,558

TOTAL BUILDING ESTIMATED COST $1,321,204 Total Project $/sf: $72.61

GRAND TOTAL $1,321,204 Total Project $/sf: $72.61

 Escalation percentage of total
grand total cost

2003 4% $1,374,052 Project $/sf: $75.51
2004 4% $1,429,015 Project $/sf: $78.53
2005 4% $1,486,175 Project $/sf: $81.68
2006 4% $1,545,622 Project $/sf: $84.94
2007 4% $1,607,447 Project $/sf: $88.34
2008 4% $1,671,745 Project $/sf: $91.87
2009 4% $1,738,615 Project $/sf: $95.55
2010 4% $1,808,159 Project $/sf: $99.37

San Bernardino County Library Facility Master Plan
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BIG BEAR LAKE BRANCH

SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A 9,543 SF building currently serves an estimated population of 17,2081.  The population
total is a combination of the 5,438 residents of Big Bear Lake City plus the additional estimated
11,770 residents of the unincorporated Bear Valley area.  The date the building was constructed
is unknown.  Library service was initiated from the facility in 1992 and the County purchased
the building two years later.  Big Bear Lake is somewhat removed from other libraries in the
County system.  The closest facilities are in Running Springs and Lucerne Valley, 19 and 20
miles away respectively.

A Facility Assessment revealed the following problems:  main entrance door too heavy to
be easily opened by the elderly and physically challenged; an unlighted bookstack aisle; HVAC
system is beginning to emit an odor; plumbing fixtures do not work properly on a regular basis;
carpeting is stained, worn and pulling loose; no diaper changing tables in restrooms; inadequate
power outlets in the meeting room; meeting room temperatures are too high in winter; an inade-
quate telephone system; building exterior is stained and in need of painting; and excessive land-
scaping (removal of some would provide for additional parking).

The Library has a collection of 45,263 items, including periodicals, for an average of 2.63
per capita.  There are 54 reader spaces, a meeting room seating 40, and a 6-seat conference
room.  Circulation averages 4.46 per capita.

By the year 2021 the Big Bear Lake service area population is estimated to be 27,233, an
increase of 58 percent in only 20 years.  However, the consultants believe that renovation and
expansion of the existing building will be sufficient to accommodate this growth. 

PROJECT SIZE

Assuming a net-to-gross efficiency factor of 75 percent, the consultants propose a facility
expansion to 15,443 SF, requiring 77 public and staff parking spaces.  If population projections
prove accurate, the new facility will result in a square footage per capita of  0.56 by the year
2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Big Bear Lake area with adequate library service
through the year 2021, the consultants recommend that the expanded facility include the 
following:

San Bernardino County Library Facility Master Plan
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? A collection size of 61,963 items, including approximately 13,000 young people's 
items, 4,000 media items, and 136 current periodical subscriptions;

? A total of 82 reader spaces, including 18 machine stations (10 for adults, 8 for 
children), 4 "read aloud" stations in the children's area, and 2 tutoring/individual 
study rooms;

? Public meeting areas with seating for 111, including a 75-seat multi-purpose meeting 
room, a conference room seating 6, a children's services program room with seating 
for 30; and

? A full-time equivalent (FTE) staff of 11.75, including a Literacy Specialist, plus .75 
FTE maintenance personnel and 1.0 FTE volunteer staff.

ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the last quarter of FY 2009
with library furniture and information technology contracts awarded a year later, the estimated
project cost for the Big Bear Lake Library is $3,648,207.  The project cost per SF is $618.34.

This is a Tier Three project with an estimated completion date of 2010.

SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.

San Bernardino County Library Facility Master Plan



187
San Bernardino County Library Facility Master Plan



188

 BIG BEAR LAKE LIBRARY Renovated/Expanded 20-Year Library Building 16-Oct-01
P reliminary Estimate of Probable Cost 10:39 AM

prepared by PROVIDENCE Associates Inc

 Construction Costs square unit total
feet cost/sf cost notes

 Site Development 26,000 $8.50 $221,000
 Construction (new) 5,900 $148.30 $874,970 Assumes bid in last quarter of FY2009.
 Construction (renovation) 9,543 $65.00 $620,295
 Contingency 5,900 $14.83 $87,497

SUBTOTAL $1,803,762 Construction $/sf: $305.72

 Move-In Costs number average total
of units unit cost cost

 Shelving & Built-In Equipment 16,379 $11.00 $180,169 Assumes bid in FY2009.
 Moveable Furnishings & Equipment 16,379 $30.00 $491,370 Assumes bid in FY2010, includes IT.

SUBTOTAL $671,539

 Project Costs percentage of total
construction cost

 Design Fees 12% $297,036 % of Consturction + Move-In Costs.

SUBTOTAL $297,036

TOTAL BUILDING ESTIMATED COST $2,772,337 Total Project $/sf: $469.89

 Relocation Costs number average total
of units unit cost cost

 Moving to new building 0 $0.50 $0
 New Materials 0 $25.00 $0

SUBTOTAL $0

GRAND TOTAL $2,772,337 Total Project $/sf: $469.89

 Escalation percentage of total
grand total cost

2003 4% $2,883,231 Project $/sf: $488.68
2004 4% $2,998,560 Project $/sf: $508.23
2005 4% $3,118,502 Project $/sf: $528.56
2006 4% $3,243,242 Project $/sf: $549.70
2007 4% $3,372,972 Project $/sf: $571.69
2008 4% $3,507,891 Project $/sf: $594.56
2009 4% $3,648,207 Project $/sf: $618.34
2010 4% $3,794,135 Project $/sf: $643.07

San Bernardino County Library Facility Master Plan
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CRESTLINE BRANCH

SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A 3,149 SF building currently serves an estimated population of 10,6031.  The facility is
leased through June 2005, at an annual cost of $30,900.  Constructed in 1963, the building orig-
inally housed a post office.  It was remodeled and opened as a library in 1986.  The facility is
located approximately 7 miles from the Lake Arrowhead Library and 15 miles from the
Running Springs Library.

A Facility Assessment revealed the following problems:  somewhat unsafe access to the
building entrance; facility is noncompliant for ADA access; one of the front doors does not
open; restrooms frequently flood and contain no diaper-changing tables; poor lighting in chil-
dren's area; an insufficient number of power outlets; stained and threadbare carpeting; all win-
dows are barred; and there is no public telephone.

The Library has a collection of 20,138 items, including periodicals, for an average of 1.90
per capita. There are 20 reader spaces, but no meeting room.  Circulation averages about 3.26
per capita.

By the year 2021 the Crestline service area population is estimated to be 14,990, an increase
of 41.4 percent over a 20-year period.  Although it may be possible to renovate and expand the
current facility, the consultants believe that a new facility is needed to accommodate this
growth.

PROJECT SIZE

The consultants propose a single-story building of 8,172 SF, with a net-to-gross efficiency
factor of 75 percent, requiring 41 public and staff parking spaces.  If population projections
prove accurate, the new facility will increase the square footage per capita from the present 0.31
to 0.55 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Crestline area with adequate library service through the
year 2021, the consultants recommend that the new facility include the following:

? A collection size of 25,175 items, including about 6,700 items for young people and 
75 current periodical subscriptions;

San Bernardino County Library Facility Master Plan

1 The State of California Department of Finance recently released City/County Population Estimates 
with Annual Percent Change for January 1, 2000 and 2001.  Communities may want to use the 2001 
estimates instead of the Census data for planning purposes (see the table in the appendices).  In 
addition, communities may decide to utilize additional population based on their sphere of influence.
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? A total of 50 reader spaces, including 10 machine stations (6 for adults, 4 for 
children), a group-study room, and 2 "read aloud" stations in the children's area;

? Public meeting areas seating a total of 68, including a 40 seat multi-purpose meeting 
room, a conference room seating 8, a children's services program room with seating 
for 20; and

? A full-time equivalent (FTE) staff of 3.45, plus 0.35 FTE maintenance personnel and 
1.0 FTE volunteer staff.

ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the third quarter of FY 2009
with library furniture and information technology contracts awarded a year later, the estimated
project cost for the Crestline Library is $2,871,490.  The project cost per SF is $351.64.  This
includes an allowance for moving costs from the current building into the new facility.

This is a Tier Three project with an estimated completion date of 2010.

SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.

San Bernardino County Library Facility Master Plan
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CRESTLINE LIBRARY New 20-Year Library Building 16-Oct-01
Preliminary Estimate of Probable Cost 10:42 AM

prepared by PROVIDENCE Associates Inc

Construction Costs square unit total
feet cost/sf cost notes

Site Development 32,000 $8.50 $272,000
Construction 8,166 $148.30 $1,211,018 Assumes bid in third quarter of FY2009.
Contingency 8,166 $14.83 $121,102

SUBTOTAL $1,604,120 Construction $/sf: $196.44

Move-In Costs number average total
of units unit cost cost

Shelving & Built-In Equipment 8,166 $11.00 $89,826 Assumes bid in FY2010.
Moveable Furnishings & Equipment 8,166 $30.00 $244,980 Assumes bid in FY2010, includes IT.

SUBTOTAL $334,806

Project Costs percentage of total
construction cost

Design Fees 12% $232,671 % of Consturction + Move-In Costs.

SUBTOTAL $232,671

TOTAL BUILDING ESTIMATED COST $2,171,597 Total Project $/sf: $265.93

Relocation Costs number average total
of units unit cost cost

Moving to new building 21,000 $0.50 $10,500
New Materials 0 $25.00 $0

SUBTOTAL $10,500

GRAND TOTAL $2,182,097 Total Project $/sf: $267.22

Escalation percentage of total
grand total cost

2003 4% $2,269,381 Project $/sf: $277.91
2004 4% $2,360,156 Project $/sf: $289.02
2005 4% $2,454,562 Project $/sf: $300.58
2006 4% $2,552,744 Project $/sf: $312.61
2007 4% $2,654,854 Project $/sf: $325.11
2008 4% $2,761,048 Project $/sf: $338.12
2009 4% $2,871,490 Project $/sf: $351.64
2010 4% $2,986,350 Project $/sf: $365.71

San Bernardino County Library Facility Master Plan
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GRAND TERRACE BRANCH

SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A 3,500 SF facility currently serves a population of 11,6261.  The library occupies space
inside a larger city-owned facility in the Civic Center, which was built in 1985.  The location is
approximately 4 miles from the Rialto Library, 5 miles from the Loma Linda Library, and 6
miles from the Bloomington Library.

A Facility Assessment revealed the following problems:  restrooms are not ADA compliant
and contain no diaper-changing tables; plumbing leaks and occasional flooding in restrooms; an
inadequate number of power outlets; the parking lot is at the rear of the building, making access
difficult for the elderly and physically challenged; green slime across the front sidewalk occa-
sionally makes for treacherous footing; and stained ceiling tiles resulting from roof leaks.

The Library has a collection of 33,124 items, including periodicals, for an average of 2.85
per capita. There are 42 reader spaces, but no meeting room.  Circulation averages about 6.05
per capita.

By the year 2021 the Grand Terrace service area population is estimated to be 27,869, a sig-
nificant increase of 139.6 percent in just 20 years.  The consultants recommend that a new facil-
ity be built to accommodate this growth. 

PROJECT SIZE

Assuming a one-story building with a net-to-gross efficiency factor of 75 percent, the con-
sultants propose a building size of 12,464 SF, requiring 62 public and staff parking spaces.  If
population projections prove accurate, the new facility will increase the square footage per capi-
ta from the present 0.30 to 0.45 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing Grand Terrace area with adequate library service through
the year 2021, the consultants recommend that the new facility include the following: 

? A collection size of 41,800 items, including 12,000 items for young people, 2,000 
media items, and 139 current periodical subscriptions;

? A total of 72 reader spaces, including 14 machine stations (8 for adults, 6 for 
children), and a group-study room;

San Bernardino County Library Facility Master Plan

1 The State of California Department of Finance recently released City/County Population Estimates 
with Annual Percent Change for January 1, 2000 and 2001.  Communities may want to use the 2001 
estimates instead of the Census data for planning purposes (see the table in the appendices).  In 
addition, communities may decide to utilize additional population based on their sphere of influence.
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? Public meeting areas seating a total of 98, including a 40 seat multi-purpose meeting 
room, a conference room seating 8, a children's services program room with seating 
for 20; and

? A full-time equivalent (FTE) staff of 5.5, including .5 FTE maintenance personnel, 
plus 1.0 FTE volunteer staff.

ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the first quarter of FY 2008
with library furniture and information technology contracts awarded later in the year, the esti-
mated project cost for the Grand Terrace Library is $4,205,350.  The project cost per SF is
$337.40.  This includes an allowance for moving costs from the current building into the new
facility.

This is a Tier Three project with an estimated completion date of 2009.

SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.

San Bernardino County Library Facility Master Plan
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GRAND TERRACE LIBRARY New 20-Year Library Building 22-Oct-01
Preliminary Estimate of Probable Cost 8:58 AM

prepared by PROVIDENCE Associates Inc

Construction Costs square unit total
feet cost/sf cost notes

Site Development 48,000 $8.50 $408,000
Construction 12,464 $148.30 $1,848,411 Assumes bid in first quarter of FY2008.
Contingency 12,464 $14.83 $184,841

SUBTOTAL $2,441,252 Construction $/sf: $195.86

Move-In Costs number average total
of units unit cost cost

Shelving & Built-In Equipment 12,464 $11.00 $137,104 Assumes bid in FY2008.
Moveable Furnishings & Equipment 12,464 $30.00 $373,920 Assumes bid in FY2008, includes IT.

SUBTOTAL $511,024

Project Costs percentage of total
construction cost

Design Fees 12% $354,273 % of Consturction + Move-In Costs.

SUBTOTAL $354,273

TOTAL BUILDING ESTIMATED COST $3,306,549 Total Project $/sf: $265.29

Relocation Costs number average total
of units unit cost cost

Moving to new building 34,000 $0.50 $17,000
New Materials 0 $25.00 $0

SUBTOTAL $17,000

GRAND TOTAL $3,323,549 Total Project $/sf: $266.65

Escalation percentage of total
grand total cost

2003 4% $3,456,491 Project $/sf: $277.32
2004 4% $3,594,751 Project $/sf: $288.41
2005 4% $3,738,541 Project $/sf: $299.95
2006 4% $3,888,083 Project $/sf: $311.95
2007 4% $4,043,606 Project $/sf: $324.42
2008 4% $4,205,350 Project $/sf: $337.40
2009 4% $4,373,564 Project $/sf: $350.90
2010 4% $4,548,507 Project $/sf: $364.93

San Bernardino County Library Facility Master Plan
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JOSHUA TREE BRANCH

SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A 2,000 SF leased building currently serves an estimated population of 8,0911.  Cost for the
lease, which expires in March 2005, is $1,300 monthly ($15,600 per year).  The facility opened
as a library in June 1983, but the original date of construction is unknown.  The facility is locat-
ed approximately 7 miles from the Yucca Valley Library and 16 miles from the Twentynine
Palms Library.

A Facility Assessment revealed the following problems:  access to the building entrance is
difficult for handicapped patrons; restrooms are poorly ventilated and are not ADA compliant;
no heating/air conditioning in restrooms; no diaper-changing tables in restrooms; no hot water
in the building; power outlets require adapters; inadequate lighting in bookstacks; cracks that
allow sand to enter the building; carpeting is stained and in need of stretching/patching; sagging
ceiling tiles; stained wall surfaces; potholes in the parking lot; and inadequate landscaping.

The Library has a collection of 15,441 items, including periodicals, for an average of 1.91
per capita. There are 12 reader spaces, but no meeting room.  Circulation averages about 2.16
per capita. 

By the year 2021 the Joshua Tree service area population is estimated to be 9,437, an
increase of 16 percent over a 20-year period.  However, based on the current building's size and
condition, the consultants recommend that a new facility be built.

PROJECT SIZE

Assuming a one-story building with a net-to-gross efficiency factor of 75 percent, the con-
sultants propose a building size of 4,806 SF, requiring 24 public and staff parking spaces.  The
new facility will increase the square footage per capita from the present 0.25 to 0.51 by the year
2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Joshua Tree area with adequate library service through
the year 2021, the consultants recommend that the new facility include the following:

? A collection size of 18,177 items, including 94 current periodical subscriptions;
? A total of 34 reader spaces, including 8 machine stations (4 for adults, 4 for 

children) and 2 "read aloud" stations in the children's area;

San Bernardino County Library Facility Master Plan

1 The State of California Department of Finance recently released City/County Population Estimates 
with Annual Percent Change for January 1, 2000 and 2001.  Communities may want to use the 2001 
estimates instead of the Census data for planning purposes (see the table in the appendices).  In 
addition, communities may decide to utilize additional population based on their sphere of influence.
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? A 20 seat multi-purpose meeting room; and
? A full-time equivalent (FTE) staff of 2.1, plus 1.0 FTE volunteer staff.

ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the first quarter of FY 2009
with library furniture and information technology contracts awarded later in the year, the esti-
mated project cost for the Joshua Tree Library is $1,706,993.  The project cost per SF is
$355.18.  This includes an allowance for moving costs from the current building into the new
facility.

This is a Tier Three project with an estimated completion date of 2010.

SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.

San Bernardino County Library Facility Master Plan
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JOSHUA TREE LIBRARY New 20-Year Library Building 16-Oct-01
Preliminary Estimate of Probable Cost 10:43 AM

prepared by PROVIDENCE Associates Inc

Construction Costs square unit total
feet cost/sf cost notes

Site Development 20,000 $8.50 $170,000
Construction 4,806 $148.30 $712,730 Assumes bid in first quarter of FY2009.
Contingency 4,806 $14.83 $71,273

SUBTOTAL $954,003 Construction $/sf: $198.50

Move-In Costs number average total
of units unit cost cost

Shelving & Built-In Equipment 4,806 $11.00 $52,866 Assumes bid in FY2009.
Moveable Furnishings & Equipment 4,806 $30.00 $144,180 Assumes bid in FY2009, includes IT.

SUBTOTAL $197,046

Project Costs percentage of total
construction cost

Design Fees 12% $138,126 % of Consturction + Move-In Costs.

SUBTOTAL $138,126

TOTAL BUILDING ESTIMATED COST $1,289,175 Total Project $/sf: $268.24

Relocation Costs number average total
of units unit cost cost

Moving to new building 16,000 $0.50 $8,000
New Materials 0 $25.00 $0

SUBTOTAL $8,000

GRAND TOTAL $1,297,175 Total Project $/sf: $269.91

Escalation percentage of total
grand total cost

2003 4% $1,349,062 Project $/sf: $280.70
2004 4% $1,403,024 Project $/sf: $291.93
2005 4% $1,459,145 Project $/sf: $303.61
2006 4% $1,517,511 Project $/sf: $315.75
2007 4% $1,578,211 Project $/sf: $328.38
2008 4% $1,641,340 Project $/sf: $341.52
2009 4% $1,706,993 Project $/sf: $355.18
2010 4% $1,775,273 Project $/sf: $369.39

San Bernardino County Library Facility Master Plan
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MONTCLAIR BRANCH

SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A 14,101 SF city-owned facility currently serves a population of 33,0491.  The building,
which is located in the Montclair Civic Center, was opened as a library in 1963, expanded in
1966, and remodeled in 1993.  The annual cost of the lease is $56,656.  The Montclair Library
is located approximately four miles from the Chino Library.

A Facility Assessment indicated a building that is in reasonably good shape with only a few
problems, such as no diaper-changing tables in restrooms, an insufficient number of power out-
lets, inadequate seating for the use of PCs, and poor lighting in the employee parking area.

The Library has a collection of 63,530 items, including periodicals, for an average of 1.92
per capita.  There are 45 reader spaces, a large meeting room seating 100, a conference room
seating 40, and a 16-seat training room.  Circulation averages about 2.63 per capita. 

By the year 2021 the Montclair service area population is estimated to be 47,117, an
increase of 42.6 percent over a 20-year period.  The consultants believe a major renovation of
the current facility, along with a modest expansion, will be sufficient to accommodate this
growth.

PROJECT SIZE

Assuming a net-to-gross efficiency factor of 75 percent, the consultants propose a building
size of 15,945 SF, requiring 71 public and staff parking spaces.  If population projections prove
accurate, the expanded facility will have a square footage per capita of 0.34 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Montclair area with adequate library service through
the year 2021, the consultants recommend that the renovated facility include the following:

? A collection size of 70,500 items, including 18,000 items for young people, 4,600 
media items, and 157 current periodical subscriptions;

? A total of 66 reader spaces, including 12 machine stations (8 for adults, 4 for 
children) and 2 "read aloud" stations in the children's area;

? Public meeting areas with seating for 92, including a 50 seat multi-purpose meeting 
room, conference rooms seating a total of 30, a training room (computers and other 
types of training) seating 12; and

San Bernardino County Library Facility Master Plan

1 The State of California Department of Finance recently released City/County Population Estimates 
with Annual Percent Change for January 1, 2000 and 2001.  Communities may want to use the 2001 
estimates instead of the Census data for planning purposes (see the table in the appendices).  In 
addition, communities may decide to utilize additional population based on their sphere of influence.
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? A full-time equivalent (FTE) staff of 11.9125, including a Literacy Specialist and 
0.75 FTE maintenance personnel, plus 2 FTE volunteers.

ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the last quarter of FY 2009
with library furniture and information technology contracts awarded a year later, the estimated
project cost for the Montclair Library is $2,883,017.  The project cost per SF is $180.81.

This is a Tier Three project, with an estimated completion date of 2010.

SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.

San Bernardino County Library Facility Master Plan
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MONTCLAIR LIBRARY Renovated/Expanded 20-Year Library Building 16-Oct-01
Preliminary Estimate of Probable Cost 10:44 AM

prepared by PROVIDENCE Associates Inc

Construction Costs square unit total
feet cost/sf cost notes

Site Development 10,000 $8.50 $85,000
Construction (new) 1,844 $148.30 $273,465 Assumes bid in last quarter of FY2009.
Construction (renovation) 14,101 $65.00 $916,565
Contingency 1,844 $14.83 $27,347

SUBTOTAL $1,302,377 Construction $/sf: $81.68

Move-In Costs number average total
of units unit cost cost

Shelving & Built-In Equipment 15,945 $11.00 $175,395 Assumes bid in FY2009.
Moveable Furnishings & Equipment 15,945 $30.00 $478,350 Assumes bid in FY2010, includes IT.

SUBTOTAL $653,745

Project Costs percentage of total
construction cost

Design Fees 12% $234,735 % of Consturction + Move-In Costs.

SUBTOTAL $234,735

TOTAL BUILDING ESTIMATED COST $2,190,856 Total Project $/sf: $137.40

Relocation Costs number average total
of units unit cost cost

Moving to new building 0 $0.50 $0
New Materials 0 $25.00 $0

SUBTOTAL $0

GRAND TOTAL $2,190,856 Total Project $/sf: $137.40

Escalation percentage of total
grand total cost

2003 4% $2,278,491 Project $/sf: $142.90
2004 4% $2,369,630 Project $/sf: $148.61
2005 4% $2,464,415 Project $/sf: $154.56
2006 4% $2,562,992 Project $/sf: $160.74
2007 4% $2,665,512 Project $/sf: $167.17
2008 4% $2,772,132 Project $/sf: $173.86
2009 4% $2,883,017 Project $/sf: $180.81
2010 4% $2,998,338 Project $/sf: $188.04

San Bernardino County Library Facility Master Plan
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NEEDLES BRANCH

SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A 5,600 SF County-owned building currently serves a population of 4,8301.  Built in 1979,
the Needles Library is the most remote of all of the 28 branches comprising the County Library
system, being located approximately 110 miles from its closest "neighbor," the Twentynine
Palms Library.

A Facility Assessment revealed the following problems: no fire alarms, no diaper-changing
tables in restrooms, inadequate seating for use of PCs, worn carpeting, masonry deterioration on
west exterior wall, sidewalk is buckling, inadequate lighting along driveway and in parking lot,
poor signage, and minimal landscaping.

The Library has a collection of 25,846 items, including periodicals, for an average of 5.35
per capita. There are 63 reader spaces, but no meeting room.  Circulation averages about 1.3 per
capita. 

By the year 2021 the Needles service area population is estimated to be 11,646, a significant
increase of 141.7 percent over a 20-year period.  However, the current facility is large enough
to accommodate this growth and the consultants believe that a renovation project will be suffi-
cient to continue providing adequate library service to the Needles area. 

PROJECT SIZE

If population projections prove accurate, the renovated facility will have a square footage
per capita of 0.48 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To maintain adequate library service into the year 2021, the consultants recommend that the
renovated facility include the following:

? A collection size of 25,900 items, including over 6,600 items for young people and 
116 current periodical subscriptions;

? A total of 50 reader spaces, including 12 machine stations (10 for adults, 2 for 
children) and 2 "read aloud" stations in the children's area;

? A conference room with seating for 6; and
? A full-time equivalent (FTE) staff of 4.135, including part-time maintenance 

personnel and bookmobile driver, plus 1.0 FTE volunteer staff.

San Bernardino County Library Facility Master Plan

1 The State of California Department of Finance recently released City/County Population Estimates 
with Annual Percent Change for January 1, 2000 and 2001.  Communities may want to use the 2001 
estimates instead of the Census data for planning purposes (see the table in the appendices).  In 
addition, communities may decide to utilize additional population based on their sphere of influence.
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ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for renovation awarded in the last quarter of FY 2009 with
library furniture and information technology contracts awarded a year later, the estimated proj-
ect cost for the Needles Library is $378,259.  The project cost per SF is $67.55.

This is a Tier Three project with an estimated completion date of 2010.

SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.

San Bernardino County Library Facility Master Plan
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NEEDLES LIBRARY Renovation of Existing Library Building 16-Oct-01
Preliminary Estimate of Probable Cost 10:46 AM

prepared by PROVIDENCE Associates Inc

Construction Costs square unit total
feet cost/sf cost notes

Site Development 0 $8.50 $0
Renovation 5,600 $25.00 $140,000 Assumes bid in last quarter of FY2009.
Contingency 5,600 $14.83 $83,048

SUBTOTAL $223,048 Construction $/sf: $39.83

Move-In Costs number average total
of units unit cost cost

Shelving & Built-In Equipment 5,600 $3.00 $16,800 Assumes bid in FY2009.
Moveable Furnishings & Equipment 5,600 $3.00 $16,800 Assumes bid in FY2009, includes IT.

SUBTOTAL $33,600

Project Costs percentage of total
construction cost

Design Fees 12% $30,798 % of Consturction + Move-In Costs.

SUBTOTAL $30,798

TOTAL BUILDING ESTIMATED COST $287,446 Total Project $/sf: $51.33

GRAND TOTAL $287,446 Total Project $/sf: $51.33

Escalation percentage of total
grand total cost

2003 4% $298,944 Project $/sf: $53.38
2004 4% $310,901 Project $/sf: $55.52
2005 4% $323,337 Project $/sf: $57.74
2006 4% $336,271 Project $/sf: $60.05
2007 4% $349,722 Project $/sf: $62.45
2008 4% $363,711 Project $/sf: $64.95
2009 4% $378,259 Project $/sf: $67.55
2010 4% $393,389 Project $/sf: $70.25

San Bernardino County Library Facility Master Plan
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TRONA BRANCH

SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A 2,250 SF building currently serves an estimated population of 3,6001.  The County-owned
facility, which was built in 1971, is located about 100 or more miles from any of the other
branches in the County Library system.

A Facility Assessment revealed the following problems: no diaper-changing tables in rest
rooms, low water pressure in one public restroom, poor lighting in eastern corner of bookstack
area, temperature fluctuations in summer, tiles missing from exterior roof overhang, occasional
problems with main entrance locking mechanism, stained ceiling tiles, and inadequate furniture
for patrons and PC access.

The Library has a collection of 18,969 items, including periodicals, for an average of 5.27
per capita. There are 28 reader spaces.  Circulation is about 2.16 per capita. 

By the year 2021 the Trona service area population is estimated to be 4,444, an increase of
23.4 percent over a 20-year period.  The consultants believe that expanding the current facility
will be sufficient to accommodate this growth.

PROJECT SIZE

Assuming a net-to-gross efficiency factor of 75 percent, the consultants propose a build-
ing size of 5,446 SF, requiring a total of 29 public and staff parking spaces.  If population pro-
jections prove accurate, the square footage per capita will increase from the present 0.63 to 1.23
by the year 2021. 

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Trona area with adequate library service through the
year 2021, the consultants recommend that the expanded facility include the following:

? A collection size of 15,700 items, including 44 current periodical subscriptions;
? A total of 31 reader spaces, including six machine stations (4 for adults, 2 for 

children);
? A 20 seat multi-purpose meeting room; and
? A full-time equivalent (FTE) staff of 2.925, including .425 FTE maintenance 

personnel, plus 1.0 FTE volunteer.

San Bernardino County Library Facility Master Plan

1 The State of California Department of Finance recently released City/County Population Estimates 
with Annual Percent Change for January 1, 2000 and 2001.  Communities may want to use the 2001 
estimates instead of the Census data for planning purposes (see the table in the appendices).  In 
addition, communities may decide to utilize additional population based on their sphere of influence.
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ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the last quarter of FY 2009
with library furniture and information technology contracts awarded a year later, the estimated
project cost for the Trona Library is $1,230,511.  The project cost per SF is $225.95.

This is a Tier Three project with an estimated completion date of 2010.

SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.

San Bernardino County Library Facility Master Plan
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TRONA LIBRARY Renovated/Expanded 20-Year Library Building 16-Oct-01
Preliminary Estimate of Probable Costs 10:47 AM

prepared by PROVIDENCE Associates Inc

Construction Costs square unit total
feet cost/sf cost notes

Site Development 4,000 $8.50 $34,000
Construction (new) 3,196 $148.30 $473,967 Assumes bid in last quarter of FY2009.
Construction (renovation) 2,250 $25.00 $56,250
Contingency 3,196 $14.83 $47,397

SUBTOTAL $611,613 Construction $/sf: $112.31

Move-In Costs number average total
of units unit cost cost

Shelving & Built-In Equipment 5,446 $11.00 $59,906 Assumes bid in FY2009.
Moveable Furnishings & Equipment 5,446 $30.00 $163,380 Assumes bid in FY2010, includes IT.

SUBTOTAL $223,286

Project Costs percentage of total
construction cost

Design Fees 12% $100,188 % of Consturction + Move-In Costs.

SUBTOTAL $100,188

TOTAL BUILDING ESTIMATED COST $935,087 Total Project $/sf: $171.70

Relocation Costs number average total
of units unit cost cost

Moving to new building 0 $0.50 $0
New Materials 0 $25.00 $0

SUBTOTAL $0

GRAND TOTAL $935,087 Total Project $/sf: $171.70

Escalation percentage of total
grand total cost

2003 4% $972,491 Project $/sf: $178.57
2004 4% $1,011,391 Project $/sf: $185.71
2005 4% $1,051,846 Project $/sf: $193.14
2006 4% $1,093,920 Project $/sf: $200.87
2007 4% $1,137,677 Project $/sf: $208.90
2008 4% $1,183,184 Project $/sf: $217.26
2009 4% $1,230,511 Project $/sf: $225.95
2010 4% $1,279,732 Project $/sf: $234.99

San Bernardino County Library Facility Master Plan
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WRIGHTWOOD BRANCH

SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

A 1,600 SF leased building currently serves an estimated population of 3,8371.  (The San
Bernardino County Land Use Services Department utilizes a population figure of 4,081 for this
service area.)  Library service began in 1985, but the date the facility was built is unknown.
The closest library to Wrightwood is Adelanto, located approximately 24 miles away.

A Facility Assessment revealed the following problems:  with space at a premium, rest-
rooms are occasionally used for storage; there is no air conditioning; and the furniture is dated.  

The Library has a collection of 16,422 items, including periodicals, for an average of 4.28
per capita. There are 10 reader spaces, but no meeting room.  Circulation averages about 5.75
per capita. 

By the year 2021 the Wrightwood service area population is estimated to be 5,162, an
increase of 34.5 percent over a 20-year period.  The consultants believe that renovation and
expansion of the existing facility will be sufficient to accommodate this growth.

PROJECT SIZE

Assuming a net-to-gross efficiency factor of 75 percent, the consultants propose a facility
expansion to 2,576 SF, which would require 13 public and staff parking spaces.  If population
projections prove accurate, the square footage per capita will increase from the present 0.42 to
0.50 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Wrightwood area with adequate library service through
2021, the consultants recommend that the expanded facility include the following:

? A collection size of 11,350 items, including more than 2,000 items for young people 
and 26 current periodical subscriptions;

? A total of 20 reader spaces, including 4 machine stations (2 for adults, 2 for
children), and 2 "read aloud" stations in children's services;

? A 20 seat multi-purpose meeting room; and
? A full-time equivalent (FTE) staff of two, plus one FTE volunteer.

San Bernardino County Library Facility Master Plan

1 The State of California Department of Finance recently released City/County Population Estimates 
with Annual Percent Change for January 1, 2000 and 2001.  Communities may want to use the 2001 
estimates instead of the Census data for planning purposes (see the table in the appendices).  In 
addition, communities may decide to utilize additional population based on their sphere of influence.
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ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in the last quarter of FY 2009
with library furniture and information technology contracts awarded a year later, the estimated
project cost for the Wrightwood Library is $672,811.  The project cost per SF is $261.18.

This is a Tier Three project with an completion date of 2010.

SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.

San Bernardino County Library Facility Master Plan
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WRIGHTWOOD LIBRARY Renovated/Expanded 20-Year Library Building 16-Oct-01
Preliminary Estimate of Probable Costs 10:50 AM

prepared by PROVIDENCE Associates Inc

Construction Costs square unit total
feet cost/sf cost notes

Site Development 4,000 $8.50 $34,000
Construction (new) 976 $148.30 $144,741 Assumes bid in last quarter of FY2009.
Construction (renovation) 1,600 $25.00 $40,000
Contingency 976 $14.83 $14,474

SUBTOTAL $233,215 Construction $/sf: $90.53

Move-In Costs number average total
of units unit cost cost

Shelving & Built-In Equipment 5,446 $11.00 $59,906 Assumes bid in FY2009.
Moveable Furnishings & Equipment 5,446 $30.00 $163,380 Assumes bid in FY2010, includes IT.

SUBTOTAL $223,286

Project Costs percentage of total
construction cost

Design Fees 12% $54,780 % of Consturction + Move-In Costs.

SUBTOTAL $54,780

TOTAL BUILDING ESTIMATED COST $511,281 Total Project $/sf: $198.48

Relocation Costs number average total
of units unit cost cost

Moving to new building 0 $0.50 $0
New Materials 0 $25.00 $0

SUBTOTAL $0

GRAND TOTAL $511,281 Total Project $/sf: $198.48

Escalation percentage of total
grand total cost

2003 4% $531,732 Project $/sf: $206.42
2004 4% $553,002 Project $/sf: $214.67
2005 4% $575,122 Project $/sf: $223.26
2006 4% $598,126 Project $/sf: $232.19
2007 4% $622,051 Project $/sf: $241.48
2008 4% $646,934 Project $/sf: $251.14
2009 4% $672,811 Project $/sf: $261.18
2010 4% $699,723 Project $/sf: $271.63

San Bernardino County Library Facility Master Plan



233

Wrightwood
Branch Library

Wrightwood Branch Library 
Reference section

Wrightwood Branch Library
Staff work room/branch 
manager’s “office”





235

YUCAIPA BRANCH

SAN BERNARDINO COUNTY LIBRARY

Planning Recommendations

An 11,318 SF building currently serves a population of 41,2071.  The County-owned facility
opened in 1969 and was expanded in 1987.  The library closest to Yucaipa is Mentone, located
approximately 6 miles away.  The Loma Linda Branch is 11 miles away.

A Facility Assessment revealed the following problems:  no visible exterior signage; inade-
quate parking; sidewalk is buckling; restrooms are poorly ventilated, not ADA compliant and do
not have diaper-changing tables; women's restroom occasionally floods; roof leaks over rest-
rooms; overall air quality is only fair; the HVAC system requires frequent maintenance; poor
lighting in meeting room and staff workroom; some light covers are missing; inadequate power
outlets; soiled carpeting; damaged ceiling tiles; an inadequate telephone system; and no public
telephone.

The Library has a collection of 70,829 items, including periodicals, for an average of 1.72
per capita. There are 77 reader spaces and a meeting room with seating for 85.  Circulation
averages about 4.5 per capita. 

By the year 2021 the Yucaipa service area population is estimated to be 60,670, an increase
of 47 percent over a 20-year period.  Since the current building cannot be expanded without
eliminating most of the already scarce parking, the consultants recommend that a new facility
be built. 

PROJECT SIZE

Assuming a single-level building with a net-to-gross efficiency factor of 75 percent, the
consultants propose a building size of 24,787 SF, requiring 83 public and staff parking spaces.  
If population projections prove accurate, the square footage per capita will increase from the
present 0.27 to 0.41 by the year 2021.

PROGRAMMATIC RECOMMENDATIONS

To achieve the goal of providing the Yucaipa area with adequate library service through
2021, the consultants recommend that the new facility include the following:

? A collection size of 91,200 items, including 10,000 items for young people and 202 
current periodical subscriptions;

San Bernardino County Library Facility Master Plan

1 The State of California Department of Finance recently released City/County Population Estimates 
with Annual Percent Change for January 1, 2000 and 2001.  Communities may want to use the 2001 
estimates instead of the Census data for planning purposes (see the table in the appendices).  In 
addition, communities may decide to utilize additional population based on their sphere of influence.
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? A total of 130 reader spaces, including 18 machine stations (10 for adults, 8 for 
children), a 10-seat quiet room, 2 group-study rooms, and 2 tutoring/individual study 
rooms;

? Public meeting areas with seating for 163, including an 85-seat multi-purpose
meeting room, conference rooms seating a total of 30, a children's services program 
room with seating for 40, a training room (computers and other types of training) 
seating 8; and

? A full-time equivalent (FTE) staff of 18, including a Literacy Specialist and 1.5 FTE 
maintenance personnel, plus 2 FTE volunteers.

ESTIMATED COST

Based upon data provided by the State of California for construction and guidelines for
other items, and assuming a contract for construction awarded in FY 2009 with library furniture
and information technology contracts awarded a year later, the estimated project cost for the
Yucaipa Library is $8,731,737.  The project cost per SF is $352.27.  This includes an allowance
for moving costs from the current building into the new facility.

This is a Tier Three project with an estimated completion date of 2010.

SUPPORTING INFORMATION

A spreadsheet detailing the programmatic recommendations, plus a capital cost estimate,
appears on the following pages.

San Bernardino County Library Facility Master Plan
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YUCAIPA LIBRARY New 20-Year Library Building 16-Oct-01
Preliminary Estimate of Probable Cost 10:51 AM

prepared by PROVIDENCE Associates Inc

Construction Costs square unit total
feet cost/sf cost notes

Site Development 98,000 $8.50 $833,000
Construction 24,787 $148.30 $3,675,912 Assumes bid in last quarter of FY2007.
Contingency 24,787 $14.83 $367,591

SUBTOTAL $4,876,503 Construction $/sf: $196.74

Move-In Costs number average total
of units unit cost cost

Shelving & Built-In Equipment 24,787 $11.00 $272,657 Assumes bid in FY2008.
Moveable Furnishings & Equipment 24,787 $30.00 $743,610 Assumes bid in FY2009, includes IT.

SUBTOTAL $1,016,267

Project Costs percentage of total
construction cost

Design Fees 12% $707,132 % of Consturction + Move-In Costs.

SUBTOTAL $707,132

TOTAL BUILDING ESTIMATED COST $6,599,903 Total Project $/sf: $266.26

Relocation Costs number average total
of units unit cost cost

Moving to new building 71,000 $0.50 $35,500
New Materials 0 $25.00 $0

SUBTOTAL $35,500

GRAND TOTAL $6,635,403 Total Project $/sf: $267.70

Escalation percentage of total
grand total cost

2003 4% $6,900,819 Project $/sf: $278.40
2004 4% $7,176,852 Project $/sf: $289.54
2005 4% $7,463,926 Project $/sf: $301.12
2006 4% $7,762,483 Project $/sf: $313.17
2007 4% $8,072,982 Project $/sf: $325.69
2008 4% $8,395,901 Project $/sf: $338.72
2009 4% $8,731,737 Project $/sf: $352.27
2010 4% $9,081,007 Project $/sf: $366.36

San Bernardino County Library Facility Master Plan



239

Yucaipa
Branch Library

Yucaipa Branch Library 
Damaged exterior wall

Yucaipa Branch Library
Crowded work area



240

Yucaipa Branch Library 
Non ADA compliant restroom

Yucaipa Branch Library
Staff break area in work room



241

San Bernardino County Library 
Facility Master Plan

ESTIMATED COSTS AND FUNDING

It is clear that the need to improve library services in San Bernardino County is great. The
costs of addressing this need, both capital and operational, will be substantial. The consultants
estimate that the total capital cost for this program will be $182,485,100 and the total opera-
tional costs by the year 2021 will be $26,102,869, based on current dollars.  Naturally, these
dollars will need to be adjusted for inflation.

BASIS FOR CAPITAL COST ESTIMATES

Cost estimates for the recommended San Bernardino County Library buildings have been
developed with the following Building Design Guidelines in mind:

? New Sites Selected on Basis of Library Site Selection Criteria - see appendices
? Single Level Buildings (unless size greater than 50,000 SF) - staffing efficiencies
? Building Elements Sized on Basis of Library Space Planning Guidelines - see 

appendices
? Buildings designed to meet current (at time of contract award) California seismic 

codes
? Sustainable Architecture - "green" buildings
? Metal Roof (pitched) - lasting quality
? Ceiling Mounted Fans - energy savings
? HVAC System Centralized - energy savings, staff savings
? Operable Windows - energy savings
? Commercial Grade Carpet Tile - maintenance and replacement
? Electronically Operated Toilets and Faucets in Rest Rooms - water conservation and 

maintenance
? Daylighting - energy conservation
? Xeriscape Landscaping - energy conservation and maintenance
? Drip Sprinkler System - water conservation
? Consistent Signage - User friendly and attractive, illuminated exterior signage 

with messaging capabilities
? Painted Finishes - Less costly and less maintenance
? Fire Suppression System (dry sandpipe) - safety of people, materials, and building
? Drive-Up Library Materials Return (with Drive-In Pick-Up in certain areas) - patron 

convenience, staffing efficiency

? Bookstack Arrangement:
? 48" clear aisles throughout in public spaces
? 72"H maximum for all adult collections
? 48"H (easy/picture books) and 66"H for balance of youth collections
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? Seating Arrangement:
? Mix of seating types
? No fabric on reader chairs - maintenance and cleanliness
? Ergonomic seating for all machine stations
? Office systems furniture for staff workstations

? Technology Considerations:
? Self-check Stations in All Buildings 10,000 SF or larger - staff 
? Fiber to the Desktop (wireless as practical)
? PCs Networked to Laser Printers
? Photocopy Machines Networked to PCs
? Faxing from PCs
? Building Automation System connected to "headquarters"
? Closed circuit surveillance system connected to "headquarters"

Projecting Capital Costs

In developing the projected capital cost estimates the library planning consultants were
directed to use "normal costs" as promulgated by the California State Library.  For San
Bernardino County, this resulted in a base cost per square foot for new construction of $136.05,
with a multiplier factor of 1.09, resulting in a total of $148.30.  A contingency factor not to
exceed 10 percent of construction was also used (as allowed by the State Library).  Lastly, the
consultants used a site development figure of $8.50 per square foot.  Therefore, the combination
of site development costs, construction costs, and contingencies were used to project the basic
construction costs for each new building and all of the expansion space for those projects rec-
ommended for expansion and renovation.

To the basic construction amount we added a figure of $11.00 per square foot for shelving
and built-in equipment and $30.00 per square foot for moveable furnishings and equipment,
including information technology equipment.  To the subtotal of construction and furnishings
(what the consultants call "move-in costs") we added design fees ("project costs") of 12 percent.

Lastly, for all of the new buildings we added "relocation costs" for moving from the exist-
ing building to the new facility.  And, in some instances, we also added dollars for new materi-
als.  Together, the "formula" is as follows:

? Construction Costs = Site development SF X $8.50 + Construction SF X $148.30 + 
Contingency (Construction SF) X $14.83;

? Move-In Costs = Shelving & Building-in Equipment SF (same as Construction) X 
$11.00 + Moveable Furnishings & Equipment SF (also same as Construction) X 
$30.00;

? Project Costs = Construction Costs + Move-In Costs X 12 percent (Design Fees);
? Relocation Costs = Moving to new building (number of collection items to move X 

$0.50 each) + (if applicable) New Materials (number of materials to acquire X 
$25.00 each); and

? Grand Total = Construction Costs + Move-In Costs + Project Costs + Relocation 

San Bernardino County Library Facility Master Plan
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Costs.

For renovation and expansion projects the same "formula" applies, with these changes:

? Add to Construction Costs Construction (renovation) and Construction 
(contingency);

? Compute Move-In Costs for the total amount of SF of the finished project; and
? Do not include Moving to new building costs.

For those buildings recommended to be renovated, we included a renovation estimate based
upon our experience, the age of the building to be renovated, and the facility assessment com-
pleted for each building.

All of the above was computed as if there would be a construction contract awarded during
FY2002.  On the assumption that this will not happen for any of the projects (Apple Valley now
under construction), we added the four percent escalation factor to the fiscal year that we rec-
ommended.  The four percent was compounded each year.

Table 7.1 is a summary of the estimated capital costs for each of the recommended projects
based upon the projected completion date.  The totals include the recommended renovation of
the Administration building.

Projecting Operational Costs

The consultants' methodology for projecting operational costs was based primarily upon
staffing costs.   We first projected the staffing needs for each one of the branch libraries 10 and
20 years into the future (see the Spreadsheets in the appendices).

By way of explanation, using the Adelanto Library as an example, that library currently has
a full-time equivalent staff (FTE) of 2.175 serving a population of 18,130 in a 2,280 SF build-
ing.  Ten years hence, 2011, the population will be an estimated 25,000 and in another 10 years,
2021, the population served is estimated to be 34,473.  Therefore, we believe it is unreasonable
to assume that 2.175 FTE staff can provide anything close to effective service when the number
of potential users is almost double the current figure.

We therefore reasoned, based upon our considerable experience in planning library facilities
throughout California and the country, there would need to be a staffing increase.  We projected
the 20-year staffing needs as follows:

? Library Associate (who serves as "manager") would continue to be 1.0 FTE;
? One FTE Library Assistant 1 should be added by FY2011, and continue to FY 2021;
? The PSE Adult position, now 1.175, should be increased to 2.0 FTE by 2011, and 

remain so through FY 2021; and
? There should be 1.25 PSE page positions in order to shelve the increase in usage that 

we project.

San Bernardino County Library Facility Master Plan
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We computed the PSE Page staff as follows:

? Take the projected circulation for FY2021 (137,892) and divide that figure by two 
which equals 69,946;

? The 69,946 represents those materials that are used "in-house," that is, left on tables 
and needing to be re-shelved just as those items that are checked-out and returned 
need to be re-shelved;

? Add the two numbers (137,892 + 69,946 = 206,838), this is the estimated total 
number of items that will need to be re-shelved by PSE Page staff over the course of 
a year;

? Divide 206,837 by 75, the number of items a PSE Page can shelve in an hour 
(including sorting and a quick shelf read after shelving), this is based again on our 
considerable experience;

? 206,837 divided by 75 = 2,758, the number of PSE Page hours needed in a year to 
re-shelve the materials;

? Divided 2,758 by 2,080, the number of hours in a 40 hour work week over a full 
year, which = 1.33 FTE;

? Round down (in this case) to 1.25 for anticipated efficiencies.

For the PSE Maintenance staff, the general rule of thumb for building custodial/mainte-
nance is that one full-time staffer can adequately maintain 20,000 SF of space per year.  Given
the projected SF of the Adelanto Library of 11,385, the PSE Maintenance staff recommended is
0.50 FTE.

We have also taken the position that all staff, including those in the Library Administration
facility, work in support of the branch libraries.  Therefore, their costs should be included in
projecting future operational costs because there will be a need to increase the costs of adminis-
trative and support personnel and operations as the County Library adds more space, more
buildings, and serves more people.  Therefore, we computed the average FTE staff cost now
based upon the recommended FY2002 operational budget.

In projecting future operational costs we took into account the need for a larger library
materials budget to both address the much larger number of people to be served but also the
continued rise in the cost of library materials.  We also took into account the need for increased
supplies, probable postage increases, additional utility costs (more space), and enhanced infor-
mation technology, additional service hours and the recruitment and retention of professional
and support staff.

We then projected for each of the recommended projects what we believe the first year
operational budget will be.  The total in Table 7.2 of $ 20,094,171 is a total that includes the
first year for each of the library buildings.  Inasmuch as different libraries will be completed
and opened at different times over the recommended 10 year building cycle, that specific total
should not be viewed as being the recommended operational budget for any one year.

What is valid is the total of Table 7.3, the recommended operations for FY2021.  That is for
$ 26,102,869 or 13.99 average per capita for the total County Library service area population. 

San Bernardino County Library Facility Master Plan
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Estimated Capital Costs for All Recommended Projects

Table 7.1

Tier One Projects Population To Size Estimated Estimated Notes

Be Served  Square Feet Completion Cost

Library

Adelanto 34,473           13,662       2003 3,906,264$                 New building.

Apple Valley 90,341           40,438            2002/2004 5,828,175$                 Expand and mino renovation.

Bloomington 31,552           11,894       2003 3,149,153$                 New building.

Chino Hills 73,368           32,684       2005-2006 9,589,465$                 New building.

Fontana 215,937         102,276     2004 27,924,612$               New building.

Hesperia 89,882           40,526       2005 11,509,140$               New building.

Highland 91,353           41,098       2005 12,160,250$               New building.

Running Springs 8,999             6,211         2004 1,732,113$                 New building.

Victorville 150,303         67,259       2006 19,749,831$               Renovate/expand or new bldg

Total Tier One Projects 786,208         356,048     95,549,003$               

Tier Two Projects

Barstow 29,594           19,816       2008 6,224,870$                 New building w/College.

Chino 77,180           34,533       2008 11,102,996$               New building.

Lake Arrowhead 23,783           9,667         2008 3,149,165$                 New building.

Loma Linda 38,847           14,974       2008 3,944,706$                 Renovate and expand.

Lucerne Valley 13,909           7,798         2007 1,623,095$                 Renovate and expand.

Mentone 14,753           7,418         2006 2,238,530$                 New building.

Northern Fontana/Rialto 14,000           8,479         2007 2,880,422$                 New building.

Phelan/Pinon Hills 32,865           14,696       2007 4,846,726$                 New building.

Rialto 98,234           43,971       2008 13,895,739$               New building.

Twentynine Palms 26,340           10,755       2007 3,367,097$                 New building.

Yucca Valley 45,731           20,534       2008 4,219,336$                 Renovate and expand.

Administration Building 18,196       2007 1,545,622$                 Renovate.

Total Tier Two Projects 415,236         210,837     59,038,304$               

Tier Three Projects

Big Bear Lake 27,233           15,443       2010 3,648,207$                 Renovate and expand.

Crestline 14,990           8,172         2010 2,871,490$                 New building.

Grand Terrace 27,869           12,464       2009 4,205,350$                 New building.

Joshua Tree 9,437             4,806         2010 1,706,993$                 New building.

Kaiser 14,000           4,432         2010 1,569,418$                 New building.

Montclair 47,117           15,945       2010 2,883,017$                 Renovate and expand.

Needles 11,646           5,600         2010 378,259$                    Renovate.

Trona 4,444             5,446         2010 1,230,511$                 Renovate and expand.

Wrightwood 5,162             2,576         2010 672,811$                    Renovate and expand.

Yucaipa 60,670           24,787       2010 8,731,737$                 New building.

Total Tier Three Projects 222,568         99,671       27,897,793$               

TOTAL ALL PROJECTS 1,424,012      666,556     182,485,100$             

Adustments for Kaiser & 

Northern Fontana/Rialto ** 28,000           

Unincorporated Population 470,134         

TOTAL ALL PROJECTS 1,866,146      666,556     182,485,100$             97.79$          per capita.

273.77$        per square foot average.

*  Combination of meeting, conference, children's, and training rooms (for public only).

** Kaiser and Northern Fontana/Rialto included with city population figures.

San Bernardino County Library Facility Master Plan
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Table 7.2
Estimated Operational Costs for First Year of Operations for All Recommended 
Projects

 

CURRENT OPERATIONS

Population FY2002 Per Capita Cost Per Staff FTE Staff FTE * Opening Year Based on Opening Year Population To

Served  Budget * Budget FTE Staff ** New/Expanded FY 2002 Budget ** Be Served 

Facility Budget**

County Total *** 1,058,637     11,491,049 10.85$     74,626$        74,626$            19,779,995$       1,286,794       

Tier One Projects

Library FY2002

Budget ****

Adelanto 18,130          236,938 13.07$     3.175 4.500 2003 335,818$            20,000            

Apple Valley 54,239          756,521 13.95$     10.1375 15.000 2006 1,119,390$         55,000            

Bloomington 19,318          167,909 8.69$       2.25 5.000 2003 373,130$            20,500            

Chino Hills 66,787          730,402 10.94$     9.7875 18.000 2005-2006 1,343,268$         69,000            

Fontana 128,929        844,207 6.55$       11.3125 32.000 2004 2,388,032$         135,000          

Hesperia 62,582          555,964 8.88$       7.45 12.000 2005 895,512$            68,000            

Highland 44,605          809,692 18.15$     10.85 20.000 2005 1,492,520$         55,000            

Running Springs 6,026            111,118 18.44$     1.489 2.500 2004 186,565$            6,561              

Victorville 64,029          611,933 9.56$       8.2 17.500 2006 1,305,955$         75,000            

Total Tier One Projects 464,645        4,824,683 10.38$     9,440,190$         504,061$        

Tier Two Projects

Barstow 21,119          497,196 23.54$     6.66 6.300 2008 470,144$            28,000            

Chino 67,168          694,022 10.33$     9.3 16.000 2008 1,194,016$         75,000            

Lake Arrowhead 12,802          386,190 30.17$     5.18 5.750 2008 429,100$            16,520            

Loma Linda 18,681          333,019 17.83$     4.46 9.000 2008 671,634$            28,000            

Lucerne Valley 8,916            241,602 27.10$     3.2375 3.750 2007 279,848$            13,909            

Mentone 7,803            91,417 11.72$     1.225 3.000 2006 223,878$            9,000              

Northern Fontana/Rialto 0.0 2.350 2005 175,371$            11,000            

Phelan/Pinon Hills 0.0 6.500 2007 485,069$            26,000            

Rialto 91,873          499,994 5.44$       6.7 12.000 2008 895,512$            92,500            

Twentynine Palms 14,764          447,756 30.33$     6.0 7.000 2007 522,382$            17,000            

Yucca Valley 16,885          469,211 27.79$     6.29 11.750 2008 876,856$            24,000            

Total Tier Two Projects 260,011 3,660,405 14.08$     49.05        83.400 6,223,808$         340,929          

Tier Three Projects

Big Bear Lake 17,208          363,802 21.14$     4.88 10.250 2010 764,917$            21,648            

Crestline 10,603          151,118 14.25$     2.03 3.250 2010 242,535$            12,607            

Grand Terrace 11,626          226,676 19.50$     3.04 5.000 2009 373,130$            16,725            

Joshua Tree 8,091            119,402 14.76$     1.60 2.100 2010 156,715$            8,738              

Kaiser 5,000            187,871 37.57$     2.5175 3.250 2010 242,535$            10,000            

Montclair 33,049          692,156 20.94$     9.28 10.170 2010 758,946$            40,500            

Needles ***** 4,830            271,452 56.20$     3.6375 3.910 2010 291,788$            7,500              

Trona 3,600            188,431 52.34$     2.525 3.575 2010 266,788$            4,000              

Wrightwood 3,837            121,267 31.60$     1.63 1.860 2010 138,804$            4,500              

Yucaipa 41,207          683,761 16.59$     9.16 16.000 2010 1,194,016$         50,000            

Total Tier Three Projects 139,051        3,005,935 21.62$     40.2800    59.365 4,430,172$         176,218          

Balanced Served by County 194,930        177,655          

TOTAL 1,058,637     11,491,023 10.85$     89.330      142.765 20,094,171$       1,198,863       

*  Recommended. * First year in new or expanded/renovated facility.

** Based on existing FTE staff.

*** Less Kaiser (part of Fontana).

**** FTE X Cost Per Position.

***** Includes Bookmobile operations.

RECOMMENDED OPERATIONS 

**These dollars will have to be adjusted for inflation
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Table 7.3
Estimated Operational Costs for FY 2021

CURRENT OPERATIONS RECOMMENDED OPERATIONS AT FY2021

Population FY2002 Per Capita Cost Per Staff FTE Staff FTE Opening Year Based on Cost Per Population to

Served  Budget * Budget FTE Staff ** New/Expanded FY 2002 FTE Staff ** Be Served ***
Facility Budget*

County Total 1,058,637     11,491,049$   10.85$     74,626$        25,927,498$   74,626$       1,866,146       

Tier One Projects

Library FY2002

Budget ***

Adelanto 18,130          236,938$        13.07$     3.175 5.75 2003 429,100$        34,473            

Apple Valley 54,239          756,523$        13.95$     10.1375 23 2002 1,716,398$     90,341            

Bloomington 19,318          167,909$        8.69$       2.25 9.0 2003 671,634$        31,552            

Chino Hills 66,787          730,404$        10.94$     9.7875 23.5 2005-2006 1,753,711$     73,368            

Fontana 128,929        844,209$        6.55$       11.3125 40.0 2004 2,985,040$     215,937          

Hesperia 62,582          555,965$        8.88$       7.45 16.5 2005 1,231,329$     89,882            

Highland 44,605          809,694$        18.15$     10.85 25.25 2005 1,884,307$     91,353            

Running Springs 6,026            111,118$        18.44$     1.489 2.950 2004 220,147$        8,999              

Victorville 64,029          611,935$        9.56$       8.2 28.5 2006 2,126,841$     150,303          

Total Tier One Projects 464,645        4,824,695$     10.38$     64.652 174.5        13,018,506$   786,208          

Tier Two Projects

Barstow 21,119          497,197$        23.54$     6.66 6.4 2008 477,606$        29,594            

Chino 67,168          694,023$        10.33$     9.3 21.7 2008 1,619,384$     77,180            

Lake Arrowhead 12,802          386,190$        30.17$     5.18 7.20 2008 537,307$        23,783            

Loma Linda 18,681          333,019$        17.83$     4.46 12.25 2008 914,169$        38,847            

Lucerne Valley 8,916            241,602$        27.10$     3.2375 5.0 2007 373,130$        13,909            

Mentone 7,803            91,417$          11.72$     1.225 3.65 2006 272,385$        14,753            

Northern Fontana/Rialto -               -$               -$        0.0 3.0 2005 223,878$        14,000            

Phelan/Pinon Hills -               -$               -$        0.0 8.5 2007 634,321$        32,865            

Rialto 91,873          499,995$        5.44$       6.7 17.5 2008 1,305,955$     98,234            

Twentynine Palms 14,764          447,757$        30.33$     6.0 8.6 2007 641,784$        26,340            

Yucca Valley 16,885          469,212$        27.79$     6.29 15.5 2008 1,156,703$     45,731            

Total Tier Two Projects 260,011        3,660,412$     14.08$     49.05        109.30      8,156,622$     415,236          

Tier Three Projects

Big Bear Lake 17,208          363,803$        21.14$     4.88 11.75 2010 876,856$        27,233            

Crestline 10,603          151,118$        14.25$     2.03 3.8 2010 283,579$        14,990            

Grand Terrace 11,626          226,677$        19.50$     3.04 5.50 2009 410,443$        27,869            

Joshua Tree 8,091            119,402$        14.76$     1.60 2.1 2010 156,715$        9,437              

Kaiser 5,000            187,871$        37.57$     2.5175 3.25 2010 242,535$        14,000            

Montclair 33,049          692,158$        20.94$     9.28 11.91 2010 888,796$        47,117            

Needles **** 4,830            271,453$        56.20$     3.6375 4.135 2010 308,579$        11,646            

Trona 3,600            188,431$        52.34$     2.525 3.588 2010 267,721$        4,444              

Wrightwood 3,837            121,268$        31.60$     1.63 2.0 2010 149,252$        5,162              

Yucaipa 41,207          683,762$        16.59$     9.16 18.0 2010 1,343,268$     60,670            

Total Tier Three Projects 139,051        3,005,942$     21.62$     40.2800    66.0325    4,927,741$     222,568          

Balance served by County 194,930        442,134          

TOTAL 1,058,637     11,491,049     10.85$     153.982 349.783    26,102,869$   1,866,146       

*  Recommended. *These dollars will have to be adjusted for inflation

** Based on existing FTE staff. ** Based on staffing FTEs.

*** Cost per total FTE staff X current FTE. *** Less Kaiser, Northern Fontana/Rialto, and Phelan/Pinon Hills (included elsewhere).

**** Includes Bookmobile operations.
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FUNDING THE PROJECTS

Proposition 14 is often referred to as the "Library Bond Act of 2000," however, the
legal name is the California Reading and Literacy Improvement and Public Library
Construction and Renovation Bond Act of 2000.  It is an excellent opportunity for San
Bernardino County and Cities to seek funds to expand and improve library facilities.

The Library Bond Act of 2000 is a statewide bond measure that was approved by the
California voters on March 7, 2000, to sell $350 million of State general obligation bonds for
the purpose of public library construction and renovation.  Local jurisdictions will be required
to submit an extensive grant application to apply for funding as well as demonstrate ability to
fund 35 percent of the project cost.  A grant application, if approved, would receive 65 percent
for the remaining costs of the project.  It will be a highly competitive application process since
the funding is available statewide.  San Bernardino County and municipalities could capitalize
on this unique source of funding.  Allocation of one time funds to meet the 35 percent match
would provide lasting benefits to local residents for improved and expanded library services.

San Bernardino County should move quickly to maximize its opportunities to access
construction funding from what might be the largest amount of capital dollars ever allotted for
library construction in the United States. The development of a strategy or blueprint to fund
new and expanded library facilities for the San Bernardino County Library system may turn out
to be a complicated political and financial solution and may take time to get into place, yet the
Bond Act holds the great potential for a solution to a significant portion of the County Library
Facility needs.  The County chose to be aggressive about pursuing the funds and should consid-
er putting together a Bond Act application for all or most of the Tier 1 projects.

Other methods for funding the capital projects and the increase in operational costs will
require special measures. The consultants suggest the following funding concepts for considera-
tion:

? Increase the property tax rate to at least three or four cents per $100.  Earmark 
50% of increase for capital improvements.  Use anticipated revenue to bond 
improvements;

? Increase appropriation from Board of Supervisors to help pay for additional staff and 
utilities and materials needed for larger and more facilities;

? Have a special purpose measure such as other counties and cities in California have 
considered (and in many instances passed).  This could be a sales tax, a "designer" 
property tax, e.g. a special assessment on new commercial construction, or new resi-
dential construction, etc.;

? Impact fees (these would most likely be the responsibility of the municipalities);
? County "ordinance" requiring developers - or at least encouraging them - to provide 

land for libraries;
? General bond election for new facilities, to include opening day collections;
? Requirements that the cities build the buildings and the County Library operate 

them;
? Creation of an independent tax district with taxing authority;
? Private sector partnerships;
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? Fundraising campaign; or
? Some combination of the above.

In the opinion of the consultants the best possibilities are an increase in the property tax rate
and/or a special tax measure, e.g. a sales tax earmarked for library improvements1.   This com-
bination could be augmented by successful applications for the Library Bond Act funds (A suc-
cessful application could receive 35 percent of the construction cost of a project.).  In addition,
municipalities may wish to impose impact fees inasmuch as just about every one of the existing
cities served by the County Library is going to experience significant population increases over
the next 10 to 20 years -- and probably beyond.

Public Support of A Tax Increase

85.2 percent of the respondents to the web survey question "Would you be willing to pay
more taxes for improved library services in San Bernardino County?" responded they would, or
it would depend (meaning the amount and/or what the improvements would be).

Nationally, over the past 11 years, 79.1 percent of the tax increase propositions presented to
voters have been approved.  This figure includes California and other "super majority" states.

In an election, if it had to be countywide and include the six independent city libraries, a
plan could be developed whereby 50 percent of the funds that would come from those locales
would be returned to them for their use.  In addition, there could be a time limit on the matter.
That is, any special tax would be in place for only a certain period of time - say 10 years - and
then would go away.

If the anticipated revenue from whatever sources could be used to bond the capital improve-
ments, then the new buildings/expanded and renovated buildings could be built much sooner
and with considerable savings, as the escalation factor would be less.

Impact Fees

As a part of this study the consultants surveyed the municipalities in order to determine if
they currently imposed impact fees, and if they did, were libraries included.  

1 Fresno County voters approved a 0.125 percent (1/8 of one percent) Library Transactions and Use 
Tax, effective April 1, 1999.  For FY2000 the tax netted $8.8 million (including charges levied by the 
Board of Equalization for administering the tax).  Inasmuch as Fresno County has a population that is 
approximately 25 percent smaller than that served by the San Bernardino County Library, it is reason-
able to assume a similar tax in San Bernardino County Library service area would generate approxi-
mately $11 million.  If levied for 20 years, and if the tax is used in part to bond capital projects, then 
it would appear such a tax would/could fund all of the recommended capital improvements and have 
additional funds for operations.  At the end of the 20-year period the tax could be renewed, amended, 
or the property tax rate increased as needed to fund the increased operational costs of the San 
Bernardino County Library.
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A brief survey instrument was prepared and mailed to each city manager along with a self-
addressed stamped envelope.   See the appendices for a copy of the survey instrument.  Table
7.4 is a summary of the survey results.

Table 7.4
Results of Impact Fee Study

Locale Response Impact Fees Imposed Year Libraries Included Basis of Fees Area or Notes
Received Yes No Imposed Yes No Fee Adjusted Project

Specific

Adelanto No
Apple Valley Yes x 1990 x Traffic Impact No Project For Construction
Barstow No
Big Bear Lake Yes x 19985 & 1991 x Traffic/Drainage Yes, 1997 Project No community projects contemplated at this time
Chino Yes x NA x NA NA NA
Chino Hills Yes x 1983 * x Dwelling Unit Yes, 1998 Citywide For construction
Fontana Yes x 1993 x  Present Services Yes, 1993 Area For construction
Grand Terrace No
Hesperia Yes x 1993 x New Development Yes, current Citywide For construction
Highland Yes x 1997 x Actual Cost Yes, 1997 For construction, equipment, and materials
Loma Linda Yes x 1992 x Population/Usage Via a Study Citywide For construction
Montclair Yes x
Needles No
Rialto Yes x NA * NA NA NA
Twentynine Palms Yes x
Victorville No
Yucaipa Yes x 1991 x Actual Cost Yes, 2000 For construction and equipment
Yucca Valley Yes x

* Can be used for library construction.
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1 SAN BERNARDINO COUNTY LIBRARY FACILITIES STUDY

2 Comparisons with Peer Libraries - National Data *

3

4 Collections

5

6 Library Population Number of Total Rank Collections Rank

7 Served Facilities Collections Per Capita

8

9 New York (NY) Public Library 3,070,302 86 10,421,691     1 3.39 6

10 Chicago (IL) Public Library 2,783,726 78 9,238,328       3 3.32 7

11 Brooklyn (NY) Public Library 2,300,664 60 6,809,959       6 2.96 9

12 Queens Borough (NY) Public Library 1,951,598 63 9,143,760       4 4.69 4

13 Houston (TX) Public Library 1,865,605 38 4,545,060       8 2.44 17

14 Miami-Dade (FL) Public Library System 1,755,908 31 3,829,882       9 2.18 20

15 The Free Library of Philadelphia (PA) 1,585,577 53 8,144,478       5 5.14 2

16 Broward County (FL) Libraries Division 1,473,466 35 2,344,375       17 1.59 24

17 San Antonio (TX) Public Library 1,401,200 20 1,814,229       24 1.29 27

18 Carnegie Library of Pittsburgh (PA) 1,336,449 20 6,603,408       7 4.94 3

19 Phoenix (AZ) Public Library 1,263,449 13 1,797,247       25 1.42 25

20 Hawaii State Public Library System (HI) 1,193,000 50 3,296,982       12 2.76 13

21 Harris County (TX) Public Library 1,143,237 25 2,073,150       22 1.81 23

22 Las Vegas-Clark County (NV) Library 1,100,000 24 2,167,317       21 1.97 22

23 King County (WA) Library System 1,090,968 41 3,345,860       11 3.07 8

24 Dallas (TX) Public Library 1,068,800 23 2,568,812       14 2.40 18

25 Detroit (MI) Public Library 1,027,974 24 2,928,347       13 2.85 11

26 San Bernardino (CA) County Library 1,020,000 2 8 1,222,490      27 1.20 2 8

27 Fairfax County (VA) Public Library 970,000 20 2,460,395       15 2.54 15

28 Buffalo & Erie County (NY) Public Library 968,532 53 3,624,615       10 3.74 5

29 Tampa-Hillsborough County (FL) Public Library 942,322 21 2,335,739       18 2.48 16

30 Montgomery County (MD) Dept. of Public Libraries 855,000 22 2,448,084       16 2.86 10

31 The Public Library of Cincinnati & Hamilton (OH) 847,403 42 9,608,333       2 11.34 1

32 Memphis/Shelby County (TN) Public Library 846,584 23 1,938,685       23 2.29 19

33 St. Louis County (MO) Library District 843,638 20 2,256,277       20 2.67 14

34 Tucson-Pima (AZ) Public Library 836,153 19 1,144,040       28 1.37 26

35 Orange County (FL) Library System 821,405 13 1,669,824       26 2.03 21

36 Atlanta-Fulton (GA) Public Library 819,721 35 2,298,394       19 2.80 12

37

38 Average of 28 Libraries 1,327,953       35                   4,002,849       3.01

* Statistical Report Public Library Data Service 2000.
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1 SAN BERNARDINO COUNTY LIBRARY FACILITIES STUDY

2 Comparisons with Peer Libraries - National Data *

3

4 Facilities

5

6 Library Population Service Area Number of Rank Facilities Per Rank

7 Served Square Miles Facilities Square Mile

8

9 New York (NY) Public Library 3,070,302 127.9 86 1 1.5 2

10 Chicago (IL) Public Library 2,783,726 228.5 78 2 2.9 5

11 Brooklyn (NY) Public Library 2,300,664 70.6 60 4 1.2 1

12 Queens Borough (NY) Public Library 1,951,598 112.2 63 3 1.8 3

13 Houston (TX) Public Library 1,865,605 617.3 38 11 16.2 10

14 Miami-Dade (FL) Public Library System 1,755,908 2,109.0 31 14 68.0 22

15 The Free Library of Philadelphia (PA) 1,585,577 135.1 53 5 2.5 4

16 Broward County (FL) Libraries Division 1,473,466 1,196.0 35 12 34.2 16

17 San Antonio (TX) Public Library 1,401,200 1,248.0 20 23 62.4 21

18 Carnegie Library of Pittsburgh (PA) 1,336,449 727.0 20 23 36.4 17

19 Phoenix (AZ) Public Library 1,263,449 473.9 13 27 36.5 18

20 Hawaii State Public Library System (HI) 1,193,000 6,415.0 50 7 128.3 25

21 Harris County (TX) Public Library 1,143,237 1,778.0 25 16 71.1 23

22 Las Vegas-Clark County (NV) Library 1,100,000 7,927.0 24 17 330.3 26

23 King County (WA) Library System 1,090,968 2,200.0 41 10 53.7 20

24 Dallas (TX) Public Library 1,068,800 342.4 23 19 14.9 8

25 Detroit (MI) Public Library 1,027,974 144.0 24 17 6.0 6

26 San Bernardino (CA) County Library 1,020,000 20,000.0 2 8 15 714.3 2 8

27 Fairfax County (VA) Public Library 970,000 400.0 20 23 20.0 12

28 Buffalo & Erie County (NY) Public Library 968,532 1,004.0 53 5 18.9 11

29 Tampa-Hillsborough County (FL) Public Library 942,322 1,062.0 21 22 50.6 19

30 Montgomery County (MD) Dept. of Public Libraries 855,000 495.0 22 21 22.5 13

31 The Public Library of Cincinnati & Hamilton (OH) 847,403 413.0 42 9 9.8 7

32 Memphis/Shelby County (TN) Public Library 846,584 755.0 23 19 32.8 15

33 St. Louis County (MO) Library District 843,638 491.0 20 23 24.6 14

34 Tucson-Pima (AZ) Public Library 836,153 9,240.0 19 26 486.3 27

35 Orange County (FL) Library System 821,405 990.0 13 27 76.2 24

36 Atlanta-Fulton (GA) Public Library 819,721 529.0 35 12 15.1 9

37

38 Average of 28 Libraries 1,327,953       2,186.8           35                   62.5

* Statistical Report Public Library Data Service 2000.
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1 SAN BERNARDINO COUNTY LIBRARY FACILITIES STUDY

2 Comparisons with Peer Libraries - National Data *

3

4 Facilities

5

6 Library Square Feet Rank Square Feet Rank Average SF Rank

7 of Facilities Per Capita Per Facility

8

9 New York (NY) Public Library 1,239,713 3 0.40 17 14,415            21

10 Chicago (IL) Public Library 1,629,147 1 0.59 5 20,887            10

11 Brooklyn (NY) Public Library 1,300,000 2 0.57 8 21,667            7

12 Queens Borough (NY) Public Library 792,000 7 0.41 16 12,571            24

13 Houston (TX) Public Library 673,721 9 0.36 19 17,730            14

14 Miami-Dade (FL) Public Library System 634,000 11 0.36 19 20,452            12

15 The Free Library of Philadelphia (PA) 400,348 20 0.25 26 7,554              27

16 Broward County (FL) Libraries Division 741,073 8 0.50 11 21,174            9

17 San Antonio (TX) Public Library 430,151 17 0.31 23 21,508            8

18 Carnegie Library of Pittsburgh (PA) 342,083 24 0.26 25 17,104            15

19 Phoenix (AZ) Public Library 420,131 18 0.33 22 32,318            2

20 Hawaii State Public Library System (HI) 580,052 14 0.49 13 11,601            25

21 Harris County (TX) Public Library 216,869 27 0.19 27 8,675              26

22 Las Vegas-Clark County (NV) Library 640,966 10 0.58 7 26,707            4

23 King County (WA) Library System 580,000 15 0.53 9 14,146            22

24 Dallas (TX) Public Library 927,085 4 0.87 2 40,308            1

25 Detroit (MI) Public Library 611,478 12 0.59 5 25,478            5

26 San Bernardino (CA) County Library 196,121 28 0.19 27 7,004             28

27 Fairfax County (VA) Public Library 368,720 22 0.38 18 18,436            13

28 Buffalo & Erie County (NY) Public Library 821,103 6 0.85 3 15,493            20

29 Tampa-Hillsborough County (FL) Public Library 336,089 25 0.36 19 16,004            19

30 Montgomery County (MD) Dept. of Public Libraries 355,869 23 0.42 15 16,176            17

31 The Public Library of Cincinnati & Hamilton (OH) 876,452 5 1.03 1 20,868            11

32 Memphis/Shelby County (TN) Public Library 368,870 21 0.44 14 16,038            18

33 St. Louis County (MO) Library District 442,660 16 0.52 10 22,133            6

34 Tucson-Pima (AZ) Public Library 240,860 26 0.29 24 12,677            23

35 Orange County (FL) Library System 413,183 19 0.50 11 31,783            3

36 Atlanta-Fulton (GA) Public Library 585,500 13 0.71 4 16,729            16

37

38 Average of 28 Libraries 613,009          0.46                68,446            

* Statistical Report Public Library Data Service 2000.
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1 SAN BERNARDINO COUNTY LIBRARY FACILITIES STUDY

2 Comparisons with Peer Libraries - National Data *

3

4 Usage

5

6 Library Population Number of Total Rank Circulation Rank

7 Served Facilities Circulation Per Capita

8

9 New York (NY) Public Library 3,070,302 86 12,652,723     4 4.12 18

10 Chicago (IL) Public Library 2,783,726 78 7,818,979       10 2.81 23

11 Brooklyn (NY) Public Library 2,300,664 60 10,077,559     6 4.38 14

12 Queens Borough (NY) Public Library 1,951,598 63 17,534,050     1 8.98 6

13 Houston (TX) Public Library 1,865,605 38 6,148,473       15 3.30 22

14 Miami-Dade (FL) Public Library System 1,755,908 31 4,751,514       18 2.71 25

15 The Free Library of Philadelphia (PA) 1,585,577 53 6,152,604       14 3.88 19

16 Broward County (FL) Libraries Division 1,473,466 35 6,740,649       13 4.57 12

17 San Antonio (TX) Public Library 1,401,200 20 3,837,528       22 2.74 24

18 Carnegie Library of Pittsburgh (PA) 1,336,449 20 2,660,182       27 1.99 27

19 Phoenix (AZ) Public Library 1,263,449 13 6,883,257       12 5.45 10

20 Hawaii State Public Library System (HI) 1,193,000 50 7,344,856       11 6.16 8

21 Harris County (TX) Public Library 1,143,237 25 5,025,170       17 4.40 13

22 Las Vegas-Clark County (NV) Library 1,100,000 24 4,747,395       19 4.32 15

23 King County (WA) Library System 1,090,968 41 12,851,411     3 11.78 2

24 Dallas (TX) Public Library 1,068,800 23 3,826,553       23 3.58 20

25 Detroit (MI) Public Library 1,027,974 24 1,390,473       28 1.35 28

26 San Bernardino (CA) County Library 1,020,000 2 8 2,764,374      25 2.71 2 5

27 Fairfax County (VA) Public Library 970,000 20 10,111,358     5 10.42 4

28 Buffalo & Erie County (NY) Public Library 968,532 53 8,369,027       8 8.64 7

29 Tampa-Hillsborough County (FL) Public Library 942,322 21 4,008,692       21 4.25 16

30 Montgomery County (MD) Dept. of Public Libraries 855,000 22 9,992,518       7 11.69 3

31 The Public Library of Cincinnati & Hamilton (OH) 847,403 42 13,149,907     2 15.52 1

32 Memphis/Shelby County (TN) Public Library 846,584 23 3,538,734       24 4.18 17

33 St. Louis County (MO) Library District 843,638 20 7,896,900       9 9.36 5

34 Tucson-Pima (AZ) Public Library 836,153 19 5,147,532       16 6.16 8

35 Orange County (FL) Library System 821,405 13 4,042,121       20 4.92 11

36 Atlanta-Fulton (GA) Public Library 819,721 35 2,726,653       26 3.33 21

37

38 Average of 28 Libraries 1,327,953       35                   6,863,971       5.17

* Statistical Report Public Library Data Service 2000.
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1 SAN BERNARDINO COUNTY LIBRARY FACILITIES STUDY

2 Comparisons with Peer Libraries - National Data *

3

4 Financials

5

6 Library Population Number of Operating Rank Expenditures Rank

7 Served Facilities Expenditures Per Capita

8

9 New York (NY) Public Library 3,070,302 86 97,020,418$    1 31.60$            6

10 Chicago (IL) Public Library 2,783,726 78 80,026,975$    2 28.75$            10

11 Brooklyn (NY) Public Library 2,300,664 60 70,618,210$    4 30.69$            8

12 Queens Borough (NY) Public Library 1,951,598 63 71,513,065$    3 36.64$            4

13 Houston (TX) Public Library 1,865,605 38 36,545,501$    9 19.59$            18

14 Miami-Dade (FL) Public Library System 1,755,908 31 30,926,077$    11 17.61$            23

15 The Free Library of Philadelphia (PA) 1,585,577 53 43,293,184$    7 27.30$            12

16 Broward County (FL) Libraries Division 1,473,466 35 37,319,896$    8 25.33$            14

17 San Antonio (TX) Public Library 1,401,200 20 16,510,598$    24 11.78$            26

18 Carnegie Library of Pittsburgh (PA) 1,336,449 20 21,556,619$    20 16.13$            25

19 Phoenix (AZ) Public Library 1,263,449 13 21,238,411$    21 16.81$            24

20 Hawaii State Public Library System (HI) 1,193,000 50 21,751,157$    19 18.23$            21

21 Harris County (TX) Public Library 1,143,237 25 11,407,313$    27 9.98$              27

22 Las Vegas-Clark County (NV) Library 1,100,000 24 26,615,468$    16 24.20$            15

23 King County (WA) Library System 1,090,968 41 45,039,344$    6 41.28$            2

24 Dallas (TX) Public Library 1,068,800 23 22,880,968$    18 21.41$            17

25 Detroit (MI) Public Library 1,027,974 24 29,084,169$    14 28.29$            11

26 San Bernardino (CA) County Library 1,020,000 28 8,895,312$      2 8 8.72$              2 8

27 Fairfax County (VA) Public Library 970,000 20 29,635,196$    13 30.55$            9

28 Buffalo & Erie County (NY) Public Library 968,532 53 29,954,678$    12 30.93$            7

29 Tampa-Hillsborough County (FL) Public Library 942,322 21 17,637,443$    23 18.72$            19

30 Montgomery County (MD) Dept. of Public Libraries 855,000 22 31,457,317$    10 36.79$            3

31 The Public Library of Cincinnati & Hamilton (OH) 847,403 42 48,021,383$    5 56.67$            1

32 Memphis/Shelby County (TN) Public Library 846,584 23 15,097,796$    26 17.83$            22

33 St. Louis County (MO) Library District 843,638 20 22,945,625$    17 27.20$            13

34 Tucson-Pima (AZ) Public Library 836,153 19 15,534,035$    25 18.58$            20

35 Orange County (FL) Library System 821,405 13 17,773,845$    22 21.64$            16

36 Atlanta-Fulton (GA) Public Library 819,721 35 28,473,274$    15 34.74$            5

37

38 Average of 28 Libraries 1,327,953       35                   33,884,760$    25.52$            

* Statistical Report Public Library Data Service 2000.
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Focus Group Summary
San Bernardino County Library

" One of the most important venues in town, vitally important part of the community" is one
comment the consultants consistently heard from focus groups held in February and March
2001 in the San Bernardino County branch libraries.  The majority of the attendees were
pleased with the services that are being provided.

The following issues were raised at just about every focus group conducted.  The County
Library needs:

? Additional space;
? Expanded collections;
? More computers;
? Quiet areas to study;
? More public restrooms;
? Small Study rooms;
? Multipurpose meeting room;
? Additional staffing;
? Improved handicapped accessibility;
? Additional hours of service;
? More space for the Friends of the Library;
? Additional and comfortable seating;
? Better heating and air conditioning systems;
? More parking, and
? Better lighting both within the buildings and on the outside

" Our library serves many purposes-the programs and the activities serve to bring people in
the community together, serving educational, cultural and recreational needs for all ages."
Throughout the branch libraries, it was said over and over " the staff is wonderful, so knowl-
edgeable and caring."  The fact that the patrons could get materials from throughout the system
and from other libraries was stressed repeatedly.  " If a book is not in the collection at the
branch, it can be ordered from another branch and brought to this one."    " I save money by
borrowing books instead of buying them."

The people of San Bernardino County know the value of the County Library and all were
amazed at how much the County is able to provide with the limited resources available. " The
Library is great for the community-a jewel-for some it is a home away from home".  It was
interesting to note that in two locations, patrons mentioned that they were satisfied with the
number of people using their libraries and that they did not want anyone else because "They
like things just the way they are."  The people attending the meetings are proud of the literacy
services provided by the libraries and many wish that they could offer more.   The people are

San Bernardino County Library Facility Master Plan



266

not necessarily interested in plush facilities, they just want more space and a " vanilla library" if
there is not much money to spend. 

Safety issues were raised at a number of the facilities.  Patrons want to feel safe and secure
in parking areas as well as when they are walking to their vehicles. The trees and bushes need
to be trimmed around the walkways and along the sides of the libraries.  Patrons were also con-
cerned about the handicapped using the facilities.  Issues such as doors, rest rooms, and furni-
ture placement were discussed, as well as expanded, enhanced collections for the visually
impaired.

More than one patron is concerned that if she tells her friends about the library, then they
will come and the library will be even more crowded.

Satellite classes from the college would be a valuable service that the library could provide.
Residents were interested in distance learning being added to services provided by the library.  

Attendees complained about the parking. 

One of the facilities, Grand Terrace, has reached out into the community and provided a 
" teen solution" that is a "positive contribution to the community."  The staff is using teen vol-
unteers to assist with many library routines. 

Library volunteers assist with landscaping, marketing the library, and doing outreach into
the communities.  Many would like to have larger facilities.  They want the children in the
community to use the library.

The home schooling parents are concerned about the collections.  They believe that more
careful attention must be paid to the children's collection.

At the Loma Linda Branch Library focus group the Mayor said, " it is a shame that we did
not include a question about the library on last year's city wide survey.  I was unaware of all the
things that are going on here." He also said, " the library-it's here and we're happy."

Many of the people attending the focus groups believe that the "library is an integral part of
the community-it is a wonderful place and they really enjoy coming to the facility."  They want,
in addition to larger library facilities, more staff, more materials, and larger meeting areas.

Other improvements voiced included computer labs, more videocassettes, separate chil-
dren's areas, adult programs, and comfortable furniture on the patios. 

All of the groups were proud of the services that are provided in their communities and are
eager for expanded, enhanced facilities, services and collections.

"If the library isn't here, children don't learn to read" was said by more than one person
attending the focus groups.  A Grand Terrace patron commented that " a properly designed
library is needed-one that will give books the high honor that they deserve." Most of the partici-
pants were eager to talk and make suggestions for improvements.  It was interesting to note that
most people were not interested in frills, just adequate space and collections. The staff was the
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most valuable thing that the library has. 

The general feeling in all locations can be expressed as follows: " The library is great for
the community!"
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LIBRARY SITE CRITERIA

It is critical to approach the site selection process for a new public library with care.  The
ultimate success of any new library facility, if success is measured in terms of usage of library
services, will be determined to a large degree by where it is located.  Public libraries are similar
to other institutions which need to be used to be effective, where they are located is of prime
importance.

As a successful private developer would say, the three most important ingredients of
any project are location, location, and location.  A bank that is poorly located will not prosper,
nor a food store or an apparel shop.  Neither will a public library.  Acquiring anything less than
a good site will prove a false economy in terms of the life-cycle costs of the library.  Anything
less than a good site will also hinder public use of this important community resource.

SELECTION CRITERIA

The selection criteria for a new library should closely correspond to the criteria for locating
an effective site for a retail business.  For a library project PROVIDENCE recommends nine
criteria.  These factors, which are discussed at length below, are:

? Site Capacity;
? Accessibility;
? Image and Visual Quality;
? Visibility;
? Demographic Patterns;
? Neighborhood Compatibility;
? Legal Matters;
? Utilities Availability; and
? Physiography.

If several sites for a library are ranked equally in all of the above criteria, PROVIDENCE
recommends only then should site-related costs serve as a tie-breaker to finalize the selection of
a library site.  This kind of approach is recommended since site cost differences will be dwarfed
by the operational cost effectiveness during the life of a library facility.  This applies to a free
site as well.  The cost of construction and operations will be far greater than the cost of the
land, therefore, the temptation to utilize a piece of property because it is a gift, or already
owned by a township or county, should be resisted unless the site  ranks high in comparison
with sites that carry a price tag.

With these factors, it is crucial to continually focus the site selection issue on the basis of
what location will consistently reinforce the most extensive use of the library.  Most of the fac-
tors are simply ways of measuring different aspects of this key issue.  A brief description of the
site selection criteria is as follows.
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Site Capacity - The site should be large enough to provide a sufficient square or rectangu-
lar library footprint, the required parking for users, staff, and volunteers, future expansion, and
the necessary allowances for setbacks, zoning requirements, and suitable landscaping.  The
resulting building should look like it belongs on the site, not forced on a plot of ground that is
too small.  For general planning purposes, the size of the site should be approximately four
times larger than the proposed library facility.  A 15,000 gross square foot (gsf), single-level
library requires a site that is about 60,000 square feet in size, or approximately 1.4 acres.

Accessibility - The site should be easily accessible by automobile and mass transit, and
within walking distance of some potential users.  However, pedestrian access will always be
secondary.  Adequate parking is a key element of automobile accessibility.

Image and Visual Quality - The quality of the existing neighborhood surrounding the
library needs to complement rather than detract from the library.  The library site should be
located in an area with a strong positive identity and image.  Placing the library at the site
should also be compatible with surrounding land uses, both existing and proposed.

Visibility - A prominent location is required to attract the largest number of people to the
library.  A highly visible site, along a major street, with easy accessibility is ideal.  If the site
involves other buildings, the library should be able to be oriented in a portion of the site with
high visibility.

Demographic Patterns - A library should be located where people can easily reach it and
conduct other activities during the same trip.  This means a place where people naturally con-
verge.  The site should be where the largest percentage of all people to be served will have
access to the library frequently in the normal pursuit of their activities.

Neighborhood Compatibility - Will the library be a good neighbor?  Is the neighborhood
fully developed?  If so, how will the library fit into the neighborhood?  If there is development
in the future, will it be compatible with the mission and goals of the library?

Legal Matters - The existence of easements or other restrictions can serve to minimize the
buildable area of a site.  A site owned by several persons and/or entities can be difficult to
acquire.  Zoning restrictions can hamper development, including parking and/or entrance and
egress to and from the site.

Utilities Availability - To avoid extra costs, the presence of electrical, water, gas, sewer,
and other services should be in place now, or by the time construction is scheduled to start.

Physiography - The suitability of the soil, the topography of the site, and solar orientation
are important considerations in construction and operational costs. Orientation considerations
include the avoidance of west sun on the books, or north entrances which may offer little winter
sunlight and exposure to the cold northern winds.
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RANKING THE SITES

Once the site selection criteria have been agreed upon, the next step in the process is to
assign a point value to each of the nine factors.  The sum total of the nine should be 100.
Within each major factor, points can be assigned to the sub-factors.  The sub-factor points
should equal the sum of the major factor point total. 

As an example, a library site study might conclude that Site Capacity, followed by
Accessibility, Image/Visual Quality, Visibility, and Demographic Patterns were the five most
important factors, worth 20, 15, 12, 12 and 12 points respectively.  Within Site Capacity, the
two most important sub-factors are Usable Site Area and Expansion Capacity, worth seven and
five points in order.  Therefore, if the usable site area of Site A was considered to be near per-
fect, it would receive a ranking of six or seven points.  Conversely, if Site B was considered
poor in this area the ranking might be zero, one, or two.

Each factor and sub-factor should be given a point value.  The site that receives the most
points is determined to be the best site.  If two or more sites were within eight to 10 points of
each other, then cost effectiveness needs to be taken into consideration.

Tie-Breaking Factors

If several sites are ranked equally, or nearly so in all of the criteria, then site-related costs
should serve as a tie-breaker to finalize the selection of a library site.  Site-related costs should
be compared on the basis of the following factors:

? The dollar value of the site, including the potential revenue loss if income producing 
property is replaced by a non-taxable structure;

? Demolition costs of any existing facilities on the site;
? Relocation costs of any existing business or residential units currently on the site;
? Any unusual site development costs that may occur, such as from a site with under-

ground utilities and/or water;
? The cost of providing sufficient utility service to the site; and
? Any extra construction costs that will occur due to such things as poor soil 

conditions, limitations of the site, such as underground versus ground level parking, 
or site configuration resulting in a more expensive building solution.

PROVIDENCE cannot over-emphasize the importance of an objective library site selection
process.  There is nothing, aside from the informational content within a library building, that
will have a greater impact upon the overall success of a library than where it is located.  Since
success of a library building is measured by usage, the more a building is used, the more cost
effective it is.  A good site will go a long way toward ensuring the operational success of a
library facility for the community residents.
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LIBRARY SPACE 
PLANNING GUIDELINES

PROVIDENCE Associates Inc, Library Planners Consultants, has developed these space
planning guidelines based upon work with hundreds of libraries throughout the United States.
The guidelines are intended to be general in nature, applicable to all libraries.  As library con-
sultants, we recognize that each library building is unique, and therefore each item must be
carefully analyzed to match specific local needs.  However, it has been our experience that
these guidelines, when applied, result in adequately sized buildings for the various pieces of
furniture, equipment, and other needs.

Once a determination is made as to quantities, such as the number of adult reference books
to be in the collection, the number of reader tables to be provided, the number of computer
workstations to be available, etc. - then a building can then be "sized."

SQUARE FOOTAGE DEFINITIONS

In order to understand the methodology we have followed, a common definition of terms
used in the course of discussions that follow is required.

Net Usable Square Footage (NSF) - NSF represents the actual unobstructed floor area or
square footage assigned to a primary use for an individual unit, contained within a defined
perimeter.  In effect, net area is the actual area of bookstacks, offices, computer workstations,
support areas, or special function areas exclusive of partitions, exterior walls, public and private
corridors, columns, pipe chases, stairs, mechanical and electrical space, and all similar, non-
usable areas.

Net Assignable Square Footage (NASF) - NASF includes all net areas assigned to a given
unit, as well as related corridor space for movement, interior partitions, and other areas inciden-
tal to the spatial organization or construction.  Additionally, internal corridor (circulation) space
shared by or connecting units is included in this total area.  Net assignable area excludes the
area required for mechanical and electrical spaces and distribution shafts, stairs, restrooms, ele-
vators, and other common building elements.

In effect, this is the total area assigned to a use and is comparable to the amount of area
occupied for a specific tenant, as if it were leased from a landlord.  This area includes internal
partitions, corridors and allowances for columns, chases, etc., which penetrate the space.

Efficiency factors added to the pure net square footage to accommodate these other assigna-
ble spaces might range from 10 to 30 percent of the total net area.  When analyzing existing
facilities, this assignable factor is calculated by dividing the net usable area (nsf) by the total
unit net assignable area (nasf) to determine the overall efficiency of the unit.  The net-to-net
assignable square footage relationship is primarily a factor of the size, type, configuration, num-
ber of individual spaces, and the anticipated width of internal personnel movement and service
corridors.
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Generally, units comprised of larger individual spaces will require less space for inter- and
intra-unit movement.  Units comprised of many smaller workstations, especially private offices,
require a higher degree of intra- and inter-unit movement and wall space.  Experience has
shown that the efficiency of older facilities is generally less than new construction, due to the
area required for structure, walls, and formalistic approaches to space planning.

Building Gross Square Footage (BGSF) - BGSF reflects the total area of the building,
including all net and net assignable areas as defined above, plus any additional area occupied
by corridors, vertical movement, restrooms, central mechanical and electrical space, chases, and
other spaces related to primary air and power distribution, columns, and exterior walls.

When programming space requirements for new facilities, the total building gross area is
estimated by applying an overall facility grossing factor to the total programmed net assignable
area.  Typically, these factors range from 15 to 20 percent in smaller, single-level buildings up
to 30 percent in larger, multi-level facilities of total gross area based on programmatic goals and
the building type.  When analyzing existing buildings, the grossing factor, which is a measure
of overall efficiency, can be calculated by dividing the total net assignable area by the total
building gross area. Generally, higher efficiency factors are used for public library facilities due
to the amount of open space that accommodates horizontal movement.  In a multi-story build-
ing however, this is partially offset by the vertical movement required for public access, and the
movement of staff, books, and other library materials.

BOOKSTACKS

Space for bookstacks accounts for approximately 40 to 50 percent of the average library
building.  Therefore, the planning of bookstack areas is critical to the successful functioning of
the facility.  There are four types of shelving used in most libraries:

? Steel static shelving;
? Mobile, or compact, shelving (also made of steel);
? Wood shelving; and
? Industrial shelving.

The guidelines first discuss conventional steel bookstack shelving, currently the most popu-
lar shelving used in libraries.

Steel Bookstack Shelving - Bracket or cantilevered steel shelving is the most widely used
and universally satisfactory type of shelving for all types of libraries.  It is the least expensive,
most flexible, and most efficient shelving available in terms of having the largest capacity and
lightest weight.  Choices exist in sizes, heights, finishes, appearances such as closed-base, open-
base, accessible-base for electrical and data outlets, T-base, and in accessories, including inserts
to hold many types of material.

The shelving consists of slotted steel uprights or posts bolted or welded together and
attached to top stretchers and bases to form a frame.  Shelves, fitted with end brackets, are
hooked into the slots in the uprights.  Steel shelving with bolted frames requires sway braces,
with turnbuckles for adjustment, in every fourth or fifth section to provide longitudinal stability.
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Welded frames, while usually more expensive, do not have a problem with longitudinal stabili-
ty.  The standard shelf length is 36".  Most library building modules are designed for this
length.

Heights vary from counter height at 42 to 48", medium height at 60 to 66", intermediate
height at 72 to 78", to tall at 84 to 90".  The most commonly used heights are:

? 45 or 48" with a base and two adjustable shelves per single face section (two base 
shelves and four adjustable shelves for a double-face section);

? 60 to 66" with a base shelf (two base shelves) and four (or eight) adjustable shelves;
? 72"H with a base shelf (again, two base shelves) and four or five (eight or 10) 

adjustable shelves; and
? 84"H with a base shelf ( two base shelves) and five or six (10 or 12) adjustable 

shelves.

The taller shelves, at 84 to 90"H, usually require stabilizing cross bars from one double-
faced section to the next, or from a single-faced section to the wall.  The intermediate 72"H is
the best height for a library that wants to be the truly user-friendly to the largest number of
patrons.  It is also an excellent height for popular materials and/or libraries that have a signifi-
cant senior citizen population in the service area.

Nominal shelf depths are generally 8, 10, or 12", while the actual depths are one inch less.
The "missing inch" is in the back of the shelf between the uprights.  Shelf tops or canopies are
normally installed on the counter height shelving.  Backstops are recommended to prevent
books from falling between the uprights.

Mobile, or Compact Shelving - Mobile, or compact, bookstack shelving eliminates the
aisles between the rows of bookstacks in order to save floor space.  This moveable shelving is
mounted on a track system, which allows for an aisle to be placed between any two stacks
while the other stacks are pushed together.  The tracks can be recessed into the floor- or sur-
face-mounted, and operated either manually or electrically.

Conventional fixed bookstacks with aisles utilize only about 30 to 35 percent of the space
they occupy.  Mobile shelving generally stores twice as many volumes as conventional shelving
in about one-third the space.  Mobile shelving costs approximately three to five times more than
conventional shelving depending upon the type of movement, e.g. motorized, mechanical-assist,
or no-assist.

This type of shelving also adds to the construction cost of the building because extra floor
loading capacity must be designed into the building.  Floor loadings vary from 60 to 80 pounds
per square foot (psf) for office building, 150 to 160 psf for general library bookstack areas, 150
to 200 psf for raised floor areas, and 225 to 300 psf for mobile (compact) shelving areas.  The
level of efficiency will vary depending upon the equipment selected, building module, size of
building columns, and installation method selected.  For general planning purposes, a minimum
of 20 to 25 volumes per square foot can be anticipated.

Wood Shelving - Wood shelving is seldom used today in public libraries because of its cost
and inefficiency.  It is often limited to accent or prestigious areas, like special collections.  The
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shelving is generally three feet wide, adjustable, and hung on inserts in a wooden box frame.  It
is available in single- or double-faced sections, customarily providing shelves in 8, 10, or 12"
depths, plus special shelving for periodicals, children's books, etc.  The wood shelving is gener-
ally available in three heights:

? A height of 60", with a base and four adjustable shelves,
? A height of 72", with a base and five adjustable shelves, and
? A height of 82", with a base and six adjustable shelves.

Wood shelving is about one-third more expensive than steel, bracket-type shelving.  It is
less efficient because it uses the same floor space but has limited vertical storage space due to
its requirement for a top or cornice to complete it structural case.  Depending on the height of
books being shelved, sometimes only six shelves can be used in a section while the steel-brack-
et shelving section can hold seven shelves of the same material.  Multiplied over several ranges,
this can be a significant consideration.

Industrial  Shelving - This type of shelving is not suitable for housing library materials,
but it is useful and economical for bulk storage, supply storage, receiving rooms, and the like.
Industrial shelving is available in 36 or 48" widths, and depths of 12, 18, or 24".  It can be pur-
chased with closed or open backs, in standard heights of 72, 84, or 96".  It can hold up to eight
shelves per section.

CAPACITY OF STEEL SHELVING

Assuming steel shelving with 48" clear and 48" end and cross aisles, the following calcula-
tions are generally used to compute maximum shelving capacities.  These calculations are for
preliminary computations only.  The calculations further assume the following:

? Spacing between ranges will be 48", barrier-free, clear-aisles;
? Cross and end aisles will also be 48"; and
? The shelves will (ultimately) be 75 - 80 percent filled to allow flexibility for the 

collection to grow with minimal shifting.  This equates to an average of eight 
volumes per linear foot for circulating materials, seven volumes per linear foot for 
non-circulating items.

Density of Storage - Table 1 provides the approximate number of books that can be housed
in one square foot (sf) of space, as well as the average number of books that can be housed per
linear foot of shelf space.
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Table 1
Books Per Square and Linear Foot

Items Per Items Per
Type Square Ft. Linear Ft.

Adult Books:
Circulating 1 sf per 10 books 8 vols.
Reference 1 sf per 8 books 6-7 vols.
Paperbacks 1 sf per 20 books 15 vols.
Current/Display 1 sf per  5 books 5-10 vols.1

Children's Books:
Circulating 1 sf per 18 books 10 vols.
Easy/Picture 1 sf per 26 books 14 vols.
Reference 1 sf per 8 books 6-7 vols.

Periodicals:
Current  Issues 1 sf per issue 1 issue
Backfile, Bound or Boxed 1 sf per 8 - 10 vols. 6 - 7 vols.

Government Documents 1 sf per 25 items 20-25 items
--------------------------
NOTE:
1. Varies, depending upon depth of shelf.

The capacity of 72"H shelving yields an average density of 7.5 books per square foot.  If
84"H shelving is used, the density is increased to 10 books per square foot, because of the gen-
eral addition of one adjustable shelf per single-face section.

Shelving Capacity in Number of Books - The next table outlines the number of books in
different categories that can usually be housed in a single- or double-face shelving.

Table 2
Planning Guidelines for Shelving Capacities

Type of No. of Linear Adult Youth Easy/Pic. Book
Shelving Shelves Feet Circ Ref Circ Ref Circ Ref

84"-90"H
single-face 7 21 170 120 NA NA NA NA

84"-90"H
double-face 14 42 340 240 NA NA NA NA

72"-78"H
single-face 6 18 150 115 NA NA NA NA
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Type of No. of Linear Adult Youth Easy/Pic. Book
Shelving Shelves Feet Circ Ref Circ Ref Circ Ref

72"-78"H
double-face 12 36 300 230 NA NA NA NA

60"-66"H
single-face 5 15 120 100 150 100 NA NA

60"-66"H
double-face 10 30 240 195 300 195 NA NA

45"-48"H
single-face 3 9 75 60 90 60 125 NA

45"-48"H
double-face 6 18 150 100 180 120 250 NA

Shelving Capacity for Non-Book Items - Shelving or housing for materials other than
bound volumes is commonly calculated on a bound volume equivalency basis.  Table 3 pro-
vides the equivalency calculations.

Table 3
Non-Books Items - Equivalency Factor

Type of Material Volume Equivalency Factor

16 mm and 8 mm film reel 1.0
Microfilm reel 0.25
Microfiche and card (each) 0.01

SPACE REQUIRED FOR OTHER LIBRARY MATERIALS COLLECTION ITEMS

The library of today and tomorrow will have other materials in its collection that must be
housed in order to be utilized.  Table 4 addresses these items and their housing.

Table 4
Planning Guidelines for Other Collection Items

Items Items
Type Per Square Ft Per Linear Ft

Media:
Audiocassettes 1 SF per 30 tapes 20-22 tapes
Videocassettes 1 SF per 20 cassettes 8-10 items
Compact Disk (CD) 1 SF per 30 discs 15-20 discs
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Items Items
Type Per Square Ft Per Linear Ft

Microforms:
Film .09 SF per roll NA

Fiche 1 SF per 200 sheets NA

Special Items:
Maps and Prints 40 SF per map case
Pamphlet (Vertical) Files 18 SF per cabinet
Microform Cabinets 18 SF per cabinet
Picture Files 18 SF per cabinet

SEATING

Space for users, or readers, seating usually consumes the second greatest amount of space in
a typical library building.  The amount of space consumed by seating will, of course, depend
upon the total number of seats and seating type provided.  Table 5 provides a means to estimate
the total number of seats in a library, exclusive of conference and meeting rooms.  Table 6 pro-
vides square footage requirements per seat for different seating types.

The Number of User Seats - Experience indicates there is a correlation between the total
number of user seats to be provided and the size and type of the library materials collection(s).
Collection size is easily quantified.  Collection type refers to the type of materials, e.g. brows-
ing, reference, and/or research.  In larger libraries it is not uncommon for all three types to be
present.  The following table illustrates the most general of approaches to determining the num-
ber of user seats to be provided.

Table 5
Planning Guidelines for Number of User Seats

Collection Type Ratio of Vols. to User Seats

Browsing 1,200 - 1,500 to 1 (1,200/1,500:1)
Reference 800 - 1,000 to 1 (800/1,000:1)
Research 500 - 700 to 1 (500/700:1)

Space Needs Per Person - Once the number of user seats has been determined, planning
guidelines for space per seat can be applied to compute the amount of space required for user
seating.

San Bernardino County Library Facility Master Plan



280

Table 6
Planning Guidelines for User Seating Per Person

Seating for Users SF per each

Adult/Youth at reading table 25
Adult at oversize (5' x 7') reading table 30
Adult at lounge seating 30-40
Youth at lounge seating 25-30
Adult/Youth at carrel 35
Adult/Youth at slant-top table 15 - 20
Adult/Youth at microfilm reader/printer (or reader only 48
Adult/Youth computer workstation 36 - 48
Auditorium seating;1
Fixed seats 10-12
Stack chairs 10-15
Bench (2 seats) 10
Conference room w/conference table1 25-30
Index table (4' x 9') with 3 seats on each side 20
Multi-Purpose room;1
Stack chairs theater style 10-12
Stack chairs at narrow tables 15-20
Public access computer terminal (stand-alone unit) 24
Young child at floor seating 5
--------------------------
NOTE:
1. Although listed here, this type of seating should not be computed as part of user 

seating needs.

STAFF WORK SPACE

Workroom and office space for staff is the third major element of space.  Like user seating,
the amount of space will depend upon the number of staff and the type of workspace provided.

Table 7
Planning Guidelines for Staff Work Spaces

Type of Work Space NSF Per Each

Work station - 6' x 6' 36
Work station - 6' x 8' 48
Work station - 8' x 8' 64
Work station - 8' x 10' 80
Office/workstation for secretary and reception area 100 - 200
Office/workstation for librarian 100 - 120
Office/workstation for manager 120 - 180
Office for administrator 150 - 225

San Bernardino County Library Facility Master Plan
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Type of Work Space NSF Per Each

Office for director 200 - 400
Work table (3' x 5') w/two task chairs 75
Work table (4' x 6') w/four task chairs 96

OTHER ITEMS

After the collection, seating, and staffing spaces have been determined, space must also be
provided to accommodate a variety of other items.  Table 8 describes these other items, and
indicates the amount of space each item requires.

Table 8
Planning Guidelines for Other Items

Item SF Per Each

Atlas/dictionary stand (free-standing) 25
Book truck 8
Card catalog units:

Free-standing 60-drawer unit 45
Built-in 60-drawer unit 21

Display cases:
Free-standing 30-50
Wall-mounted 20-30
Media cabinet w/drawer extended 20

Media display units:
For 1,200 audiocassettes 40
For 240 videocassettes 40
For 440 CDs 40

Photocopy machine (floor model) w/change and telefax machine 48
Public service station/desk per staff at station (circulation) 80-120
Public service station/desk per staff at station (reference) 80-120
Storage room 100-400
Staff lockers (half-size)                                                               2.5 nsf per FTE 

staff/volunteer
Staff lockers (full-size)                                                                  5 nsf per FTE 

staff/volunteer
Staff room (central [main] library)                                                15 nsf per FTE 

staff/volunteer
Staff room (branch library)                                                            25 nsf per FTE 

staff/volunteer
Supply room 100 - 400
Supply cabinet 36-48

San Bernardino County Library Facility Master Plan
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CONCLUSION

These planning guidelines are intended to provide general direction for the initial effort at
planning adequately for new library construction, expansion of an existing facility, or renova-
tion of a older building.  The guidelines have served PROVIDENCE well the past 21 years.  We
believe they provide a sound basis for projecting the space needs for all types of libraries.

As planners and consultants we update the guidelines on a regular basis, since changing
technologies and other developments are forever having an impact today on effective space
planning for the library of tomorrow.

San Bernardino County Library Facility Master Plan



283

 

PROVIDENCE Associates Inc 
Library Planners Consultants 
488 Mill Drive, Second Floor 
Cottonwood, AZ 86326-5340 

520.639.2798 Telephone     520.639.4352 Telefax 
aneyeforit@sedona.net 

 
 
 
 
 

LIBRARY DEVELOPMENT IMPACT FEE 
 

SURVEY 
 
 
 
CITY: ________________________________________________________________________ 
 
 
1. Has your City enacted Development Impact Fees? Yes_____ No_____ 
 
2. Has it enacted an Impact Fee for Libraries?  Yes_____ No_____ 
 
3. Date(s) of enactment: __________________________________________________________ 
 
4. Basis of fee? 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
5. Can the fees be adjusted or updated (i.e., CPI)? Date of last adjustment: __________________ 
 
______________________________________________________________________________ 
 
6. Are the fees area or project specific? ______________________________________________ 
 
______________________________________________________________________________ 
 
7. Are they applicable for a.) construction b.) equipment c.) materials d.) all (circle all that apply) 
 
8. Any other applicable comments __________________________________________________ 
 
______________________________________________________________________________ 
 
 
 
 
Please attach the current rate schedule or copy of the ordinance or resolution and return to PROVIDENCE by April 
30, 2001, using the enclosed SASE. Thank you. 
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Final (Codified) Title 5 Library Bond Act Regulations
Effective Date:  January 4, 2002 1

Section 20440, Appendix 1

APPLICATION FORM
CALIFORNIA READING AND LITERACY IMPROVEMENT AND PUBLIC LIBRARY

CONSTRUCTION AND RENOVATION BOND ACT OF 2000 FUNDS

Administered by the California State Library, Office of Library Construction

The applicant local jurisdiction, pursuant to the Education Code, Title 1, Division 1, Part 11, Chapter 12, Articles 1-3,
sections 19985-20011 and Title 5, Division 2, Chapter 3, sections 20430-20444 of the California Code of Regulations,
hereby makes application for a state matching grant for the construction or remodeling of the public library facility
described herein and in all supporting documents:

APPLICATION FORM INSTRUCTIONS:

* Limit comments throughout the entire form to the space provided unless otherwise stated.

* Single space responses, limiting type size to no smaller than 11 points if using a computer, or 12
pitch (elite) if a typewriter is used.

* Attachments shall not be accepted unless required by regulation or called for in the application
form.

* Applicants shall submit a completed Application Form and six additional copies of the form.

(See section 20440 for complete application submittal requirements)

PROJECT IDENTIFICATION
1.  Official Name of Project:  ç                                                                                                                         

2.  Type of Applicant Jurisdiction: ç (Check one only)    City   County          City/County           District

3.  Grant Applicant Name:  ç                                                                                                                          
Legal name of jurisdiction that will own building

(For multipurpose projects, list the legal name of the jurisdictions that will own the public library portion of the multipurpose building.)

4.  Authorized Official of the Applicant Jurisdiction:  ç                                                                                    
 Mayor, Chairperson of Board of Supervisors, Head of Special District, authorized to sign the application

Title:  ç                                 Phone:  ç                               E-mail:  ç                                                                  

Address:  ç                                                                                                                                                       

                                                                                                                                                                                                        

5.  Project Coordinator:  ç                                                                                                                               
Name of individual who will have administrative control over the project for the applicant local jurisdiction

Title:  ç                                 Phone:  ç                               E-mail:  ç                                                                  

Address:  ç                                                                                                                                                       
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6.  Alternate Project Contact Person:  ç                                                                                                           
 If the project coordinator is unavailable, the contact person shall be authorized to act in the capacity of the project coordinator.

Title:  ç                                 Phone:  ç                               E-mail:  ç                                                                  

Address:  ç                                                                                                                                                       

                                                                                                                                                                                                        

7.  Head of Planning Department:  ç                                                                                                               
(For the applicant jurisdiction, if applicable.  Special Districts are exempt.)

Title:  ç                                 Phone:  ç                               E-mail:  ç                                                                  

Address:  ç                                                                                                                                                       

                                                                                                                                                                                                        

8.  Head of Public Works or General Services Department:  ç                                                                         
If Applicable: Head of Public Works or General Services Department for the applicant jurisdiction.  Special Districts are exempt.

Title:  ç                                 Phone:  ç                               E-mail:  ç                                                                  

Address:  ç                                                                                                                                                       

                                                                                                                                                                                                        

9.  Operating Library Jurisdiction:  ç                                                                                                                
Legal name of library that will operate the public library.

10.  Library Director Name:  ç                                                                                                                            
Public library director for the library jurisdiction that will operate the public library.

Title:  ç                                 Phone:  ç                               E-mail:  ç                                                                  

Address:  ç                                                                                                                                                       

                                                                                                                                                                                                        

11.  Alternate Library Contact Person:  ç                                                                                                           
If the library director is unavailable, the contact person shall be authorized to act in the capacity of the library director.

Title:  ç                                 Phone:  ç                               E-mail:  ç                                                                  

Address:  ç                                                                                                                                                       

                                                                                                                                                                                                        

12.  Library Building Program Consultant:  ç                                                                                                      
 (If applicable)

Title:  ç                                 Phone:  ç                               E-mail:  ç                                                                  

Address:  ç                                                                                                                                                       
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13.  Technology Planning Consultant:  ç                                                                                                                                               
 (If applicable)

Title:  ç                                 Phone:  ç                               E-mail:  ç                                                                  

Address:  ç                                                                                                                                                       

                                                                                                                                                                                                        

14.  Project Architect:  ç                                                      License#                                                             
Providing construction budget estimate and/or conceptual plans.

Title:  ç                                 Phone:  ç                               E-mail:  ç                                                                  

Address:  ç                                                                                                                                                       

                                                                                                                                                                                                        

15.  Project Manager:  ç                                                                                                                                    
(If applicable)

Title:  ç                                 Phone:  ç                               E-mail:  ç                                                                  

Address:  ç                                                                                                                                                       

                                                                                                                                                                                                        

16.  Construction Manager:  ç                                                                                                                           
(If applicable)

Title:  ç                                 Phone:  ç                               E-mail:  ç                                                                  

Address:  ç                                                                                                                                                       

                                                                                                                                                                                                        

17.  Construction Cost Estimator:  ç                                                                                                                   
 (If applicable)

Title:  ç                                 Phone:  ç                               E-mail:  ç                                                                  

Address:  ç                                                                                                                                                       

                                                                                                                                                                                                        

18.  Hazardous Materials Consultant:  ç                                                                                                            
 (If applicable)

Title:  ç                                 Phone:  ç                               E-mail:  ç                                                                  

Address:  ç                                                                                                                                                       

                                                                                                                                                                                                        

19.  Project Interior Designer:  ç                                                                                                                        
 (If applicable)

Title:  ç                                 Phone:  ç                               E-mail:  ç                                                                  

Address:  ç                                                                                                                                                       
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TYPE OF PROJECT

New Public Library Building Gross Total Project Square Footage

1.  Construction of a New Public Library Building ç                                       SF

2.  Conversion of an Existing Building into a New Public Library Building ç                                       SF

3.  Conversion and Expansion of an Existing Building into a New Public Library ç                                       SF
(Include both new & remodeled square footage.)

Gross Square Footage

Remodeling:                         SF

Expansion:                              SF

Priority:
First Priority "Joint Use"

Co-Location Joint Use

Joint Venture Joint Use

Computer Center Shared Electronic/Telecommunications

Family Literacy Center Subject Specialty Center

Homework Center Career Center

Other similar collaborative library services with direct benefit to K-12 students

Specify:                                                                                                       

Second Priority "All Others"

Existing Public Library Building Gross Total Project Square Footage

4.  Remodeling an Existing Public Library Building ç                                                  SF

5.  Remodeling and Expansion of an Existing Public Library Building ç                                                  SF
(Include both new & remodeled square footage.)

Gross Square Footage

Remodeling:                      SF

Expansion:                         SF

First Priority

A public library project in the attendance area of a public school that has inadequate infrastructure to support
access to computers and other educational technology.

“Inadequate infrastructure” is defined as an incoming telecommunication connection to a school building of
equal to or less than 512 thousand bits per second (512K bps).

Name of Public School:                                                                                                  

Second Priority "All Others"

Field Act Applicability (Joint use projects only)

6.  Is the project subject to the Field Act? Yes No
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Multipurpose Buildings (Multipurpose Building Projects Only)

Is the project a Multipurpose Building? Yes   No

(A multipurpose building is a multi-occupant facility, part of which is a public library and part of which is used for other purposes.)

Types of Multipurpose Building Uses & Square Footage Allocations

Space Use SQ FT %

1.  Dedicated to Public Library Use ____________SF                   %
(Including Public Library / School Library Use, if Joint Use Project) Line 1 SF divided by

(Line 1 SF + Line 3 SF)

2.  Dedicated to “Other” Uses SQ FT

A.  Specify:                                                                                     SF

B.  Specify:                                                                                      SF

C.  Specify:                                                                                     SF

D.  Specify:                                                                                     SF

E.   Specify:                                                                                     SF

F.   Specify:                                                                                     SF

G.  Specify:                                                                                     SF

H.  Specify:                                                                                      SF

3.  Subtotal: Dedicated to "Other" Uses                        SF               %
Add Lines 2A SF  Line 3 SF divided by

 thru 2H SF (Line 1 SF + Line 3 SF)

4.  Common Areas 1

5.  Subtotal: Total of Common Areas 1                               SF
Must equal Line 6 SF + Line 7 SF

SQ FT

6.  Public Library Pro Rata Share of Common Areas1                 SF
Line 5 SF x
% in Line 1

7.  "Other" Uses Pro Rata Share of Common Areas1                 SF
Line 5 SF x
% in Line 3

8.  TOTAL MULTIPURPOSE BUILDING SQUARE FOOTAGE                           SF
Add Lines 1 SF, 3 SF, & 5 SF

9.  SF ATTRIBUTABLE TO PUBLIC LIBRARY USE                        SF
Line 1 SF + Line 6 SF

1 “Common Areas” are those areas of a multi-occupant building that are shared by all occupants, such as lobbies, vestibules,
mechanical rooms, restrooms, custodial areas, delivery, shipping and receiving areas, loading docks, kitchenettes, auditoriums,
meeting rooms, conference rooms, and storage areas that are used by all parties of a multipurpose building.
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PROJECT PLANNING INFORMATION

Population Growth

When providing the 1980, 2000, and 2020 population figures below, the applicant shall count only those residents:

(a)  Within the official boundaries of the applicant jurisdiction, and

(b)  Within the service area of the proposed project, but

(c)  Exclude all people living within the boundaries of other special district, county, or city public library service
areas, for which there is no public library service contract with the applicant.

All Projects:

1.  Public library project’s service area 1980 population:                                                                     

2.  Source:                                                                                                                                        

3.   Population Percentage Change from 1980 to 2000:                      %

4.  Public library project’s service area 2000 population:                                                                     

5.  Source:                                                                                                                                         

6.  Population Percentage Change from 2000 to 2020:                       %

7.  Public library project’s service area 2020 population:                                                                     

8.  Source:                                                                                                                                        

Joint Use Projects (Both Co-location & Joint Venture Projects):

9.  Project’s public school attendance area(s) 1980 student population:                                            

10.  Source:                                                                                                                                         

11.  Population Percentage Change from 1980 to 2000:                      %

12.  Project’s public school attendance area(s) 2000 student population:                                            

13.  Source:                                                                                                                                        

14.   Population Percentage Change from 2000 to 2020:                      %

15.  Project’s public school attendance area(s) 2020 student population:                                            

16.  Source:                                                                                                                                         
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Existing Library Facility Square Footage

Existing Public Library:

1.  The current gross square footage of the existing public library(s) being replaced is: ç                            SF
If no existing public library facility, enter “0.”

Existing School Library:   (Co-located Projects Only)

2.  The current gross square footage of the existing school library(s) being replaced is: ç                            SF
If no existing school library facility, enter “0.”

Library Facilities Master Plan

Describe the relationship of the proposed project to other existing or planned library facilities for the
jurisdiction.
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Age of the Existing Library Facility

See Definition of “Existing Public Library,” section 20430.

All Projects

1.  When was the existing public library building(s) ç                                   Year
     that will be replaced or improved built? If no existing public library facility, enter “N/A”

If proposed project will replace more than one
building, list the oldest of the buildings.

Co-Located Joint Use Projects Only

In addition to the information listed above:

2.  When was the existing school library building(s) ç                                   Year
     that will be replaced or improved built? If no existing school  library facility, enter “N/A”

If proposed project will replace more than one
building, list the oldest of the buildings.

Condition of the Existing Library Facility

See Definition of “Existing Public Library,” section 20430.

All Projects

3.  When was the most recent structural 1 renovation or ç                                   Year
     expansion of the existing public library building(s) that If no existing public library facility, enter “N/A”
     is to be replaced or improved by the proposed project?

If proposed project will replace more than one
building, list the oldest of the buildings.

Co-Located Projects Only

In addition to the information listed above:

4.  When was the most recent structural 1 renovation or ç                                   Year
     expansion of the existing school library building(s) that If no existing school library facility, enter “N/A”
     is to be replaced or improved by the proposed project?

If proposed project will replace more than one
building, list the oldest of the buildings.

1 Pertaining to the load bearing elements of the building
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SITE INFORMATION

Ownership and Availability
Site

1.  Is the library site currently owned by the applicant? Yes No

2.  Will the library site be owned by the applicant? Yes No

3.  Will the library site be leased by the applicant? Yes No

4.  If the library site will be leased, provide the name of the owner:                                            

5.  Was the site acquired with funds from the “Class Size Reduction
     Kindergarten-University Public Education Facilities Bond Act of 1998”?
     [See Education Code section 19995 (c)] Yes No

6.  Is the site currently dedicated to the operation of a public library? Yes No

Building   (For Conversion Projects Only)

7.  Is the building to be converted currently owned by the applicant? Yes No

8.  Will the building be owned by the applicant? Yes No

Title Considerations

Site

9.  Are there any exceptions to marketable record title? Yes No

Building    (For Conversion Projects Only)

10.  Are there any exceptions to marketable record title? Yes No

Appraisal
(No appraisal is required if the value of the land or building will not be claimed as an eligible project cost or a local matching fund credit.)

Site
11.  What is the appraised value of the library site? ç $                                    

(or library portion of site, if multipurpose project)

12.  Does the appraiser have a State Certified General Real Estate Appraiser’s License? Yes No

Building    (For Conversion Projects Only)

13.  What is the appraised value of the building? ç $                                    
(or library portion of building, if multipurpose project)

14.  Does the appraiser have a State Certified General Real Estate Appraiser’s License? Yes No
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Site Use Potential
Accessibility
Describe the accessibility of the proposed site for the residents in the library service area:

Equal Access

Discuss the site’s accessibility to all parts of the library service area and its location in relationship to the
geographic center of the library service area.  Discuss any natural and artificial barriers that may
impede access to the site.

Public Transit Access
* Number of public transit stops located within ¼ mile of site:                                    

If public transit is available in the library service area, describe the various public transit access
opportunities for the site.  If no public transit is available in the library service area, enter “No Public
Transit Service.”
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Pedestrian & Bicycle Access

Describe other access opportunities such as pedestrian walkways and bicycle paths.  Discuss plans for
amount and location of bicycle parking, including local ordinance requirements.

Automobile Access

Describe the site's accessibility by automobile for residents of the library service area.  Take into
consideration traffic, traffic systems, and availability of curb cuts.

Proximity to Major Thoroughfares

List the major arterial routes in the library service area with the most recent traffic counts (number of
vehicles per day):

Number
of Blocks Traffic Count

Street Name from Site Count Date

1.                                                            ________                     

2.                                                            ________                     

3.                                                            ________                     

4.                                                                                                                          
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Library Automobile Parking

  1.  Number of library parking spaces available off street, on library site................... ç                 spaces

  2.  Number of library parking spaces available off street, off library site................... ç                  spaces
(within 500 feet of front door)

  3.  Number of parking spaces available on street .................................................... ç                  spaces
(within 500 feet of front door)

  4.  Total Number of Spaces Available for Library Parking.......................................... ç               spaces

Zoning Requirements

  5.  Number of on-site library parking spaces required by local zoning ..................... ç               spaces

  6.  Was a zoning variance or waiver obtained for the project for parking? ............. ç Yes No

  7.  If so, by how many spaces were the parking requirements reduced? ............... ç               spaces

  8.  Provide number of square feet per parking space as required by local zoning.. ç_________           SF

  9.  If no local zoning requirement, provide the average number of square feet
     per parking space used in the project calculations:.............................................. ç                          SF

Automobile Parking to Building Square Footage Ratio

10.  Calculate:   # of Square Feet of Parking ________            SF
   =   = __________SF of Parking/1 SF of Building

# of Square Feet of Building                           SF

    Example:  # of Square Feet of Parking 15,000 SF
    = = 1.5  SF of Parking / 1 SF of Building

# of Square Feet of Building 10,000 SF

Library Bicycle Parking

11.  Total Number of Spaces Available for on-site Library Bicycle Parking.................. ç                  spaces
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Parking Rationale
Describe the rationale behind the amount of parking that will be available for the project, including: (1)
the location of the automobile parking (on-site or off-site), both within and beyond 500 feet of the
library entrance; (2) local zoning requirements; (3) the availability of public transportation; (4) bicycle
parking and bicycle and pedestrian paths; and (5) any other considerations impacting automobile
parking requirements including, but not limited to, parking partnerships with shared use agreements.

Visibility
Describe how visible and prominent the public library building will be within the library service area.
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Community Context & Planning
Describe the proximity of the proposed site to other facilities and areas of the community, and how that
proximity enhances the use of the library by the residents in the library service area.  Describe the
appropriateness of the proposed site including whether the proposed library project will contribute to
the establishment, redevelopment, or revitalization of a community or downtown core, business district,
or neighborhood.  Describe how the proposed library is connected to other uses, including public use
facilities, by a full range of transportation and pedestrian options.

Site Selection Process
Describe the site selection process including community and planning department involvement,
consultant assistance, as well as any other pertinent activities associated with determining the best site
for the library project.



Final (Codified) Title 5 Library Bond Act Regulations
Effective Date:  January 4, 2002 15

Site Selection Summary
Describe why the proposed site was selected and why it is the best available location for the proposed
public library project.  If there are problems with the proposed site, are there mitigating circumstances
that lessen the negative impact of the problem or problems?  Describe any proposed design solutions
that may moderate the site’s drawbacks.
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Site Description

Size
The total square footage of the library site should equal the square footage shown in 1 through 8 below:

All Projects (Except Multipurpose Buildings) Square Footage

  1.  Proposed Library Building Footprint1                               SF

  2.  Proposed Library Surface Parking Lot                               SF

  3.  Proposed Library Parking Structure Footprint1                               SF

  4.  Future Library Building Expansion Footprint1                               SF

  5.  Future Library Parking Expansion                               SF

  6. Required Local Zoning Set-Backs                               SF

  7.  Desired Aesthetic Set-Backs & Amenities                               SF

  8.  Miscellaneous & Unusable Space                               SF

  9.  Total Square Footage of Library Project Site                               SF

10.  Proposed Under-Building Parking                               SF
1 “Footprint” means the square footage of surface area of the site that a building or structure occupies.  For example, a single

story 10,000 square foot building would have a 10,000 square foot footprint, but a two-story 10,000 square foot building with
5,000 square feet on each level would have a footprint of 5,000 square feet.

Multipurpose Building Projects Only A B C D

Library2 Library Portion Other3 Other3

Dedicated of Common Common Dedicated
SQ FT SQ FT SQ FT SQ FT

  1.  Proposed Building                                                             

  2.  Proposed Surface Parking Lot                                                             

  3.  Proposed Parking Structure                                                             

  4.  Future Building Expansion                                                             

  5.  Future Parking Expansion                                                             

  6.  Required Local Zoning Set-Backs                                                             

  7.  Desired Aesthetic Set-Backs & Amenities                                                             

  8.  Miscellaneous & Unusable Space                                                             

  9. Total Square Footage of Multipurpose Project Site                                                                                 

10. Proposed Under-Building Parking                                                              

2 Library means that portion of the project that provides space for the delivery and support of public library direct services,
including joint use school library services (co-location or joint venture).

3  "Other" uses means any other space that does not provide for the delivery and support of public library direct services.
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Zoning
Classification

  1.  What is the current zoning classification of the site?  ç                                                      

  2.  Will the site have to be rezoned to build the project? Yes No

Variance or Waiver

  3.  Will a zoning variance or waiver be needed to build the project? Yes No

  4.  If so, list the date the variance or waiver has been or will be granted?  ç                        
(Date)

Permits & Fees
Permit & Fees Identification

Provide a list of any site permits or fees that have been or will need to be obtained:
Date Obtained or

Permit or Fee Cost of Permit or Fee will be Obtained

  5.                                                                                                          $                                                                          

  6.                                                                                $                                                        

  7.                                                                                $                                                        

  8.                                                                                                          $                                                                          

Drainage
  9.  Is the site in the 100-Year Flood Plain? Yes No

10.  Do any watercourses that require control drain onto the site? Yes No

11.  Do any watercourses that require control drain off the site? Yes No

12.  Is the storm sewer system currently adequate to prevent localized flooding of the site? Yes No

Describe any necessary mitigation measures regarding drainage.
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California Environmental Quality Act (CEQA)
CEQA Litigation
Are there any unresolved legal actions pending against the project regarding CEQA compliance?  If so,
provide the case name, court number, and a brief explanation.

Energy Conservation
Describe what measures (include building design, solar orientation, materials, mechanical systems,
natural ambient lighting, etc.) are planned to reduce energy consumption and operating costs for the
library.
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Historic Buildings
Historic Status

 1.  Was the existing building, if it is being renovated or expanded as part of the
project, or any buildings on adjacent properties, built longer than 50 years ago?

Yes No

Is the existing library building project, or any buildings on adjacent properties:

 2.  On the National Register of Historic Places? Yes No

 3.  A National Historic Landmark? Yes No

 4.  A National Monument? Yes No

 5.  On County or Municipal Historic Designation list? Yes No

 6.  On the California Register of Historical Resources list? Yes No

 7.  A California Historical Landmark? Yes No

 8.  A State Point of Historical Interest? Yes No

Federal Compliance

  9.  Will this project utilize Federal funds or require a permit or license from a Federal Agency? Yes No

10.  If yes, has the review process required by section 106 of the National Historic Yes No
Preservation Act been completed?

If not, please explain.
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State Historic Preservation Office (SHPO)

1.  Has the State Historic Preservation Office been contacted regarding the project?    Yes   No

If yes, summarize any comments received from SHPO.  Does the project meet the Secretary of the
Interior’s Standards for the Treatment of Historic Properties?  Please explain.

Local Historic Preservation Ordinance
2.  Is there a local historic preservation ordinance that applies to the proposed
     project site or any adjacent properties? Yes No

If yes, briefly specify any applicable requirements or restrictions, such as height limits, etc.  Further,
describe any ways that the proposed project’s conceptual design plans are not substantially in
compliance with the local historic preservation ordinance.
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Geotechnical Report
Identify and summarize any special geologic conditions, including, but not limited to, compressible and
expansive soils, tunnels and mine shafts, unstable slopes, active seismic zones, excessive ground water
and areas prone to liquefaction.  Indicate if these conditions will prevent the use or significantly increase
the cost of developing the site for a public library building.

Demolition
Describe any necessary demolition of structures and the associated costs involved with the site.
(If no demolition, indicate by “N/A”)

Structure(s) to be Demolished Demolition Cost Estimate

1.                                                                                                ç $                                         

2.                                                                                                ç $                                         

3.                                                                                                ç $                                         

4.                                                                                                ç $                                         

5.                                                                                                ç $                                         

6.                                                                                                ç $                                         

Total Demolition: ç $                                         
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Utilities
Describe availability of utilities and associated costs if any utilities are not currently located within 100
feet of a property line of the site.

Utility Availability Cost to bring Service to Site (Ineligible)

1.  Electricity Yes No ç $                                                        

2.  Fiber Optic Cable Yes No ç $                                                        

3.  Telephone Yes No ç $                                                        

4.  Gas Yes No ç $                                                        

5.  Cable TV Yes No ç $                                                        

6.  Storm Sewer Yes No ç $                                                        

7.  Sanitary Sewer Yes No ç $                                                        

8.  Water Yes No ç $                                                        

Site Development
(All off-site costs beyond 100 foot utility tie-ins are local ineligible expenses, but shall be identified and included in the budget
estimate under ineligible site development costs.)

Site Development Costs Eligible Ineligible

  1.  Utilities....................................................................... ç $                          ç $

  2.  Cut, Fill & Rough Grading......................................... ç $                          ç $

  3.  Special Foundation Support (pilings, etc.)................... ç $                          ç $

  4.  Paving, curbs, gutters & sidewalks .......................... ç $                           ç $

  5.  Retaining Walls ........................................................ ç $                           ç $

  6.  Landscaping ........................................................... ç $                          ç $

  7.  Signage ................................................................... ç $                          ç $

  8.  Lighting ................................................................... ç $                          ç $

  9.  Removal of underground tanks .............................. ç $                          ç $

10.  Removal of toxic materials ..................................... ç $                          ç $

11.  Rock removal .......................................................... ç $                          ç $

12.  Traffic signals ............................................................ ç $                          ç $

Other (Specify):

13.                                                           ......................... ç $                          ç $

14.                                                           ......................... ç $                          ç $

15.  TOTAL SITE DEVELOPMENT COSTS.............................. ç $                          ç $                       
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FINANCIAL INFORMATION
Normal Public Construction Costs in the Applicant’s Area

For projects with new construction only (i.e., constructing a totally new library building or the expansion to an existing building)

Construction Cost Index Approach:
To justify the eligible projected construction cost estimate for new construction, applicants shall complete the following:

1)  January 2002 current costs per square foot:
A.  For new facilities: $202/SF
B.  For square footage added to an existing building, i.e. "expansions": $238/SF

Multiply the appropriate County Locality Adjustment Factor (2B) by the appropriate new cost per square foot figure (2C) (See
section 20436 (c) (1) to obtain the "Locally Adjusted Construction Cost per Square Foot" figure (2D):

County Locality  Appropriate

2) A. County:                                         B. Adjustment Factor:               X C. New Cost/SF:  $                       /SF =D. $                  /SF
Name of Project County (Select: 1A or 1B)

[Example: Solano 1.07 X $202/SF = $216/SF]

3) A. Locally Adjusted Construction Cost Per Square Foot: $                       / SF
(Re-enter Line 2D)

The "Locally Adjusted Construction Cost per Square Foot" (3A) figure may be increased by 1/5 percent per month for
each month from January 1, 2002, through to the estimated mid-point of construction of the project.

Multiply the number of months (4A) times .002 (1/5%) to get an inflation factor (4B).  Multiply the inflation factor (4B) times the
"Locally Adjusted Construction Cost per Square Foot" figure (4C) to get an "Additional Cost per Square Foot" figure (4D):

Number Inflation Locally Adjusted Additional $/SF
4)  A. of Months:                   X  .002 =  B. Factor:                X C. Construction $/SF:$                 /SF =D. $                               /SF

(1/5%) (Re-enter 3A)

[Example: 14 X  .002 = .028  X $216/SF = $6/SF]

Add the resulting "Additional Cost per Square Foot" figure (5A) to the "Locally Adjusted Construction Cost per Square Foot" figure
(5B) to get the "Eligible Projected Construction Cost per Square Foot" figure (5C):

Additional  Locally Adjusted Eligible Projected
5)  A. Cost/SF: $                         /SF + B. Construction $/SF: $                   /SF  = C. Construction $/SF: $                                            /SF

(Re-enter 4D) (Re-enter 4C)

[Example: $6/SF + $216/SF = $222/SF]

The total "Eligible Projected Construction Cost" for the project is calculated by multiplying the "Eligible Projected
Construction Cost per Square Foot" figure (5C) by the total number of square feet of new construction:

6) The Eligible Projected Construction $/SF: $                                          /SF
Multiplied By (Re-enter 5C)

7) The Square Footage of New Construction:                                         SF
Equals

8) The Eligible Projected Construction Cost: $                                          

If the projected construction cost estimated by the project architect is lower than the figure in Line 8, the applicant
shall use the lower figure as the normal public construction cost in the applicant’s area.

A 10% project contingency amount is allowed and is calculated by multiplying the total Eligible Projected
Construction Cost by 10%:

9) Eligible Contingency: (10% of Line 8) $                                        
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Comparable Public Construction Approach:
As an alternate to the Construction Cost Index approach to estimating normal construction costs in the applicant’s area, the
applicant may employ a local public construction cost comparison approach to calculate the Eligible Projected Construction
Cost figure.  [See section 20436 (c)(3)] List a minimum of three comparable public construction projects that have been bid
within the applicant’s County within three years of the Board’s deadline for application.

Comparable public construction projects are public libraries, community colleges, post offices, museums, courthouses, city halls,
auditoriums, convention centers, civic centers, senior citizen centers, public schools, and recreation centers.

The costs listed shall be for construction of the building only and exclusive of any site acquisition, demolition, development,
utilities, or landscaping; surface and under building parking; works of art; shelving; furniture; built-in service desks, counters,
workstations, or other casework; movable equipment; or architectural and engineering fees.

Construction
Project Date Bid Cost/SF Example:

 A.                                                                                               $                                 /SF $230/SF

 B.                                                                                               $                                 /SF $210/SF

 C.                                                                                               $                                 /SF $220/SF

 D.                                                                                               $                                 /SF

 E. TOTAL $                                            /SF $660/SF

10) Locally Determined Comparable Cost Per Square Foot ($/SF):

                                                 Divided by                            = $                                            /SF
Re-enter Line E # of Projects Locally Determined Comparable

Cost per Square Foot

Example: $660/SF Divided by 3 = $220/SF

The "Locally Determined Comparable Cost per Square Foot" (10) figure may be increased by 1/5 percent per month
for each month from January 1, 2002, through to the estimated mid-point of construction of the project.

Multiply the number of months (11A) times .002 (1/5%) to get an inflation factor (11B).  Multiply the inflation factor (11B) times the
"Locally Determined Comparable Cost per Square Foot" figure (11C) to get the "Additional Cost per Square Foot" figure (11D):

Number Inflation Locally Determined
11)  A. of Months:                X  .002 = B. Factor:             X C. Comparable $/SF: $                        /SF = D. $                    /SF

  (1/5%) (Re-enter 10)

[Example: 14 X  .002 = .028  X $220/SF = $6/SF]

Adding the resulting "Additional Cost per Square Foot" figure (12A) to the "Locally Determined Construction Cost per Square Foot"
figure (12B) gives the "Eligible Projected Construction Cost per Square Foot" figure (12C):

Additional  Locally Determined Eligible Projected
12) A. Cost/SF: $                        /SF + B. Construction $/SF: $                         /SF  =   C. Construction $/SF: $                           /SF

(Re-enter 11D) (Re-enter 11C)

[Example: $6/SF + $220/SF = $226/SF]

The "Eligible Projected Construction Cost" is calculated by multiplying the "Eligible Projected Construction
Cost per Square Foot" figure (12C) times the square footage of new construction:

13) The Eligible Projected Construction $/SF: $                                          /SF
Multiplied By (Re-enter 12C)

14) The Square Footage of New Construction:                                           SF
Equals

15) The Eligible Projected Construction Cost: $                                          

If the projected construction cost estimated by the project architect is lower than the figure in Line 15, the applicant
shall use the lower figure as the normal public construction cost in the applicant’s area.

A 10% project contingency amount is allowed and is calculated by multiplying the total Eligible Projected
Construction Cost by 10%:

16) Eligible Contingency: (10% of Line 15) $                                        
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Library Project Budget  (All projects except Multipurpose Projects)

If there are no costs in any line item below for the project, specify by putting a zero “0” in the blank provided.

Line Items: Eligible Ineligible

1) New Construction...................................................................$                             $                          

2) Remodeling Construction ......................................................$                             $                          

3) Contingency...........................................................................$                             $                          

4) Appraised Value of Building...................................................$                             $                          

5) Appraised Value of Land........................................................$                             $                          

6) Site Development ...................................................................$                             $                          

7) Site Demolition........................................................................$                             $                          

8) Site Permits & Fees ..................................................................$                             $                          

9) Site Option to Purchase Agreement ......................................$                             $                          

10) Furnishings & Equipment Costs...............................................$                             $                          

11) Signage...................................................................................$                             $                          

12) Architectural & Engineering Fees ...........................................$                             $                          

13) Construction Cost Estimator Fees ...........................................$                             $                          

14) Interior Designer Fees..............................................................$                             $                          

15) Geotechnical/Geohazard Reports........................................$                             $                          

16) Hazardous Materials Consultant Fees.....................................$                             $                          

17) Energy Audit, Structural Engineering, Feasibility & ADA Studies .........$                             $                          

18) Library Consultant Fee ............................................................$                             $                          

19) Construction/Project Management .......................................$                             $                          

20) Other Professional Fees...........................................................$                             $                          

21) Local Project Administration Costs.........................................$                             $                          

22) Works of Art ............................................................................$                             $                          

23) Relocation Costs & Moving Costs ..........................................$                             $                          

24) Acquisition of Library Materials ...............................................$                             $                          

25) Other (Specify): _________________________________________ $                             $                          

26) Other (Specify): ___________________________________            $                             $                          

27) Other (Specify): __________________________________              $                             $                          

28) TOTAL PROJECT COSTS: ...........................................................$                             $                          
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Sources of Project Revenue  (All projects except Multipurpose Projects)

29) State Matching Funds  (65% of Line 281 Eligible Costs) ...............................................$                             

30) Local Matching Funds (Line 28 Eligible Costs minus Line 29)........................................$                             
[Must also equal the total of Lines 31 – 35]

Sources of Local Matching Funds:
31)  City...............................................................................................................$                             

32)  County..........................................................................................................$                             

33)  Special District ..............................................................................................$                             

34)  Private..........................................................................................................$                             

35)  Other (Specify: _________________________________)....................................$                             

36)  Local Credits [Land2 and A&E Fees] .........................................................................$                             

37)  Adjusted Local Match [Line 30 minus Line 36] ...........................................................$                             

38)  Supplemental Local Funds [Same as Line 28 Ineligible]  ..............................................$                             

39) TOTAL PROJECT INCOME: [Add Lines 29, 30, and 38]  .................................................$                             

1 Up to a maximum of $20,000,000

2 Land credit is not allowed for land acquired by funds from the “Class Size Reduction Kindergarten-University Public Education
Facilities Bond Act of 1998” [See Education Code section 19995 (c) which references Part 68 (commencing with section 100400 of
the Education Code)

Projected Library Operating Budget
(New Public Libraries, including Conversion Projects except Multipurpose Projects)

INITIAL
START-UP ANNUAL

EXPENDITURES EXPENSES EXPENSES

1.  Salaries/Benefits $                    $                     

2.  Facilities Costs $                    $                     
Insurance
Maintenance (Including Custodial, Trash, Landscaping, etc.)
Security
Utilities
Other (Specify):                                                                         

3.  Equipment & Supplies Costs $                    $                     
Equipment
Supplies

4.  Materials $                    $                     
Books, AV, Magazines, & Newspapers
Electronic Services & Subscriptions
Other Formats

5.  Other Allocations (As applicable to the proposed project) $                    $                     
Administrative/Business Office
Branch Operations
Circulation Services
Facilities & Capital Coordination
Program Planning
Technical Services
Other (Specify):                                                                         

6.  Miscellaneous (Other) $                    $                     
7.  TOTAL EXPENDITURES: $                    $                     
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Multipurpose Project Budget (With Library Project Budget)  (Multipurpose Projects Only)

If there are no costs in any line item below for the project, specify by putting a zero “0” in the blank space provided.

A B C D E
Library1  Library Portion Library Library Other2

Line Items: Dedicated of Common Total Total Total
Eligible Eligible Eligible Ineligible Ineligible

  1.  New Construction $                 $               $               $                 $                    

  2.  Remodeling Construction $                 $               $               $                 $                    

  3.  Contingency $                 $               $               $                 $                    

  4.  Appraised Value of Building $                 $               $               $                 $                    

  5.  Appraised Value of Land $                 $               $               $                 $                    

  6.  Site Development $                 $               $               $                 $                    

  7.  Site Demolition $                 $               $               $                 $                    

  8.  Site Permits & Fees $                 $               $               $                 $                    

  9.  Site Option Agreement $                 $               $               $                 $                    

10.  Furnishings & Equipment Costs $                 $               $               $                 $                    

11.  Signage $                 $               $               $                 $                    

12.  Architectural & Engineering Fees $                 $               $               $                 $                    

13.  Construction Cost Estimator Fees $                 $               $               $                 $                    

14.  Interior Designer Fees $                 $               $               $                 $                    

15.  Geotechnical/Geohazard Reports $                 $               $               $                 $                    

16.  Hazardous Materials Consultant $                 $               $               $                 $                    
Fees

17.  Energy Audit, Structural, ADA, & $                 $               $               $                 $                    
Engineering Feasibility Studies

18.  Library Consultant Fees $                 $               $               $                 $                    

19.  Construction/Project Management $                 $               $               $                 $                    

20. Other Professional Fees $                 $               $               $                 $                    

21. Local Project Administration Costs $                 $               $               $                 $                    

22. Works of Art $                 $               $               $                 $                    

23. Relocation Costs & Moving Costs $                 $               $               $                 $                    

24. Acquisition of Library Materials $                 $               $               $                 $                    

25. Other (Specify):                             $                $               $               $                 $                    

26. Total Project Costs: $                 $               $               $                 $                    

1 Library means that portion of the project that provides space for the delivery and support of public library direct services,
including joint use school library services (co-location or joint venture).

2  "Other" uses means any other space that does not provide for the delivery and support of public library direct services.



Final (Codified) Title 5 Library Bond Act Regulations
Effective Date:  January 4, 2002 28

Sources of Multipurpose Project Revenue   (Multipurpose Projects Only)

27.  State Matching Funds  (65% of Line 26 Total Eligible Costs1) ...............................$                                 

28.  Local Matching Funds..............................................................................$                                 
[Column C, Line 26 minus Line 27.  Must also equal the total of Lines 29 – 33]

Sources of Local Matching Funds:

29. City ..................................................................................................$                                 

30. County.............................................................................................$                                 

31. Special District .................................................................................$                                 

32. Private .............................................................................................$                                 

33. Other (Specify: _________________________________) .......................$                                 

34. Local Credits (Land2 and A&E Fees) .............................................................$                                 

35. Adjusted Local Match (Line 28 minus Line 34) ..............................................$                                 

36. Supplemental Local Funds......................................................................$                                 
(Same as Line 26 Library (D) and Other (E) Total Ineligible)

37. TOTAL PROJECT INCOME [Add Lines 27, 28 and 36]  .......................................$                                 

1 Up to a maximum of $20,000,000

2 Land credit is not allowed for land acquired by funds from the “Class Size Reduction Kindergarten-University Public Education
Facilities Bond Act of 1998” [See Education Code section 19995 (c) which references Part 68 (commencing with section 100400 of
the Education Code)]

Projected Library Operating Budget (Multipurpose New Construction and Conversion Projects Only)

INITIAL
START-UP ANNUAL

EXPENDITURES EXPENSES EXPENSES
1.  Salaries/Benefits $                    $                    

2.  Facilities Costs $                    $                    
Insurance
Maintenance (Including Custodial, Trash, Landscaping, etc.)
Security
Utilities
Other (Specify):                                                                                       

3.  Equipment & Supplies Costs $                    $                    
Equipment
Supplies

4.  Materials $                    $                    
Books, AV, Magazines, & Newspapers
Electronic Services & Subscriptions
Other Formats

5.  Other Allocations (As applicable to the proposed project) $                    $                    
Administrative/Business Office
Branch Operations
Circulation Services
Facilities & Capital Coordination
Program Planning
Technical Services
Other (Specify):                                                                                       

6.  Miscellaneous (Other) $                    $                    

7.  TOTAL EXPENDITURES: $                    $                    
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Financial Capacity (New Construction and Conversion Projects Only)
Applicants with new public library projects shall describe their financial capacity to open and maintain
operation of the proposed library including anticipated revenue sources for library operations support.

PROJECT TIMETABLE
Provide the timetable for the proposed project.

Show estimated dates of completion for future activities, as well as actual dates for activities already completed.

ACTIVITY DATE

  1.  Planning and Land Use Permits Obtained (If Applicable) ç                                   

  2.  Site Acquired (Obtain Possession by Purchase, Donation or Lease) ç                                   

  3.  Schematic Plans Completion ç                                   

  4.  Design Development Plans Completion ç                                   

  5.  Working Drawings (90%) Completion ç                                   

  6.  Construction Documents Completion ç                                   

  7.  Project Advertised for Bids ç                                   

  8.  Start of Construction ç                                   

  9.  Estimated Mid-Point of Construction ç                                   

10.  Completion of Construction ç                                   

11.  Opening of Library Building to the Public ç                                   

12.  Final Fiscal & Program Compliance Review Completed ç                                   
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APPLICATION CERTIFICATION

SIGNATURES

The parties below attest to and certify the accuracy and truthfulness of the application for California
Reading and Literacy Improvement and Public Library Construction and Renovation Bond Act of 2000
funds.  If the application is successful, the applicant agrees to execute the project on the basis of the
application data provided herein including all supporting documents.

AUTHORIZED OFFICIAL OF THE APPLICANT JURISDICTION

Signature of Mayor, Chairperson of Board of Supervisors, or Head of District, authorized to make
application for the local jurisdiction.

ç                                                                      ç                                                                                  
Signature Date

ç                                                                      ç                                                                                  
Name (type) Title (type)

LIBRARY DIRECTOR OF THE OPERATING LIBRARY JURISDICTION

I hereby affirm that the library jurisdiction, for which I am the administrative agent, approves of the
application and will operate the facility as a public library after its completion.

ç                                                                      ç                                                                                  
Signature Date

ç                                                                      ç                                                                                  
Name (type) Title (type)

q SUBMIT COMPLETED APPLICATION FORM AND SUPPORTING DOCUMENTS ACCORDING
TO INSTRUCTIONS IN SECTION 20440

q MAIL APPLICATION AND SUPPORTING DOCUMENTS TO:

Bond Act Fiscal Officer
Office of Library Construction
1029 J Street, Suite 400
Sacramento, CA  95814-2825
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